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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN- 101- 25. 9/ 27 I'N DEL NORTE COUNTY I N CRESCENT CI TY WBRADLEY ELECTRI C I NC BROWN, KARL $99,969 05/15/06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400
Hw WPCP
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,697,550 07/28/05 55%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $3, 210,334 08/15/05 68%
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT d LBERT CREEK CRESCENT CITY, CA 95531 $234,399 05/17/07 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC RADFORD, ALAN $3, 746,236 09/28/04 68%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 1656 UNI ON STREET $3, 356,943 10/ 07/ 04 89
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER ARCATA, CA 95521 $342,950 12/31/06 0
P S1-69 0-(4E) CREEK BRI DGE REDDI NG CA 960491539 (707) 445- 6465
-0 REPLACE BRI DGE (530) 365- 3930
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $162,316 09/19/05 7%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SQUTH OF P O BOX 1956 700 PARK PLACE $90, 697 09/29/05 56%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CITY, CA 95531 $86, 797 10/ 31/ 06 °
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341
HA42 WPCP
01- DN-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 26%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SQUTH OF P O BOX 50085 700 PARK PLACE $818, 365 04/ 25/ 06 18%
| DLEW LD MAI NTENANCE STATI ON  ROAD $42,858 01/09/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $1, 000,128 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $913,673 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $107,019 02/27/07 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
-0 (530) 243- 0402 PLANT EST

HA26 WPCP SATI S
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HA12 SWPPP

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGG NG | NC MCGEE, JAMES $156,200 02/23/06 100%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON RQAD, $153,675 03/13/06 98%
AND AT 2.2 KM NORTH OF DEAN CREEK SUI TE #1 P. O BOX 160 $0 09/30/06 0
BRI DGE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510 OVER RUN
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 595,639 04/27/05 0%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $3, 316,976 05/10/05 0%
ACNH QLO1- (082) E ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $787,002 01/16/07 0
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $13, 953,515 06/30/05 48%
01- 314404 1.0 KM SOQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $8, 868,545 07/11/05 65%
ACNH- QL01- (097) E BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $447, 467 07/ 27/ 07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334-1221
HA21 SWPPP
01- HUM 101-58. 8/ 70 I'N HUMBOLDT COUNTY I N AND NEAR MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $11,972,221 09/ 27/ 06 0%
01- 438404 FORTUNA AT VARI OQUS LOCATI ONS P O BOX 1006 3575 JOHNSON RQOAD, $0 10/11/06 0%
ACST- QLO1- (119) E I NSTALL NMEDI AN BARRI ER SUl TE 1 $0 08/14/07 0
G QL-01 1-(9E) EUREKA CA 955021006
--() (707) 443- 6371 (707) 768-3184 SUSPENDED
HB1 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,079,842 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,986, 784 10/07/04 0%
ACNH QL01- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $8,410 06/11/07 °
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-83.4/0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE WAHLUND CONSTRUCTI ON | NC RADFCRD, ALAN $361, 000 06/16/06 84%
01- 457204 BRACUT MAI NTENANCE STATI ON 830 HI LMA DRI VE P. 0. BOX 3700 $311,276 06/ 26/ 06 979%
I NSTALL WATER SUPPLY $0 10/10/06 0
EUREKA CA 95503 (707) 445-6465 10/ 16/ 06
(707) 725- 6741 COVPLETED
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 101-94.0/0 I'N HUMBOLDT COUNTY AT MCKI NLEYVI LLE KERNEN CONSTRUCTI ON HAYLER, CHARLES $180, 155 08/ 29/ 06 0%
01- 463004 FROM 0.6 KM TO 1.4 KM NORTH OF P O BOX 1340 5065 BOYD ROAD, STE. $0 09/15/06 0%
Al RPORT ROAD UNDERCROSSI NG B $0 11/21/06 0
WETLANDS M TI GATI ON BLUE LAKE CA 95525
(707) 826- 8686 (707) 825-5895 SUSPENDED
HA23 SWPPP
01- HUM 101-97.5/ 109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLIE $265,240 03/14/06 80%
01-461204 VARI QUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $173,312 03/28/06 68%
RESURFACE EXI STI NG H G-VWAY $0 10/12/06 0
WATSONVI LLE CA 950775085 (707) 825-4895 10/ 23/ 06
(831) 724- 1011 SUSPENDED
HB1 WPCP
01- HUM 101-102.9/103.7 | N HUMBCLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $485, 760 09/ 08/ 05 34%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P. O BOX 3700 $450, 538 09/21/05 91%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $196, 756 11/ 20/ 06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073
HA26 WPCP
01- HUM 101-/17.9 I'N HUMBOLDT COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY EI TEL, CHARLIE $4, 036,036 09/11/06 60%
01-473104 LOCATI ONS FROM MENDOCI NO AND P O BOX 50085 5065 BOYD ROAD, STE. $2,547,118 09/19/06 63%
HUVMBCOLDT COUNTY LINE TO SOURTH FORK B $2,547,118 11/ 15/ 06
EEL RI VER BRI DGE AND SEPARATI ON WATSONVI LLE CA 95077
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (707) 825-4746
HA22 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO RADFCRD, ALAN $3,374,484 09/ 12/ 06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 ????7?7?7 $0 09/20/06 0%
REDWOOD CREEK BRI DGE $0 12/18/06
RESURFACE EXI STI NG H G-MAY W NDSOR CA 95492 (707) 445-6465
(707)838-9751 SUSPENDED
HA22 WPCP
01- HUM 5712-/0 I'N HUMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS GORONA, MARK $770,000 09/08/06 16%
01- 426104 THE GARBERVI LLE NMAI NTENANCE STATION P O BOX 5083 5065 BOYD ROAD, STE. $286, 440 09/ 20/ 06 3704
CONSTRUCT COVERS FOR WASH RACKS B $286, 440 01/ 26/ 07

MODESTO CA 95352
(209) 578- 4749 (707) 825-4887

HA12
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- LAK-20-17.2/17.8 I'N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. 0. BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO-20 1-(4E) YUBA CI TY CA 95993 (707) 994-4578
--() (530)671- 1155 SUSPENDED
HB1 WPCP
01- LAK- 20-38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $15, 969, 207 09/ 01/ 06 0%
01-4146V4 CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. CGREENE, $0 09/14/06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SU TE A $0 02/ 28/08 0
P0- 20 1-(2E) KM WEST OF WALKER RI DG SANTA ROSA CA 95402
--0) REHABI LI TATE ROADVWAY AND REALI GN (707)542- 4862 (530) 458-3080
HB1 SWPPP
01- LAK- 20- 38. 6/ 45. 3 I'N LAKE COUNTY FROM 7.9 KM WEST OF CGRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7,640,626 07/05/05 96%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $6, 595, 768 07/ 20/ 05 86%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $1,217,104 11/15/06 0
--(0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01-LAK-29-9.7/0 I'N LAKE COUNTY NEAR M DDLETOMN AT GOODW N CONSTRUCTI ON | NC BUTLER, CHARLIE $364,992 08/31/06 50%
01-421104 PUTAH CREEK BRI DGE 460 N YOSEM TE SUI TE 4 2617 E. HW 20 $344,220 09/14/06 93%
ROCK SLOPE PROTECTI ON $344,220 11/09/06 0
QAKDALE CA 95361 (707) 274-9451
(209) 848- 5522
HA42 SWPPP
01- LAK-99-/0 I'N LAKE COUNTY | N AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COMPANY UNCK, JUSTI N $985,218 04/13/06 100%
01- 452604 AT VARI QUS LOCATI ONS P O BOX 50085 P. O BOX 457 $991, 446 04/ 24/ 06 97%
REPLACE ASPHALT CONCRETE SURFACI NG $0 10/06/06 0
WATSONVI LLE CA 95077 (707) 894-1381 10/ 26/ 06
(831) 724- 1011 SUSPENDED
HMVL WPCP
01- LAK-175-11.8/12.1 I'N LAKE COUNTY NEAR COBB FROM 0.6 KM MAGGE CRA AND GHI LOTTI | NC UNCK, JUSTI N $623, 782 07/28/06 70%
01- 455304 EAST OF W LDCAT ROAD TO 2.7 KM WEST 555 DUBO S ST P. O BOX 457 $559,229 08/08/06 87Y%
OF DI ENER ROAD $389,320 11/13/06 0
W DENI NG AND RESURFACE H GHVAY SAN RAFAEL CA 94901 (707) 994-9312

(415) 459- 8640
HB1 WPCP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-1-10.2/11.2 I' N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROSI ER, DAVE $1,909, 177 02/02/06 97%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $1, 536,825 02/10/06 80%
BRIDGE TO 0.1 KM SOQUTH CF SCHOONER $240, 765 10/ 25/ 06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-30.8/31.3 I'N MENDOCI NO COUNTY NEAR ELK AT 1.2 GRANI TE CONSTRUCTI ON COMPANY DEROCSI ER, DAVE $183,476 09/ 20/ 06 0%
01- 438804 KM SOQUTH OF ELK CREEK BRI DGE P O BOX 50085 510 S. MAIN STREET $0 10/06/06 0%
REALI GN ROADWAY $0 11/28/06 0
WATSONVI LLE CA 95077 (707) 961-5403
(831) 724- 1011
HB4N WPCP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO CGRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $362, 658 06/ 15/ 06 92%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P. O BOX 1245 $346, 081 06/ 30/ 06 949%
TO BI D Rl VER BRI DGE $0 09/27/06 °
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/ 02 0%
01-378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 667,722 03/28/02 0%
STP- PO01- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 09/27/06 °
BRPO- 01 4- ( 6E) SI ESM C RETRCFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188,365 05/22/06 88%
01- 443404 JAVES CREEK BRI DGE 3529 E WOOD STREET P. 0. BOX 1450 $198,503 06/12/06 99%
REPAI R BRI DGE DECK $0 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $12, 055,253 06/ 05/06 25%
01-297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $2, 153,715 06/21/06 18%
SEPARATI ON TO COLD CREEK BRI DGE $761,279 09/19/07 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 496-4354

(831) 724- 1011
HA22 SWPPP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,210,659 06/21/04 89%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P.O BOX 131 $4, 006, 363 07/ 06/ 04 95%
ACNH- QL01- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $159, 927 12/18/06 0
--0) WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF OUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD P. 0. BOX 1450 $0 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006
(707) 443- 6371 (707) 459-6234
HML WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VAR QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3,102,647 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $2,986,001 10/28/05 0%
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $51,566 01/08/07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
-0 (925) 682- 6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSCR FUEL CO RODRI GUEZ, JOAQUI N $1, 549,750 09/29/05 100%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.O BOX 160 $1, 376,367 10/13/05 89%
SUMM T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 09/18/07 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707)838-9751 OVER RUN
HML WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $487,653 06/ 24/04 100%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P. 0. BOX 1450 $461, 154 07/07/04 929
CREEK WLLITS, CA 95490 $0  09/22/06 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707)433-1110 OVER RUN
HA21 WPCP
01- MEN-101- 85. 4/ T106.8 | N MENDOCI NO COUNTY NEAR LEGCETT FROMMERCER FRASER COWPANY ElI TEL, CHARLY $1,599,348 09/13/06 87%
01- 473004 1.2 KM NORTH OF CUMM NGS ROAD P O BOX 1006 5065 BOYD ROAD, SUI TE $1, 033,307 09/ 22/ 06 65%
SEPARATI ON AND NEAR Pl ERCY FROM B $1, 033,307 10/ 26/ 06 0

HA22 WPCP

Pl ERCY SEPARATI ON TO MENDOCI N
RESURFACE EXI STI NG HI GHWAY

EUREKA CA 955021006
(707) 443- 6371

(707) 825-4746
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $65, 854, 722 05/ 22/ 06 11%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $1, 598,628 06/ 05/ 06 204
ER- 37B3- (004) E MOUNTAI N CREEK $610, 146 08/ 27/ 09 0
--() REALI GN ROADWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP
01- MEN-271-.5/20.4 I'N MENDOCI NO COUNTY AT VAR QUS ROBERT J FRANK CONSTRUCTI ON RODRI GUEZ, JOAQUI N $535,116 09/12/05 100%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. O. BOX 160 $533,828 09/23/05 100%
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 09/15/06 0
REDDI NG CA 96003 (707) 768-3184 10/ 04/ 06
(530) 222- 1408 COVPLETED
HA22 WPCP
01-VAR--/0 I'N DEL NORTE, HUMBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 84%
01- 443704 MENDOCI NO COUNTI ES AT VARI OUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $345,294 11/02/ 05 849
LOCATI ONS EUREKA, CA 95501 $0 10/18/06 0
NUMBERED EXI T SI GNI NG COTTONWOCD CA 96022 (707) 445-6663
(530) 347- 5701
WPCP
01-VAR--/0 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT VANGUARD CONSTRUCTI ON GORONA, MARK $214,950 06/27/06 0%
01- 458004 VARI QUS LOCATI ONS 1010 THI RTY NI NTH AVE 5065 BOYD ROAD, STE. $0 07/12/06 0%
REPAI R SI DEWALKS B $0 °
CAKLAND CA 94601
(510) 261- 5700 (707) 825-4887
HWR WPCP

Totals: Authorized Final Amt: $210, 208, 627 Completed to Date: $86, 219,125  Wwork ThisMonth: $9, 894, 850
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- LAS- 36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GU TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $802,981 11/29/05 100%
02-0C55WU4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $796, 445 12/ 15/ 05 100%
REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $0 09/19/06 0
REDDI NG CA 960004188 (530) 225-3419 09/ 27/ 06
(530) 243- 2313 COVPLETED
HA42 WPCP
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,860,926 05/12/04 98%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2,832,725 05/24/04 97%
ACNH- P044- (041) E ROADSI DE REST AREA F $214, 224 11/ 01/ 06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $799,500 06/01/05 100%
02-1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $789,019 06/09/05 100%
SEAL COAT REDDI NG, CA 96003 $0 07/28/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02- LAS-44-36.9/37.2 I'N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON GREENE, DAVI D $493, 327 05/ 22/ 06 57%
02- 396504 0.6 TO 0.0 KM WEST OF RQUTE 36 P O BOX 994188 P. O BOX 270430 $221,614 06/ 06/ 06 45%
W DEN | NTERSECTI ON $0 10/11/06 0
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4N WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1, 453,891 05/12/06 69%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. 0. BOX 270430 $919, 404 05/ 25/ 06 63%
CH P SEAL $255, 795 08/ 01/ 07 0
YREKA CA 96097 (530) 225-3419
(530) 842-7283 SUSPENDED
HMVL WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%

02- 258504
ACNH P395- (197) E
--0)

HA22 SWPPP

JUNCTI ON FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

P O BOX 276830

SACRAMENTO CA 95827
(916) 386- 5936

P.O. BOX 270430
SUSANVI LLE, CA 96127-
0008

(530) 257-7383

$9, 887,113 04/ 22/ 03
$0 09/ 20/ 09

97%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-24.8/32. 4 N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY ~ GREENE, DAVI D $8,960,571 07/26/05 85%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.Q BOX 270430 $7, 308,514 08/ 09/ 05 81%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $2,711,113 11/ 24/ 06 0
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
) W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,958,700 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 582,009 07/06/04 87%
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
-0 (559) 241- 0374
HA26 SWPPP
02-LAS-395-64.0/71.3 I'N LASSEN COOUNTY IN AND NEAR GRANI TE CONSTRUCTI ON COMPANY GREENE, DAVI D $4,529,963 08/07/06 69%
02- 4Cl6U4 SUSANVI LLE AT VARI QUS LOCATI ONS P O BOX 50085 P.O BOX 270430 $2, 328,649 08/18/06 54%
M LL AND REPLACE ASPHALT CONCRETE $0 10/ 20/ 06 °
WATSONVI LLE CA 950775085 (530) 257-8120 10/ 23/ 06
(831) 724-1011
HA22 WPCP
02- MOD- 299- 46. 5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $873,220 09/ 25/ 06 0%
02- 3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR ROAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 °
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
WPCP
02-MOD- 395-11. 0/ 23. 8 I'N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 821,233 11/01/05 63%
02- 36034 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $8, 915,195 11/10/05 87%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $2, 487,060 01/29/07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADVAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC ALEXANDER, NATHAN $6, 692, 765 09/07/05 100%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR ROAD $5, 487,383 09/ 16/ 05 8%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $803, 583 10/21/06 °
-0 ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (515) 223-1296 10/ 27/ 06

(541) 469- 5341
HA22 WPCP
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02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM VEST OF GRANI TE CONSTRUCTI ON COVPANY BLI NE, JEFF $1,621,999 04/20/06 100%
02- 1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $1, 415,821 05/ 03/ 06 87%
EAST OF TEHAMA COUNTY $0 09/18/06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984 10/ 19/ 06
(831) 724- 1011 OVER RUN
HB1 SWPPP
02-PLU-36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON INC CHAFFI N, FRED $215,122 06/02/06  100%
02- 0C7504 ALMANOR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $194,069 06/12/06 0.
RI GHT TURN LANE AND LI GHTI NG $0 10/ 02/ 06 0
SHASTA LAKE CA 96019 (530) 283-9368 10/ 06/ 06
(530) 275- 7844 COVPLETED
HB4N WPCP
02-PLU-36-14.0/18. 4 I'N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COVPANY CHAFFI N, FRED $2,113,746 06/07/06  100%
02- 1C8204 0.1 KM EAST OF COUNTY ROAD A13 TO P O BOX 38 1555 EAST MAI N STREET $1,818,720 06/ 16/ 06 850
LASSEN COUNTY $0 09/ 15/ 06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368 09/ 22/ 06
(707)838-9751 COMPLETED
HML WPCP
02-PLU-70-.771. 3 N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC TNC ROGERS, JIM $490, 225 02/18/05  100%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SU TE C $480, 420 03/ 07/ 05 96%
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $15,159 10/ 23/ 06 °
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
-0 (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JI'M $23,327,229 08/01/02 100%
02-3016W4 AT VARI OQUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR VAY, $22, 734,965 08/ 12/ 02 97%
STP- PO70- (074) E BRI DGE REHABI LI TATI ON SU TE C $0 11/01/06 °
BHPO- 70 0- (4EA) C BENI Cl A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLINS, RONALD $1, 635,594 09/19/06 0%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $0 09/ 27/ 06

HA26 WPCP

REHABI LI TATE ROADSI DE REST AREA

SHASTA LAKE CA 96089
(530) 275- 1685

(530) 283-2451

$0 05/18/07

0%
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02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $5,033,589 09/01/04 100%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $3, 806,585 09/09/04 779
ACST- P089- (084) E KM SOQUTH OF SULPHUR CREEK BRI DCE QUI NCY, CA 95971 $341,556 10/ 27/ 06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368 10/ 27/ 06
--() (530) 244- 7097 OVER RUN
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $19, 839,238 07/11/06 12%
02- 3C1414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $3, 067,764 07/18/06 16%
OVERCROSSI NG TO 0.5 KM SQUTH CF $962, 685 03/31/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA- 5- 40. 4/ 44. I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD, JAMES $11, 850, 450 08/ 29/ 05 74%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11, 521,711 09/08/05 96%
ACI M 005 - (326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $465, 150 11/ 15/ 06 °
--0) REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 0/ 58 I'N SHASTA COUNTY NEAR LAKEHEAD FROM RON HALE CONSTRUCTI ON | NC WOOD, JAMES $1, 111,750 07/27/06 100%
02-4C1804 2.5 KM SQUTH CF DOG CREEK TO 2.2 KM P O BOX 795 20803 ANTLERS ROAD $1, 149,674 08/ 07/ 06 100%
SOUTH OF FLUME CREEK UNDERCROSSI NG $0 09/18/06 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3160 09/ 22/ 06
(530) 275- 7844 COVPLETED
HA22 WPCP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL | NC BLI NE, JEFF $260,920 05/19/05 100%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $250,519 05/26/05 100%
CRACK SEAL RED BLUFF, CA 96080 $0 09/13/06 0
HAYWARD CA 94545 (530) 527-8418 09/ 22/ 06
(510) 783- 5631 COMPLETED
HMVL WPCP
02- SHA- 5-58. 0/ 67 I'N SHASTA AND S| SKI YOU COUNTI ES I N J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $17, 838,555 06/20/06 34%
02- 387304 AND NEAR DUNSMJUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $1, 974,603 06/ 30/ 06

ACI M 005 - (325)7
ACI M 005 - (325)E

--()
HA22 WPCP

OF SI M5 ROAD UNDERCROSSI NG TO
SACRAMENTO RI VER BRI DGE OVERH

RESURFACE ASPHALT CONCRETE

REDDI NG CA 960494519
(530) 246- 4292

$377,159 03/19/07

11%
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02- SHA- 5- 65. 2/ 65. 8 I'N SHASTA COUNTY NEAR CASTELLA FROM J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $1, 030,410 08/22/06 100%

02- 400604 0.2 MLE SOUTH TO 0.4 M LE NORTH OF P O BOX 494519 4300 CATERPI LLAR ROAD $882,683 08/30/06 ;00
SCDA CREEK UNDERCROSSI NG $0 10/ 04/ 06 0
ROCK SLOPE PROTECTI ON REDDI NG CA 960494519 (530) 225-3192 10/ 06/ 06
(530) 246- 4292 COVPLETED
HA23 WPCP
02-SHA-36-7.5/7.7 N SHASTA COUNTY NEAR PLATINA FROM  NERCER FRASER COVPANY RI NARD, VAYNE $1, 685,848 09/28/04 99%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $1, 638,052 10/13/04 93%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $108, 527 10/ 31/ 06 0
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
o) (707) 443- 6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOHN $4,577,519 12/08/05 98%
02- 0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $4, 334,531 12/20/05 98%
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $138, 167 10/ 25/ 06 °
G PO- 44 0- (2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $186, 850 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $170,560 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $23,314 04/20/ 07 0
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02- SHA- 44-14. 4/ 43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105,675 05/26/05 100%
02- 109004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1,084, 101  06/06/05 0,
ROAD REDDI NG, CA 96003 $0 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192 09/ 28/ 06
(831) 724-1011 COVPLETED
HML WPCP
02- SHA-44-24.2/25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOMN VEYERS EARTHWORK | NC W NG, KATHRYN $2,976,905 04/11/06 82%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $2, 633,612 04/ 25/ 06 88%
2.0 KM VEST OF SHASTA FOREST DRI VE $764,826 11/07/06 °

HB1 SWPPP

W DEN AND REALI GN ROADWAY

REDDI NG CA 96049
(530) 365- 8858

(530) 225-3212
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02- SHA-44-62.7/0 I'N SHASTA COUNTY AT COLD STATI ON AT TULLI'S I NC W NG KATHRYN $250,543 10/ 04/ 06 0%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $0 10/11/06 0%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 0
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105
HB4N WPCP
02- SHA-89-21. 3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 416,425 02/ 09/ 06 84%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $7,602, 763 02/ 24/ 06 88%
ROADWAY REHABI LI TATI ON $3, 310,888 11/20/ 06 0
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 418,231 07/27/05 36%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DCE TO P O BOX 491660 4300 CATERPI LLAR ROAD $7,821,511 08/10/05 38%
ACNH- PO89- ( 086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $2,521,881 12/01/08 °
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLI S I NC JEFF BLI NE $1, 006,119 08/11/05 50%
02- 39374 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $985, 207 08/18/05 929
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 10/31/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--() (530) 241- 5105 SUSPENDED
HB1 SWPPP
02- SHA-299-1.7/0 I'N SHASTA COUNTY ABOUT 27 KM WEST OF STEVE MANNI NG CONSTRUCTI ON | NCTORRES, SAL $259, 096 06/29/06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $0 07/12/06 0%
SUMM T $0 10/13/06 °
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034
(530) 222- 0810
HA23 WPCP
02- SHA-299-24.1/30.3 I'N SHASTA COUNTY I N AND NEAR REDDI NGTULLIS INC MENDCOZA, SERAQ O $2, 710,147 10/ 21/05 100%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P. 0. BOX 959 $2, 600,283 10/31/05 87%
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $0 09/21/06
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495 09/ 27/ 06
-0 (530) 241- 5105 OVER RUN

HA22 WPCP
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02- SHA- 299- 31. 0/ 41 I'N SHASTA COUNTY AT AND NEAR BELLA RON HALE CONSTRUCTI ON | NC MENDQZA, SERG O $533,250 08/14/06 100%
02-4C1904 VI STA FROM 0. 8 KM WEST OF DESCHUTES P O BOX 795 4300 CATERPI LLAR ROAD $516, 686 08/ 22/ 06 100%
ROAD TO BACKBONE RI DCE $0 10/12/06 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3193 10/ 16/ 06
(530) 275- 7844 COVPLETED
HA22 WPCP
02- SHA- 299-57.9/0 I'N SHASTA COUNTY NEAR MONTGOVERY CONVERSE CONSTRUCTI ON | NC MENDQZA, SERG O $505, 101 10/17/06 0%
02-3C7704 CREEK AT 0.6 KM EAST OF WOODHI LL P O BOX 494776 4300 CATERPI LLAR ROAD $0 10/23/06

ACST- 43B3- (004) E DRI VE $0 11/ 15/ 06 0%

43-B3 0- (4E) REPAI R SLI POUT REDDI NG CA 96049 (530) 225-3193
-0 (530) 223- 4290
HA23 WPCP
02- SHA-299-60. 0/ 67. 7 N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY VENDOZA, SERG O $929, 275 02/24/06  100%
02- 109404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $727,019 03/ 09/ 06 929
ROUTE 89 $0 08/ 02/ 07 °
WARRANTY SLURRY SEAL AND DI GOUTS VEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500 OVER RUN
HML WPCP
02-SHA-5713-70 N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,131, 725 02/08/06 48%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $742,334 02/21/06 359
FACI LI TY $617, 406 04/ 26/ 07 °
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02-SHA-5716-70 TN SHASTA COUNTY NEAR CLD STATI ON AT DONALD F GALLINO I NC BRACE, CHRI S $3,367, 728 01/19/06 51%
02- 3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $2, 327,208 01/ 25/ 06 69%
CONSTRUCT BUI LDI NG $416, 340 04/ 30/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SHA-5734-70 TN SHASTA COUNTY 1N REDDI NG AT DONALD F GALLI NO I NC GENERAL MENDOZA, SERG O $3,542,966 09/ 15/ 06 0%
02- 36214 REDDI NG MAI NTENANCE STATI ON P O BOX 493526 4300 CATERPI LLAR ROAD $0 09/21/06 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/20/07 0

REDDI NG CA 96049
(530) 246- 7671

(530) 225-3193

HA12 SWPPP
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District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1,243,546 07/ 27/ 06 80%
02-4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $1, 154,784 08/ 07/ 06 92%
AVENUE OVERCROSSI NG TO 0.1 KM NORTH $1, 154,784 10/ 27/ 06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806
RESURFACE ASPHALT CONCRETE (530) 241- 5105
HA22 WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13, 689,389 12/23/05 92%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $12, 609,804 01/10/06 91%
ACI M 005 -(164)E OVERCRGOSSI NG TO BLACK BUTTE OVERHEAD $841, 646 10/ 31/ 06 0
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5, 397,764 01/27/06 100%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDCGE P O BOX 494519 1745 S. MAI N STREET $5, 310,423 02/ 10/ 06 98%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 09/ 25/ 06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-SIS-96-1.3/21.9 I'N SI SKI YOU COUNTY FROM 2.0 KM VEST R BROWN CONSTRUCTI ON COMPANY  HI NTON, JOHN $567,500 07/12/06 100%
02- 3C8004 CF THE SALMON RI VER BRI DGE NO 2-177 P O BOX 406 1745 S. MAI N STREET $482,588 07/ 20/ 06 100%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $0 09/ 26/06 0
43-Al 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573 (530) 841-0173 10/ 16/ 06
) (530) 629- 3702 COMPLETED
HA23 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- SI S-96- 23. 3/ 50 I'N SI SKI YOU COUNTY AT VARI QUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1, 813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1,716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADWAY $0 09/ 22/ 06 0
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388 SUSPENDED

HVL WPCP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC H NTON, JOHN $1,576,817 02/28/06 82%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1, 224,238 03/08/06 779
ACST- P096- (046) E ONEI L CREEK $534,602 11/21/06 0
PO- 96 0- ( 6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96. 4/ 96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC HI NTON, JOHN $736, 272 11/15/05 100%
02- 380204 OF KLAMATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 17455 NMAI N STREET $683,453 11/28/05 100%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 09/ 22/ 06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173 09/ 27/ 06
(530) 493- 2679 COVPLETED
HA42 SWPPP
02-SIS-97-24.0/52.5 I'N Sl SKI YOU COUNTY AT AND NEAR J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 210,780 07/28/06 100%
02-4C2104 MACDCEL FROM 6.0 KM SOUTH OF TENNANT P O BOX 494519 1745 S. MAIN STREET $1,174,238 08/07/06 97%
BRAY ROAD TO 0.2 KM NORTH OF | NDI AN $0 09/ 20/ 06 0
TOM LAKE ROAD REDDI NG CA 96049 (530) 841-0695 10/ 19/ 06
RESURFACE ASPHALT CONCRETE (530) 246- 4292 OVER RUN
HA22 WPCP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/ 08/ 06 84%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR RQAD $158,504 06/21/06 60%
LOCATI ONS $59, 062 10/ 24/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
HV4 WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT  SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 819,296 08/10/06 9%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $208,567 08/ 23/06 4%
ACST- P161- (002) E REPLACE BRI DGE LANE $135,892 01/23/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002- () (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02-SI S-265-20.1/0 I'N SI SKI YOU COUNTY AT VARI QUS Rl CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329,312 05/24/06 100%
02- 3969U4 LOCATI ONS 8909 FLORI N ROAD 1625 MOIT ROAD $258, 660 06/ 06/ 06 799%
I NSTALL HI GHWAY ADVI SORY RADI O $0 10/31/06 0
SACRAMENTO CA 95829 (530) 235-9806

(916) 386- 8857
HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- TEH 5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/24/06 46%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $35,380 06/ 07/06 13%
CORNI NG SAFETY ROADSI DE REST AREA $35,380 12/08/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH 5- 27. 3/ 27. I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 93%
02- 1C45W4 0.3 KM SOUTH TO 0.5 KM NORTH OF P O BOX 2080 122 BELLE M LL ROAD $403, 097 04/18/06 36%
ADOBE ROAD OVERCROSSI NG $0 11/17/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25 WPCP
02- TEH 5- 28. 0/ 32. I'N TEHAMA COUNTY I N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 153,530 10/11/05 78%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $5,182,921 10/18/05 949%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $529, 167 11/29/06 °
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02- TEH 5- 35. 1/ 37. I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3, 719,315 10/19/05 100%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3, 714,173 10/31/05 949%
ACI M 005 -(328)E NORTH OF NINE M LE OVERCROCSSI NG RED BLUFF, CA 96080 $307,886 10/ 27/ 06 °
--0) CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 OVER RUN
HB4N SWPPP
02- TEH 5-41. 3/ 41. I'N TEHAMA COUNTY NEAR COTTONWOCD AT  TULLIS INC RI NARD, WAYNE $223,004 05/08/06 40%
02- 3C2204 BOMWAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $198,913 05/16/06 849
REHABI LI TATE RAMPS $198,913 11/10/06 0
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 023,763 10/ 24/05 47%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,477,667 11/04/05 81%
ACBH P036- (080) E BRI DGE RED BLUFF, CA 96080 $590, 191 08/ 07/ 07 0

P PO-36 0-(OE)

--()
HA21 SwWepp

DECK REPLACEMENT

MARTI NEZ CA 94553
(925) 372- 8000

(530) 218- 2266
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
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- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS T NC RI'NARD, VMAYNE $5, 016, 268 02/ 16/ 06 47%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $2,433,352 03/07/06 47%
CHAMPLI N SLOUGH BRI DGE $362, 954 05/ 11/ 07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH-99- 16. 4/ 16. 8 N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTION TNC  VAYNE RI NARD $4,014,518 11/02/05 65%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $3, 602,838 11/18/05 39%
ACNH- PO99- (484) E 62ND AVENUE RED BLUFF, CA 96080 $289, 825 11/ 10/ 06 0
-0 REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 N TRINI TY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,781,825 06/18/04 96%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4, 652,533 07/ 06/ 04 95%
ACST- P003- (028) E CLI NI C AVENUE ANDERSON, CA $0 10/ 12/ 06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779 10/ 26/ 06
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 N TEHAMA AND TRINI TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $628,463 05/25/05  100%
02- 109204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553, 249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/ 06 °
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-72.2 N TRINI TY COUNTY NEAR MAD RI VER FROMMERCER FRASER COVPANY CORBETT, DAVE $301, 356 05/ 23/ 06 27%
02- 300604 HUMBOLDT COUNTY LINE TO 0.8 KM VEST P O BOX 1006 P.O BOX 1178 $235,185 06/ 13/ 06 B0
OF MAD RI VER BRI DGE $0 10/ 06/ 06 °
RESURFACE ASPHALT CONCRETE PAVEMENT EUREKA CA 955021006 (530) 623-4954 10/ 19/ 06
(707) 443- 6371 COMPLETED
HA22 WPCP
02-TRI-299-20.9/21. 4 N TRINI TY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COVPANY BAI LEY, JOHN $1, 234,402 03/09/06 89%
02- 0C9104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAINP O BOX 406 4300 CATERPI LLAR $1, 093,738 03/ 16/ 06 89%
ROAD $0 10/ 18/ 06 °
CURVE | MPROVENENT W LLOW CREEK CA 95573 (530) 225-3172 10/ 26/ 06
(530) 629- 3702 SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 10/20/06

11/ 02/ 06

District 02
Location
Contract
Fed Aid Storm Water Description

Pgm Code Plan Type Of Work Contractor

Awarded
Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

Resident
Engineer

02-TRI -299-55.7/57. 7

I'N TRENITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL

$3,602, 759 10/18/05 90%

02- 288534 FROM 1.5 KM VEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $4, 024,914 10/ 28/ 05 8%
ACNH- P299- ( 150) E BRIDGE TO 0.5 KM WEST OF TRINI TY REDDI NG, CA 96003 $408,103 11/ 15/ 06 0
-0 Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADWAY (530) 222- 0810 SUSPENDED
HB4C SWPPP
02-VAR--70 N PLUMAS AND LASSEN COUNTIES AT ELKEN CONTRACTI NG TNC BLINE, JEFF $1, 083,000 06/17/03  100%
02- 388504 VARI QUS LQCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 |00
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

$258, 047, 266

Totals: Authorized Final Amt: Completed to Date:

$179, 137,124 $21, 983, 236

Work This Month:
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY  STEELHEAD CONSTRUCTORS | NC JI'M ROGERS $2,526,563 11/02/05 83%
03- 0C3404 FROM EAST END OF PINE CREEK LAGOON P O BOX 997 3881 BENATAR SUI TE C $2, 453,061 11/10/05 98%
ACST- P032- (038) E BRI DGE TO THE WEST END OF PI NE CREEK CHI CO, CA 95928 $507, 477 10/ 31/ 06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
-0 REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 N BUTTE COUNTY NEAR CHI CO FROM 0.8 GRANI TE CONSTRUCTI ON COWPANY ROGERS, JIM $665, 999 02/ 02/ 06 93%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUEP O BOX 50085 3881 BENATAR WAY, $580, 429 02/ 16/ 06 96%
CONSTRUCT TWO WAY LEFT TURN LANE SUITE C $32,102 10/ 25/ 06 0
WATSONVI LLE CA 950775085
(831) 724-1011 (530) 895-5245
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CHI CO AT GRANI TE CONSTRUCTI ON COVPANY ROGERS, JI'M $830, 431 05/11/06 75%
03- 2MB904 VARl QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SU TE C $856, 406 05/ 25/ 06 99%
ASPHALT CONCRETE OVERLAY $0 09/ 22/ 06 0
WATSONVI LLE CA 950775085 (530) 895-5245 09/ 27/ 06
(831) 724-1011 COVPLETED
HMLA WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COVPANY ALLEN, JODY $663, 732 08/21/06 0%
03- 3C2004 CHI CO P O BOX 50085 849 N. HUMBOLDT $0 08/30/06 0%
I NSTALL TRAFFI C SI GNALS AVENUE $0 0
WATSONVI LLE CA 95077
(831) 724-1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C I CONSTRUCTORS GRANITE A [ NGVOLDSEN, KYLE $83, 138,573 01/31/06 24%
03-3822V4 VARl QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $26, 435,913 02/ 06/ 06 320
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSWAY SU TE B $5, 285,147 06/ 01/ 09 0
X0-07 0-(8E) BENI Cl A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HEl4 HBL SWPPP
HA21
03-CO-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 100%
03- 0E3204 OF W LLIAVS AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUVNBOLDT AVE. $740, 414 11/18/05 100%
AND AT SALT CREEK BRI DGE W LLOWB, CA 95988 $0 09/ 16/06 0
REPAI R SLABS PLEASANT HILL CA 94523 (530) 934- 3520 09/ 22/ 06
(925) 945- 1052 COMPLETED
HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-COL-5-6.6/7.7 I'N COLUSA COUNTY AT ARBUCKLE FROM 0.2 VI NTAGE PAVI NG CO I NC ABU- MARKHI EH, CSAMA $273,335 08/29/06 0%
03- 2E6204 M LE SOUTH OF HI LLGATE UNDERCROSSI NG P O BOX 461 1315 YUBA STREET $0 09/ 08/ 06 0%
TO NORTH ARBUCKLE UNDERCROSSI NG $0 09/ 26/ 06 0
M LL AND REPLACE ASPHALT CONCRETE W NTERS CA 95694 (530) 634-7678 10/ 31/ 06
(530) 795- 0132
HA22 WPCP
03-CO0L-5-28.8/29.5 N COLUSA COUNTY NEAR MAXVELL FROM VI NTAGE PAVING CO ITNC GRANDY, DWAYNE $134,200 09/05/06 0%
03- 2E6304 0.2 MLE SOUTH OF FUNK SLOUGH P O BOX 461 849 N. HUMBOLDT $0 09/12/06 0%
OVERFLOWN TO 0.2 M LE NORTH OF NORTH AVENUE $0 09/22/06 0
MAXVELL OVERHEAD W NTERS CA 95694
RESURFACE ASPHALT CONCRETE (530) 795- 0132 (530) 934-3693
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-ED-49-21.5/0 I'N EL DORADO COUNTY NEAR COLOVA FROMYUBACON I NC SPECTOR, PETE $364, 148 06/28/06  100%
03- 2E2104 3.2 KM NORTH OF GOLD HILL ROAD TO2 P O BOX 3176 3065 BLAI R AVENUE $369,730 07/12/06 |00
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $0 08/21/06 0
43- A3 0- (4E) REPAIR SLI P QUT DI AMOND SPRI NGS CA 95619 (530) 621-0986 10/ 24/ 06
-0 (530) 295- 5890
HA23 WPCP
03-ED-49-24. 1/ 24. 6 I'N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON PETE SPECTCR $1,714,641 11/04/05 100%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.O $1, 608,574 12/ 02/ 05 920
ACST- P049- (136) E 0.1 KM VEST OF MARSHALL RQAD BOX 2424 $219, 890 10/ 25/ 06 °
P0- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18. 1 I'N EL DORADO COUNTY I'N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 248,256  03/22/ 06 17%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $6, 021, 499 04/ 03/ 06 17%
ACST- P050- (110) E UNDERCRCSSI NG TO CLAY STREET $1, 922,727 08/20/08 °

PO-50 1- (OEB)R
6203- 014- ()
HB4N SWPPP
HB4N

UNDERCROSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134
W DEN H GHWAY AND BRI DGES (415) 227- 1040

(530) 344-1691
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- ED-50-20.9/37.5 I'N EL DORADO COUNTY NEAR PLACERVI LLE RON HALE CONSTRUCTI ON | NC RI'VAS, LU S $593,350 09/07/06 40%
03- 2E6404 AT VARI QUS LOCATI ONS P O BOX 795 3065 BLAI R AVENUE, $239,562 09/ 14/ 06 43%
ASPHALT CONCRETE OVERLAY P. 0. BOX 2424 $0 10/09/06 0
SHASTA LAKE CA 96019 10/ 23/ 06
(530) 275- 7844 (530) 621-0985
HA22 WPCP
03- ED- 50- 36. 7/ 37 I'N EL DORADO COUNTY NEAR POLLOCK T L PETERSON | NC RI'VAS, LU S $354,090 10/10/06 35%
03- 2E2604 PI NES FROM 4.2 KM WEST CF | CE HOUSE 19149 W NDWARD WAY 3065 BLAI R AVENUE $95, 752 10/ 13/ 06 270
ACNH- 43B0- (004) E ROAD $95, 752 11/ 08/ 06 0
--0) REPAI R CULVERT AND GUARD RAI L COTTONWOOD CA 96022 (916) 621-0985
(530) 347- 1895
HA23 WPCP
03- ED-50-40.6/0 I'N EL DORADO COUNTY NEAR KYBURZ AT R A NEMETZ CONSTRUCTI ON CO | NCSPECTOR, PETE $619, 348 10/ 02/ 06 20%
03- 2E7104 1. 25 KM EAST OF | CEHOUSE ROAD P O BOX 32 3065 BLAI R AVENUE $264, 781 10/ 11/ 06 43%
ACNH- 43A9- (004) E REMOVE SLI DE MATERI AL $264, 781 12/ 07/ 06 0
--0) W LTON CA 95693 (530) 621-0986
(916) 687- 0400
HA23 SWPPP
03- ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RI VAS $767,560 10/31/05 100%
03-1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $444,656 11/09/05 58
AVALANCHE CONTRCL BOX 2424 $246, 306 11/20/ 06 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345-7320 (530) 621-0985
HA42 WPCP
03-ED-89-8.6/21 I'N EL DORADO COUNTY | N AND NEAR VALLEY SLURRY SEAL COWPANY RIVAS, LU S $941,989 05/04/06 91%
03- 2MB304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $800, 776 05/ 23/ 06 85%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O BOX 2424 $117,784 11/01/06 °
NORTH OF BLISS MEMORI AL ST WEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-/8.5 I'N EL DORADO COUNTY | N AND NEAR VALLEY SLURRY SEAL COWPANY RIVAS, LU S $551, 755 02/ 08/ 05 100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. O BOX 2424 $499, 604 03/01/05 89
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 09/ 20/ 06 °
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985 10/ 26/ 06
(916) 373- 1500
HMLA WPCP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENGQ NEERI NG | NCRI VAS, LU S $623,534 08/09/05 100%
03-4C2604 OF GEORGETOMWN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P. 0. BOX 2424 $444,302 08/ 25/05 73%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 10/13/06 0
S1-93 0-(8E) FOLSOM CA 95630 (530) 621-0985
--() (916) 989- 8187 OVER RUN
HB1 SWPPP
03- GLE- 162-67.2/84. 6 I'N GLENN COUNTY NEAR W LLOWNS AT FRANKLI N CONSTRUCTI ON | NC CGRANDY, DWAYNE $881, 378 04/28/06 100%
03-2MB704 VARI QUS LOCATI ONS P O BOX 3100 P. O BOX 911 $303, 653 05/08/06 359
SEAL COAT $0  09/30/ 06 0
CHI CO CA 95927 (530) 713-7814
(530) 343- 9600
HVLA WPCP
03- NEV-20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1, 098,333 01/03/05 100%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/19/06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945 10/ 23/ 06
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HVLA WPCP
03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COVPANY  ZI NK, PHI L $33, 297,792 09/ 19/ 06 0%
03- 1A5304 KM VWEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $0 10/ 05/06 0%
1.0 KM EAST OF OQAK CANYON DRI VE $0 07/23/08 0
REALI GNVENT AND W DENI NG ROADWAY WATSONVI LLE CA 95077 (530) 346- 7996
(831) 724- 1011
HB1 SWPPP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2, 356,497 05/10/05 100%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $2, 222,257 05/26/05 100%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 09/14/06 0
P0- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 CGRASS VALLEY, CA 95945 10/ 19/ 06
--0) (530) 223- 6605 (530) 271-6172 COWPLETED
HB1 SWPPP
03- NEV-80-4.9/9.2 I' N NEVADA COUNTY NEAR TRUCKEE FROM MARTI N BROTHERS CONSTRUCTI ON DEMARTI NI, MARK $1,397,592 09/11/06 80%
03- 2E6504 0.1 MLE EAST OF NEW TOAN ROAD 20 LI GAT SKY COURT 124 CLYDESDALE COURT, $706, 457 09/ 14/ 06 50%
OVERCROSSI NG TO 2.1 M LES EAST OF UNIT A $706, 457 10/ 29/ 06 0
DONNER LAKE UNDERCROSSI NG SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (530) 271-6173

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-NEV-80-9.0/0 I N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $564,390 06/07/06 100%
03- 2M5104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WVEST RI VER $435,029 06/ 23/ 06 22%
REPAI R CULVERT STREET, SU TE 101A $297,412 10/ 20/ 06 0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550- 8326
HWVeC WPCP
03- NEV- 80- 24. 7/ 26 I' N NEVADA COUNTY NEAR BOCA FROM 2 KMSI ERRA NEVADA CONSTRUCTI ON | NCCROSBY, TIM $277,007 08/21/06 100%
03- 2E3204 EAST OF HI NTON ROAD UNDERCROSSI NG TO P O BOX 40760 10960 VEST RI VER $238,830 08/31/06 .0,
ACl M 43A7- (004) E 2 KM WEST OF TRUCKEE RI VER BRI DGE STREET, SU TE 101A $0 10/03/06 0
--() RECONSTRUCT SLOPE SPARKS NV 89435 10/ 19/ 06
(775) 355- 0420 (530) 587-5698 COVPLETED
HA23 SWPPP
03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHIL $3,098,912 06/07/05 96%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P.O BOX 1807 $3, 068,244 06/ 17/ 05 97%
ACI M 080 - (177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $43,465 11/20/ 06 °
--0) 0.1 KM EAST OF ClI SCO ov ALAMO CA 94507 (530) 346- 7996
W DEN EXI STI NG H GHVWAY (925) 837- 5600 SUSPENDED
HB1 SWPPP
03-NEV-89-1.1/4 I' N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $673, 152 05/18/ 06 84%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WEST RI VER $566,911 06/ 02/ 06 87%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $434, 204 11/08/06 °
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HVLA WPCP
03- NEV-267-/2.8 I' N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI REED, ALBERT $860, 186 05/ 16/ 05 29%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $822,429 05/31/05 96%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $11,409 11/07/07 0
X0-57 0-(4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03- PLA- 65-15.1/24.2 I'N PLACER AND YUBA COUNTI ES NEAR PAVEMENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M $224,556 09/ 29/ 06 0%
03- 2E1604 LI NCOLN AND WHEATLAND AT VARI OUS P O BOX 1266 2520 WARREN DRI VE, $0 10/11/06 0%
ACST- P065- (087) E LOCATI ONS SUl TE B $0 11/16/06 0

G P0- 65 0- (7E)

--()
HB1 WPCP

CONSTRUCT RUMBLE STRI P

RI VERSI DE CA 92502
(951) 682- 1091

(530) 346-7513
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-PLA-80-14.3/33. 3 N PLACER COUNTY N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41, 484,405 06/10/04 97%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $39, 072,572 06/ 24/ 04 88%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $1,014,289 11/15/08 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BH08-0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03-PLA-80-38.3/44.8 I'N PLACER COUNTY NEAR COLFAX FROM CENTRAL VALLEY ENG NEERI NG ZINK, PHIL $1, 439,690 09/07/06 57%
03- 2E6704 ALPI NE OVERCROSSI NG TO ALTA ROAD 216 KENROY LANE P.O BOX 1807 $1, 436,003 09/15/06 0,
UNDERCROSSI NG $1, 434,878 10/ 31/ 06 0
RESURFACE ASPHALT CONCRETE ROSEVI LLE CA 95678 (530) 346-7996
(916) 791- 1609
HA22 WPCP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $35,209, 484 06/ 04/ 04 97%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 478,328 06/ 17/ 04 98%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 08/30/06 °
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600
HA22 SWPPP
03- PLA-80-56. 1/66. 3 I'N PLACER AND NEVADA COUNTIES FROM  J MC LOUGHLI N ENG NEERI NG ZINK, PHIL $2,123,590 09/19/06 35%
03- 2E6604 CARPENTER FLAT UNDERCROSSING TO 0.9 10641 FULTON COURT 33 DEPOT STREET $1, 809, 265 09/ 25/ 06 81%
M LE EAST OF YUBA PASS SEPARATI ON $1, 809, 265 12/ 31/ 06 °
OVERHEAD RANCHO CUCAMONGA CA 91730 (530) 346- 7996
REPLACE SLABS (909) 944- 1037
HA22 WPCP
03-PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTI ON~  SAMPSON, TAD $877,348 05/04/06  100%
03- 2M3504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $957,883  05/15/06 00
COUNTY AT KI NGVALE UNDERCROSS! NG SUl TE B $0 09/28/06 °
PORTLAND CONCRETE SLAB REPLACEMENT  SACRAMENTO CA 95828 10/ 06/ 06
(916) 381-0911 (916) 624-2851 COMPLETED
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $270,778 04/19/06  100%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P.Q $274,304  05/03/06 o0
BRI DGE BOX 1807 $0 10/ 10/ 06 0
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677 10/ 16/ 06
(916) 624- 6070 (530) 346-7513 COMPLETED

HA23 WPCP



State of California Department of Transportation

Page 26
Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
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03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1, 495,542 02/06/06 16%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $833, 430 02/ 22/ 06 55%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $68, 700 01/20/10 0
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03- PLA-89-8.6/0 I'N PLACER COUNTY I N TAHCE CITY AT TENNYSON ELECTRI C | NC CROSBY, TIM $498, 833 06/ 23/ 06 69%
03-3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 VEST RI VER $71,896 07/07/06 149%
I NSTALL PEDESTRI AN Sl GNAL STREET, SU TE 101A $62, 716 05/ 30/ 07 0
LI VERMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03-PLA-89-/21.5 I'N PLACER COUNTY ABOUT 6 M LES NORTH GRANI TE CONSTRUCTI ON COMPANY CROSBY, TI MOTHY $867,854 09/11/06 0%
03- 2E6804 OF TAHOE CI TY FROM 6 M LES NORTH OF P O BOX 50085 10960 VEST RI VER $0 09/19/06 0%
TAHOE CITY TO 2 M LES SQUTH CF STREET, SU TE 101A $0 10/ 03/ 06 0
TRUCKEE WATSONVI LLE CA 950775085 10/ 19/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (530) 587-5698 COVPLETED
HA22 WPCP
03-PLA-193-5.6/0 I'N PLACER COUNTY ABOUT 8 KM EAST OF VI KI NG CONSTRUCTI ON COVPANY SAMPSON, TAD $196, 210 08/14/06 100%
03- 1E1504 LI NCOLN AT HI DDEN ACRES LANE P O BOX 1508 2520 WARREN DRI VE, $193,224 08/22/06 ;00
REHABI LI TATE CULVERT AND SLOPE SUl TE B $0 09/ 26/ 06 0
RANCHO CORDOVA CA 95741 10/ 06/ 06
(916) 852- 5530 (916) 624-2851 COVPLETED
HA23 WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DACUD, BRAHI M $1,952,189 01/19/06 62%
03- OE0604 VARI QUS LOCATI ONS 10556 COMVBI E ROAD 33 DEPOT STREET $1,471,313 02/01/06 750
ACST- 000C- ( 286) E UPGRADE MESSAGE SI GNS $394, 516 01/ 25/ 07 0
00-0C 2-(6ED) E AUBURN CA 956028908 (530) 346-7513
6203- 008-() (530) 268- 9512
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON I NC HAAS, KENNETH $516, 659 12/30/05 99%
03-2C4804 VWHI TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. O BOX 1807 $506, 710 01/17/06 98Y%
REMCDEL EXI STI NG BUI LDI NG $27,091 10/ 30/ 06 0

HA12

ROCKLIN CA 95677
(916) 632- 9361

(530) 346-9473
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District 03
e
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORI NG  OKPALA, MESHACK $515, 754 06/ 13/ 06 26%
03- 0E1804 VARI QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $3, 250 06/ 30/ 06 194
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $3,250 01/30/07 0
OAKLAND CA 94608
(510) 420- 8992 (916) 263-5620
HA21 WPCP
03- 0E4904 FROM 0.4 KM NORTH OF QAK PARK 20 LI GHT SKY COURT 3855 NORTH FREEWAY $609, 193 04/ 25/ 06 83%
SEPARATI ON TO 0.3 KM SOUTH OF E BLVD, STE. 120 $93,535 11/01/06 0
STREET UNDERCROSSI NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHWAY (916) 381-0911 (916) 263-4925
HA21 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTCORS CHEM CAL | NC El SSA, SAM $746,175 05/19/06 42%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $59, 012 06/ 01/ 06 80
SEAL BRI DCE DECKS BLVD., SU TE 120 $0 10/ 14/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH WPCP
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/10/05 91%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COwBI E ROAD PMB 6203 3855 NORTH FREEVAY $163, 131 08/ 22/ 05 99%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--0) (530) 268- 9512 (916) 799-0937 SUSPENDED
HB1 WPCP
03- SAC-160-5.9/20.9 I' N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COVPANY FEUSI, ROBERT $4, 205,490 07/18/05 0%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 450
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0  05/09/07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926 SUSPENDED
HA21 SWPPP
03- SAC-160-19. 7/ 20. 9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON' AND FEUSI, ROBERT $188, 885 05/30/06 100%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEVAY $147,720 06/ 08/06 100%
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/18/06 0
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043 09/ 22/ 06
REPAI R BRI DCES (650) 964- 1775 (916) 263-4926 COWPLETED

H\VB SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC KNAPP, CRAI G $4,577,472 08/31/06 6%
03-2C84U4 THE TRANSPORTATI ON LABORATCORY P O BOX 1160 1315 YUBA STREET $19, 636 09/ 13/ 06 0%
SAFETY REPAI RS AND NEW BUI LDI NG $19, 636 11/28/07 0
CARM CHAEL CA 95609 (916) 799-5778
(916) 974- 2853
HA13 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $500,242 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $575,723 11/08/ 05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $600 04/ 09/ 07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 027,378 09/20/05 75%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $4,764, 143 09/ 28/ 05 6%
ACNH- P020- (138) E OF LIVE QAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $733,865 01/23/07 °
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND SI DEWALK (925) 372-8000
HA21 WPCP
03-SUT-99-8.7/11.7 1N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTION ~ ABU-MARKHIEH, OSAMA  $8,328,407 06/28/06  39%
03-1A4314 0.9 KM SOQUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $4,207,390 07/14/06 51%
KM SOUTH OF GARDEN HI GHVWAY $1, 948,009 03/08/07 0
UNDERCROSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN H GHWAY (916) 386- 5900
HE13 SwWePP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 462,577 04/ 20/ 06 90%
03- 0E6804 YOLO COUNTI ES AT VARI OQUS LOCATIONS P O BOX 347 3951 PERFORMANCE $3,247,192 04/ 27/ 06 93%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $1, 020,898 11/07/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $240, 689 05/15/06 T7%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORMANCE $220,501 05/25/06 91%
ELECTRONI C SI GNS DRI VE, SU TE E $152,957 11/02/06 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK WPCP
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03- YOL-50-73. 1 I'N YOLO AND SACRAVENTO COUNTIES IN  C C MYERS INC
03- 0A8404 VEST SACRAVENTO AND SACRAMENTO FROM P O BOX 2948
ACI M 305 - (046) E 0.6 KM WEST OF ROUTE 80 AND 50
-0 SEPARATI ON TO 0.4 KM EAST OF

GRI ND PORTLAND CEMENT CONCRETE

OKPALA, MESHACK

3951 PERFORMANCE

DRI VE, SU TE E
RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
(916) 635-9370 (961) 263-5620

$10, 789, 722 07/ 25/ 05 95%
$10, 464, 285 08/ 08/ 05

96%

$620, 815 10/ 29/ 06

HA22 WPCP
03-YOL-80-5.8/7.2 N YOLO COUNTY NEAR WEST SACRAMENTO ST ERRA EQUI PMENT RENTAL INC  GHASSEM, NOHSSEN $2, 420,124 09/ 27/06 21%
03- 2E4104 AT VARI QUS LOCATI ONS 8176 ROAD 44 3951 PERFORMANCE $1, 115,479 10/ 04/ 06 46%
ACl M 43A8- (004) E REPAI R EMBANKVENT DRIVE, SUTE E $1, 115,479 01/ 15/ 07 0
--0) GLENN CA 95943
(877) 503- 6300 (916) 263-5648
HA23 SWPPP
03-YOL-84-.8/0 N YOLO COUNTY NEAR VALDEZ AT 0.1 KM Cl MARRON T NC HAMM  JEFF $237,795 08/16/06  100%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 C MARRON TRAI L 3951 PERFORMANCE $231, 481 08/24/ 06 91%
ACST- 43A5- (004) E REPAI R ROADWAY AND EMBANKMENT DRI VE, SUTE E $0 09/ 20/ 06 0
43- A5 0- (4E) QAKDALE CA 95361
--0 (209) 848- 1655 (916) 263-5625 OVER RUN
HA23 WPCP
03-YOL-113-10.1/0 N YOLO COUNTY TN WOODLAND AT MAIN  ROBERT J FRANK CONSTRUCTION  HAMM JEFF $148,820 08/09/06 60%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD 3951 PERFORMANCE $113,837 08/17/06 66%
ACST- 43A6- (004) E REPAI R EMBANKMVENT DRIVE, SUTE E $0 10/ 04/ 06 0
43- A6 0- (4E) REDDI NG CA 96003
-0 (530) 222- 1408 (916) 263-5625
HA23 WPCP
03-YUB-20-1.9/6.6 N YUBA COUNTY N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG I NCRI VERA, FERNANDO $1, 881,227 05/23/06 91%
03- 2ML004 AT VARI QUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 263,570 06/ 09/ 06 67%
RESURFACE ROADWAY $59, 442 10/ 31/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-65-.5/1.5 N YUBA COUNTY | N WHEATLAND FROM MAI NBALDW N CONTRACTI NG COVPANY  GEESEY, DUANE $2,252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 0%
ACST- P065- ( 086) E | MPROVE TRAFFI C OPERATI ONS $0 0
PO- 65 O- ( 6E) MARYSVI LLE CA 95901 (530) 682-6700

--()
HB4N SwWepp

(530) 742- 5141
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOCDRUFF LANE $0 12/29/06 0
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634-7678
(530) 742- 5141
HB1 SWPPP
03- YUB-5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC SANTCS, CHRI S $3,518,341 04/06/06 54%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 3881 BENATAR, SU TE C $1, 320, 783 04/ 21/ 06 38%
CONSTRUCT NEW WAREHOUSE $240, 408 07/ 26/ 07 0
WEST SACRAMENTO CA 95691 (530) 534-6398
(916) 372- 2190
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,888,871 10/ 27/ 04 0%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTIT $12,780,301 11/08/04 0%
REMODEL MAI NTENANCE STATI ONS ROAD $73,868 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S

Totals: Authorized Final Amt: $328, 740, 408 Completed to Date: $176,612, 125  work ThisMonth: $21, 079, 132
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-13-4.7/9.6 I N ALAMEDA COUNTY I N CAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 92%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $561, 435 06/ 27/ 03 96%
H GHVWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY | N OAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3, 694,914 05/ 10/ 05 100%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 448,587 05/ 26/ 05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $0 10/ 07/ 06 0
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450- 2410 10/ 11/ 06
REHABI LI TATE PAVEMENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13,510,010 03/20/06 25%
04-0120J4 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $4,189,572 04/ 03/ 06 31%
STORM WATER TREATMENT SYSTEMS $1, 020, 865 05/18/07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-92-2.6/6.3 I'N ALAMEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTCOLUSSI BHOOPEN KURANI $732,793 01/08/03 97%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $678, 955 01/22/03 91%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,442 10/ 01/ 06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04- ALA-112-/1.7 I'N ALAVEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, | NC EDALATI BEN $1,272,107 12/12/05 100%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $1, 275,096 12/22/05 100%
ACST- 000C- (273) E I NSTALL CLOSED ClI RCUI T TELEVI SI ON $0 10/ 06/ 06 °
00-0C 2-(3E) SAN JOSE, CA 95161 (510) 385-7163 10/ 06/ 06
--0) COVPLETED
HB4N WPCP
04- ALA-238-14.2/16.7 I'N ALAVEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $90, 911,558 08/17/06 3%
04- 249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $807,201 09/ 05/ 06 10
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $807,201 07/ 23/ 09 0
--() BENI Cl A CA 94510 (510) 780- 1157

HE13 SWPPP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-580-.1/12.5 I'N ALAVMEDA AND SAN JOAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADCOR $986,293 03/28/06 69%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATIONAL DR SU TE A-2 1007 KNOX AVE. $81, 556 04/ 05/ 06 8%
ACI M 000C- (280) E I NSTALL CHANGEABLE MESSAGE Sl GNS $61, 820 12/ 14/06 0
-0 LI VERMORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-2.7/15.9 I'N ALAVEDA COUNTY I N AND NEAR PROFESSI ONAL CONSTRUCTI ON KURANI  BHOOPEN $308, 165 09/12/06 100%
04-4C2204 LI VERMORE AT VARI QUS LOCATI ONS 164 BELLE AVE. 3410 MANDELA PKWYW $331, 730 09/21/06 100%
REPLACE SLABS BLEASONT HILL, CA 94523- $0 10/ 05/ 06 0
0697 (510) 450- 3848 10/ 18/ 06
COVPLETED
HA22 WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTIES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 57%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $451, 054 11/02/05 64%
REPLACE MESSAGE SI GN\S $0 11/02/06 0
LI VERMORE, CA 94550 (408) 254-5029
HA42 WPCP
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY | N DUBLI N AND TOP GRADE CONSTUCTI ON | NC ELSHAER KHALED $2, 398,378 06/23/06 24%
04- 151054 PLEASANTON AT VARI OQUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $588,245 07/12/06 25
I NSTALL TRAFFI C OPERATI ONS SYSTEM $330, 445 05/ 31/ 07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-18.8/30.8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 687,448 10/ 18/ 05 86%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $20, 957,095 11/02/05 850
ACI M 580 - (045)E FROM HACI ENDA DRI VE OVERCRGCSSI NG TO QOAKLAND, CA 94608 $1,780,568 11/18/06 0
--() ROUTE 580 AND 238 SEPAR ALAMD, CA 94507 (510) 715- 7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABCLFAZLI AN $8, 358,683 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVILLE RD 3410 MANDELA PARKVWAY $8,182,674 07/20/05 98Y%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $166, 825 11/15/ 06 0

--0

HB4N SWPPP

CONSTRUCT NEW BRI DGE

LI VERMORE CA 94550- 8390

(510) 385- 6881
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-580- 46. 3/ 46. 4 I'N ALAVEDA COUNTY IN CAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8,793,885 05/05/06 19%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $993, 031 05/12/06 119
DRI VE Pl LES AND FOOTI NG RETRCFI T $280, 481 08/ 17/ 07 0
BENI Cl A CA 94510 (510) 450- 2453
(707) 746- 8028
HA4S2 WPCP
04-ALA-580-/0 I'N ALAVEDA COUNTY AT VARI OUS CORAL CONSRUCTI ON EDALATI BEN $1,187,852 12/20/05 100%
04- 150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $1,074,247 01/10/06 90%
ACI M 580 - (047)E I NSTALL CHANGEABLE MESSAGE SI GNS $190, 950 10/ 27/ 06 0
() W LSOWVI LLE OR. 97070 (510) 385-7163
HB4N WPCP
04-ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTIES DESI LVA GATES- MCM JV MARQUEZ, PAM $18,972,106 06/29/06 8%
04- 470804 NEAR TRACY AT VARI OUS LOCATI ONS 611 SAN JUAN AVENUE $3, 608,373 07/17/06 19%
CONSTRUCT TRUCK BYPASS $1, 614,384 12/26/08 °
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04-ALA-680-2.2/11.8 I'N ALAVEDA COUNTY IN AND NEAR FREMONT AMVERI CAN CI VIL CONSTRUCTORS ~ KURANI BHOOPEN $261,550 08/29/06  100%
04- 4C2304 FROM 0. 3 KM SOUTH VEST M SSI ON 3701 MALLARD DRI VE 3410 MANDELA PKWY $310,912  09/07/06 ;0.
BOULEVARD UNDERCROSSI NG TO SCOTTS $0 10/11/06 °
CORNER SEPARATI ON BENI CI A, CA 94510 (510) 450- 3848 10/ 18/ 06
REPLACE CONCRETE PAVEMENT SLABS COVPLETED
HA22 WPCP
04-ALA-680-2.4/0 I'N ALAVEDA COUNTY IN FREMONT AT VKM CONSTRUCTI ON T NC GREWAL, SATI NDER $182,497 06/09/06  100%
04- 254604 NORTHBOUND M SSI ON BOULEVARD OFF 670 SCOTT CREEK ROAD $191,903 06/26/06 |0
ER- 37A3- (004) E RAMP $0 09/ 15/ 06 0
--() STORM DAMAGE REPAI R (510) 413-5930 09/ 21/ 06
(408) 727- 5330 COMPLETED
HA23 WPCP
04-ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SILVA GATES CONSTRUCTI ON $516, 515 10/ 02/ 06 0%
04- 444904 M SSI ON GRADE VEI GH STATI ON AND P O BOX 2909 $0 10/19/06 0%
Nl M TZ WEI GHT STATI ON $0 °
REHABI LI TATE PAVEMENT AND DRAI NAGE  DUBLIN CA 94568
(925) 829-9220
HA42 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 181,325 05/08/06 80%
04- 006904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7,377,478 05/ 23/ 06 8%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $1,074,449 11/17/06 0
OVERCRGSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY | N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 039,502 09/24/02 0%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA-880-27.9/31.1 I'N ALAVEDA COUNTY | N QAKLAND AT J A GONSALVES AND SON AHVADZADEH ALI $356, 085 09/11/06 100%
04- 4C2504 VARI QUS LOCATI ONS P O BOX 6553 3410 MANDELA PARKWAY $274,410 09/ 22/ 06 77%
RESURFACE ASPHALT CONCRETE $274,410 10/ 23/ 06 0
NAPA CA 94581 (510) 450-3990
(707) 258- 6261
HA22 WPCP
04- ALA- 880-28.9/30. 3 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS AHVADZADEH ALI $130, 845 08/21/06 65%
04- 4C2404 VARI QUS LOCATI ONS 3701 MALLARD DRI VE 3410 MANDELA PKWY $117,650 08/28/06 90%
REPLACE PORLAND CEMENT CONCRETE $117,650 11/01/06 0
BENI CI A CA 94510 (510) 450-3990
(707) 746- 8028
HA22 WPCP
04- ALA-880-32.7/34 I'N ALAVEDA COUNTY | N OAKLAND ON DESUI VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKVWAY $11,561,229 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $14,000 10/ 29/08 0
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450- 2450
PLANT EST
HA23 SWPPP SATI S
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY | N OAKLAND AT AMLAND JI'M HANSON $404,541 01/26/04 0%
04- 2923A4 VARI OQUS LOCATI ONS 3168 KNI GHT BRI DCGE RD. 3410 MANDELA PARKWAY $370,081 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $0 04/09/08 0
--() SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP UNSAT
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $61,222,839 12/17/04 32%
04- 23324 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $32, 409, 447 12/ 21/ 04 53%
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $1,742,749 02/ 11/ 06 0
88-0 10- (5N W DEN EXI SI TI NG FREEVWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I'N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 755,879 03/28/06 51%
04- 130524 SAN LORENZO I N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $3, 002, 807 04/11/06 34%
OF ROUTE 880 AND 238 SEPARATI ON $859, 566 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 41%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $155, 322 05/01/ 06 10%
OVERCROSSI NG TO QAKLEY ROAD $89, 147 03/07/07 0
OVERCRGOSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE S| GN
HB4AN WPCP
04-CC-4-2.2/ 26 I'N CONTRA COSTA COUNTY I N AND NEAR CHI LOTTI BROS | NC REZAEI ASGHAR $647,995 08/30/06 100%
04-4C2704 HERCULES, NARTI NEZ, CONCORD, 525 JACOBY ST 4585 PACHECO BLVD $646, 083 09/ 08/ 06 100%
BAYPO NT, PI TTSBURG AND ANTI OCH AT $0 10/12/06 0
VARI QUS LOCATI ONS SAN RAFAEL CA 94901 (925) 957-2152 10/ 16/ 06
RESURFACE EXI STI NG ROADVWAY COVPLETED
HA22 WPCP
04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC BOUZAR CYRUS $2, 131,290 09/08/06 0%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. $0 09/25/06 0%
REMOVE AND REPLACE Sl GNS STE. 100A $0 07/ 20/ 07 0
LI VERMORE, CA 94550
(925) 957- 2590
HB1 WPCP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/ 02/ 05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $567,984 12/ 15/ 05 90%
CONSTRUCT RETAI NI NG WALLS SU TE 100- A $51, 668 10/ 30/ 06 0

HB71 WPCP

UNION CITY, CA 94587

(925) 957- 2160
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HB4N SWPPP
HB4N

BENI Cl A. CA 94510

(925) 840- 4480

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-CC-4-18.0/20. 3 N CONTRA COSTA COUNTY IN AND NEAR  PROFESSI ONAL CONSTRUCTI ON BOUZAR CYRUS $228,000 08/28/06  100%
04- 4C2804 BAY PO NT AND Pl TTSBURG FROM 1.2 KM 164 BELLE AVENUE 4585 PACHECO BLVD STE $235,640 09/07/06 ;00
VWEST OF W LLOW PASS UNDERCROSSI NG TO 100A $0 09/21/06 0
0.3 KM EAST OF BAI LEY PLEASANT HI LL CA 94523 09/ 26/ 06
REPLACE PORTLAND CEMENT CONCRETE (925) 945- 1052 (925) 957-2590 COVPLETED
HA22 WPCP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY I N AND NEAR DESI LVA GATES CONSTRUCTI ON MARTI XEZ CONSTRUCTI ON $6, 398,928 08/31/06 0%
04-272124 OAKLEY AND BRENTWOOD FROM ROUTE 4 3955 NERCLY AVE. OFFI CE $0 09/22/06 0%
AND 160 SEPARATI ON TO SELLERS AVENUE 4585 PACHECO BLVD, $0 06/30/07 0
RESURFACE ASPHALT CONCRETE OAKLAND, CA 94561 SUI TE 100
HA22 WPCP (925) 766-7924
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 639,137 01/19/06 57%
04- 263704 FROM 0.2 KM VWEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $11, 172,760 02/ 02/ 06 57%
ACI M 080 - (107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1, 644,319 05/31/07 0
--0) SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 708, 725 04/ 04/ 05 55%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $21, 395,207 04/ 20/ 05 70%
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100- A $411, 119 12/08/07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CITIES PAVI NG & GRADI NG  ABDOLREZA ABDI $1,711,536 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LI NE TO THE ROUTE 80 AND 123 $0 10/ 03/ 06 °
P1-23 0-(3E) SEPARATI ON (510) 286-1161 10/ 03/ 06
-0 ROADWAY REHABI LI TATI ON COVPLETED
HA22 WPCP
04-CC-680-2.9/4.3 I'N CONTRA COSTA COUNTY | N SAN RAMON  NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 208, 239  03/29/ 06 66%
04- 228554 AND DANVI LLE AT VARI OQUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $8, 401, 444 04/ 12/ 06 550
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 369,178 01/24/07 0
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22, 316,107 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $21, 395,852 04/16/02 0%
ACI M+ 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $228,993 12/15/06 0
--0) TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP SATI S
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $757,588,304 10/25/01 90%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $704, 373,383 10/31/01 95%
ACI M 680 - (054)5 MARTI NEZ BRI DGE SUI TE 200 $7,174,577 12/ 30/ 07 0
--0) CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006

HE2 SWPPP
04- CC-680-/12.6 I' N CONTRA COSTA COUNTY I N SAN RAMON  AMERI CAN Cl VI L CONSTRUCTORS BOUZAR CYRUS $412,327 08/ 07/ 06 100%
04- 4C2604 DANVI LLE, ALAMO AND WATNUT CREEK FROM3701 MALLARD DRI VE 4585 PACHECO BLVD STE $408,488 08/14/06 00

ALAMEDA AND CONTRA COSTA COUNTY LI NE 100A $0 09/ 24/ 06 0

TO RUDCGEAR RCAD UND BENI CI A CA 94510 09/ 26/ 06

REPLACE CONCRETE PAVEMENT (707) 746- 8028 (925) 957-2590 COVPLETED
HA22 WPCP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,391,553 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,567,499 11/04/03 0%
STPL- 680-( ) SOUTH TO 0. 7 KM NORTH OF ALCOSTA DI KE $46,739 03/ 20/ 07 °
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-.2/50.5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON COVPANY $1, 675,675 09/20/06 0%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L P O BOX 347 $0 10/03/06 0%

$0
W LSONVI LLE OR 97070
(503) 682- 2252

HA4 WPCP
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE CRA & CHI LOTTI, I NC STEVE RUSSELL $199, 481 05/ 26/ 06 40%
04-1S9614 SOUTH OF SIR FRANCI S DRAKE BLVD TO 555 DUBAO S ST. 756 WEST FRANCI SCO $191, 775 06/ 07/ 06 86%
ER- 35L8- (004) E 9.0 KM NORTH OF BOLI NAS FAI RFAX ROAD BLVD. $191, 775 11/27/06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- MRN-37-11.2/14.6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2,309,101 03/28/06 40%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $985, 533 04/13/06 43%
ACST- 000G (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $201, 900 05/ 15/ 07 0
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOIT HI SLOP $460,988 06/ 07/05 0%
04- 1A9604 DANA BOVERS SAFETY ROADSI DE REST AREA 1397 BIRD E DR 756 VEST FRANCI SCO $439, 952 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $0 10/ 23/ 06 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4,683,205 08/19/02 0%
04- 251304 THE H DANA BOAERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 704,073 08/ 29/ 02 0%
ACNH QLO1- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 09/ 29/ 06 °
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901 09/ 29/ 06
UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 16%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 076, 357 02/ 24/ 06 67%
HI GHVWAY PLANTI NG AND | RRI GATI ON $82, 718 12/11/09 0
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. | NC JOHN SAWYER $49, 653, 730 03/28/06 19%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $10, 390, 373 04/13/06 219
CM.- 6404- (054) E W DEN FREEVWAY $1, 524,267 12/02/08 0
--() SAN RAFAEL, CA (415) 257-4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS SCOTT H SLOP $2, 126,888 06/ 08/ 06 43%
04- OEO504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $111,144 06/ 23/ 06 50
SONOMA COUNTY LI NE BLVD $62, 427 11/ 06/ 06 °

HVL SWPPP

ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901

(415) 257-3643
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- MRN-580-/1.9 I' N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $17,369,303 06/ 02/06 74%

04- 041524 RI CHMOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $12, 372,468 06/ 20/ 06 2104
RESURFACE BRI DGE DECKS $6, 275,933 11/21/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04-NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN CI VIL CONSTRUCTORS  NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE OFFI CE $1,093,937 04/20/06 ;.
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI Cl A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04-NAP-29-7.3/11.3 I'N NAPA COUNTY ON ROUTE 29 FROM NAPA OC JONES & SONS I NC ELT AS MOUSSA $3,097, 345 09/ 06/ 06 99%
04- 4C2904 RI VER BRI DGE TO 0.4 KM SOUTH OF FI RST 1520 FOURTH STREET PO BOX 4282 $2,597,649 09/ 14/ 06 84%
STREET OVERCROSSI NG $2,329,273 11/01/06 °
RESURFACE ASPHALT CONCRETE BERKELEY CALI FORNI A 94710 (707) 265-1920
HA22 WPCP
04-NAP-29-29.3/32. 8 I'N NAPA COUNTY NEAR ST HELENA FROM  GHI LOTTI BROTHERS, INC. NAPA CONSTRUCTI ON $4,646,399 12723705 99%
04- 128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P.O BOX $2, 868, 747 01/10/06 60%
ACST- P029- (099) E ROADVWAY REHABI LI TATI ON $554, 358 10/ 24/ 06 °
PO-29 0- (9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04-NAP-121-5.0/5.7 I'N NAPA COUNTY TN NAPA CITY FROM 0.9 C.C. MYERS, INC KI'SHI YAMA, DARI N $30, 786, 883 02/13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 113,561 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $18,060 07/26/07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-NAP-121-9.0/9.2 I'N NAPA COUNTY TN NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $217,974 09/22/05  100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $217,974 10/ 05/ 05 100%
RI CHVMOND, CA 94804 $0 10/ 04/ 06
(510) 231-7139 10/ 06/ 06
OVER RUN

HB4N WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VAR OQUS ROSEDI N ELECTRI C | NC TRUONG HENRY $846,219 11/10/05 78%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $760,219 11/29/05 90%
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $95, 862 12/ 19/ 06 0
X0-85 0- (6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2, 608,464 08/31/05 94%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2, 385,707 09/12/05 91%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $86, 842 01/31/07 0
G X0- 85 0-(5E) WLSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,389,609 12/07/05 18%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 032,188 12/22/05 749
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH CF $224,434 11/ 27/ 09 °
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_AND BRI AN MACKLE $1, 753,236 04/ 06/ 06 12%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $376, 243 04/ 21/ 06 21%
OF FREMONT AVENUE UNDERCROSSI NG TO $148,993 03/05/10 0
0.5 KM NORTH OF ROUTE SAN JOSE CA 95132 (510) 385-6991
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL-85-22.0/22.3 I'N SANTA CLARA COUNTY | N MOUNTAI N M BUMGARNER | NC NI M PATEL $1,369,595 01/11/06 76%
04- 0A2304 VI EW AND PALO ALTO AT VARI OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $428, 945 01/19/06 o
LOCATI ONS $299, 268 12/ 29/ 06 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.0/23.6 I'N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI BRAI N MACKLE $3,362,176 09/08/06 0%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $0 09/22/06 0%
PLANTI NG AND | RRI GATI ON $0 03/11/11 0
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04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/04 62%
04- 1S73M4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $62,269 10/ 19/ 04 7206
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04- SCL- 85-/18.7 I'N SANTA CLARA COUNTY AT VAR OQUS GORDON N BALL, I NC KOOS, CHARLES $5, 877,675 12/29/05 78%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $2, 679,155 01/12/06 46%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $454, 720 12/ 04/ 07 0
S0- 85 0-(1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 66%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $188, 756 07/ 12/ 06 429
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $186, 756 12/ 07/ 06 °
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
04-SCL-87-/5.1 I N SANTA CLARA COUNTY I'N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $42,224,341 12/08/04 58%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $33,909,946 12/17/04 80%
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2,513,066 10/31/06 °
--0) VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1, 445,109 12/01/05 69%
04- 151334 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1, 195, 434 12/ 09/ 05 8%
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $202,492 12/13/06 0
000- C 28-(E) SAN JCSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-27.0/ 48 I'N SANTA CLARA COUNTY AT VARI OQUS CGRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 832,865 03/28/06 28%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $486, 925 04/ 10/ 06 279
ACNH- QLO1- (110)E UNDERCROSSI NG TO ELLI S STREET $432,886 07/ 09/ 07 °

--0)

HB4N WPCP

OVERCRGSSI NG
UPGRADE EXI STI NG RAMPS

SANTA CLARA CA 95054

(408) 254-5705
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04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE | NC $905, 815 10/10/06 0%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD $0 10/ 23/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 0
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, CGRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/ 19/05 60%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $10, 503, 345 10/ 31/ 05 0%
ACNH- QL01- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $1, 155,562 02/ 20/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI QUS SCQ CONSTRUCTI ON LOVE THOMAS K. $1, 485,255 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $574, 468 03/ 23/ 06 39%
MAI NTENANCE VEHI CLE PULLQOUTS $201,962 12/01/06 0
CUPERTI NO CA 95014 (408) 254-5816
OVER RUN
HA28 WPCP
04-SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COWVPANY LOAE THOVAS K. $573,118 05/ 26/ 06 100%
04- OE1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $500, 667 06/ 09/ 06 87%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $70,177 11/17/ 06 0
FLEMM NG AVENUE (408) 254-5814
RESURFACE ROADWAY (916) 373- 1500 OVER RUN
HML WPCP
04- SCL-152-21.9/30.3 I'N SANTA CLARA COUNTY NEAR G LROY PAVEX CONSTRUCTI ON TAROKH CASEY $5,472,726 09/07/05 100%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE $4, 996,457 09/23/05 .0
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $0 10/11/06 0
--0) RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATSONVI LLE CA 95077- 5085 (408) 254-5826 10/ 11/ 06
SUSPENDED
HA22 WPCP
04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON | NC $389, 811 09/28/06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L $0 10/05/06 0%
QUI NO CREEK $0 °
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I'N SAN JOSE RGW CONSTRUCTI ON' T NC. RAY BALALLO, JR $15,689, 535 05/24/06 32%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $3,773,230 06/12/06 249
CYPRESS AVENUE PEDESTRI AN $1, 648,081 06/ 26/ 07 0
OVERCROSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I'N SAN JOSE AT J.S. BRAR NI'M PATEL $1,785,391 08/15/02 94%
04- 244604 VARI OUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1, 552,323 09/11/02 86%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $19,948 11/29/06 0
| M8-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I'N SAN JOSE AT GOLDEN STATE BRI DGE I NC $1,096,965 09/ 11/06 0%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD $0 09/19/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 0
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY I N SAN JOSE ANDQJ JONES & SONS | NC MOAI D LAYMOUN $7,766,372 11/23/05 87%
04-270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $5, 057,249 12/07/05 65%
ACI M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $986, 161 11/15/06 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
-0 (510) 526- 3424
HA27 SWPPP
04- SCL-880-3.6/5. 4 I'N SANTA CLARA COUNTY I'N SAN JOSE AT AM_AND CONSTRUCTI ON NI'M PATEL $1, 897,725 09/09/04 44%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 467,551 09/ 20/ 04 76%
ACI M 880 -(056) E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $12,240 02/ 04/09 0
-0 SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04- SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31, 586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P. O BOX 6227 21339, CABOT BLVD. $31, 578,592 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST

HE11l SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $231, 610,742 06/06/03 68%
04-0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $171, 006,923 06/ 16/ 03 749
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $3,421,990 01/11/09 0
SElI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CI TY AND COUNTY OF SAN AMERI CAN Cl VI L CONSTRUCTORS DOUG | NORI $12,502,347 12/08/05 92%
04-0105U4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $13, 876,137 12/22/05 89%
OAKLAND BAY BRI DGE FROM VEEST OF SAN $2, 082,607 11/03/06 0
FRANCI SCO ANCHORACE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANI GOL  MAHANTESH $83, 465, 727 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMA ROAD $32, 701, 442 03/ 25/ 04 30%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $517,127 12/17/07 0
08-0 10-(7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 445, 385,935 04/18/06 6%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AVERI CAN BRI DGE WAY 333 BURMA ROAD $143,890, 376 05/ 03/ 06 iy
COF YERBA BUENA TUNNEL EAST PORTAL $2,707,580 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI S, PA 15108 (510) 622-5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267, 461,846 04/01/04 49%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $155, 327, 155 04/ 22/ 04 58%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $9, 675, 664 03/ 31/ 08 0
08-0 10- (5N) QAKLAND, CA 94607 (510) 286- 0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JO NT COE, DOUG $1, 206, 626,393 01/17/02 79%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMVA ROAD $1, 091, 122,530 01/22/02 91%
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA QOAKLAND, CA. 94607 $7,636,022 12/ 04/07 °

--0
HA4S3 SWPPP

| SLAND TUNNEL EAST PORTAL
REPLACE SFCBB EAST SPAN

VANCOUVER WA 98668

(510) 622-5101



State of California Department of Transportation

Page 45
Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SF-101-4.7/5.1 IN THE CITY AND COUNTY OF SAN PROVEN MANACEMENT | NC KHALI FE WALI D $27,825,524 09/18/03 100%
04- 291004 FRANCI SCO FROM SQUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27, 685,095 10/02/03 100%
ACNH QL01- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $0 10/ 06/ 06 0
--0) FREEVWAY SAN FRANCI SCO CA 94111 (415) 356-6622 10/ 11/ 06
W DEN CENTRAL FREEVAY PLANT EST
HA23 SWPPP SATI S
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRIC, | NC DUAN, FRANK $2,459,499 12/01/04 96%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD. $2,421,754 12/10/04 98%
ACST- QLO1- (086) E LYON STREET R CHVOND CA 94804 $168,999 10/ 27/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C Sl GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-101-9.1/9.4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $13, 655, 765 08/ 01/ 06 4%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $45,564 08/17/06 0%
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $45,564 11/16/09 °
PLEASANTON CALI FORNI A 94566
(415) 556- 6512
HA21 WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/ 27/ 05 98%
04- 276704 BAY AT VERDE PURI SVMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $420, 795 11/09/05 85%
I NSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $0 09/ 30/ 06 °
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04-SM 1-36.5/38.2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/29/05 19%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $979, 246 09/ 09/ 05 719%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 0
--() VETLAND CREATI ON AND RESTORATI ON SONOWVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 410,898 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $8,020,790 04/13/05 0.
ACST-1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKMENT ALAMD CA 94507 (510) 774-4396

HE14 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 1-39.6/40.1 I' N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 302,945 02/ 23/06 29%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCI DENTAL AVE $14, 507,769 03/13/06 38%
ER-1187- (010) E OF LI NDA MAR BOULEVARD $2, 339,160 03/28/08 0
--0) BRI DGE CONSTRUCTI ON SAN MATEO, CA 94402 (650) 738-3804
HE14 SWPPP
04-SM1-/0 I'N SAN MATEO COUNTY AT VAR QUS TRAFFI C SCLUTI ONS | NC $2, 228,145 09/ 22/ 06 0%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE $0 10/ 06/06 0%
OVERHEAD SI GN UPGRADE $0 0
REDDI NG CA 96002
(530) 222- 8023
HA22 WPCP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL, I NC FRED BOOSHERI $854, 523 10/ 21/ 05 74%
04- 212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $755, 446 11/ 01/ 05 88%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $90, 150 12/ 31/ 06 °
REHABI LI TATE SHOULDER ALAMO, CA 94507 (650) 855-7777
HA42 WPCP
04-SM 82-2.7/5 I'N SAN MATEO COUNTY IN REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1,988,925 05/26/06 96%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSCR, CA 95492 2350 PAGE MLL RD $1, 774,307 06/08/06 89
ROAD $1, 247,646 10/ 31/ 06 0
RESURFACE ROADWAY (650) 855-7777
HML WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN GHI LOTTI., INC WASHI NGTON MARCUS $683,897 10/31/05 70%
04- 299704 FRANCI SCO AND COLMA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $368,310 11/18/05 5490
AT ARLI NGTCN DRI VE $75,212 11/16/06 °
W DEN EXI STI NG H GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04- SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 93%
04- 253104 2.7 KM SOUTH OF ROUTE 35 P O BOX 2290 2350 PAGE M LL RD. $111,391 07/12/06 9%
STORM DAMAGE REPAI R $64, 404 10/ 31/ 06 0
CUPERTI NO, CA 95015 (650) 855-7777

HA23 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 90%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $412,475 07/03/03 95%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE, CA 95132 (415) 356-6636
HE2 SWPPP
04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593,690 05/18/06 100%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $527,442 06/ 06/06 | o
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $0 10/ 23/06 °
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777 10/ 25/ 06
HML WPCP
04-SM 92-7.2/0 I'N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO CA 94949
(415) 884- 3000
HW4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF VEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/ 05/ 06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $407, 127 05/ 04/ 06 58%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE MLL RD $255, 428 05/ 25/ 06 63%
REPLACE JO NT SEAL ASSEMBLI ES $179, 440 11/30/06 °
(650) 855- 7777
HVB WPCP
04-SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2,643,654 12/05/05 39%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOVE ST 2350 PAGE MLL RD $1,500,829 12/21/05 599
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $190, 518 10/ 31/ 07 0
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777

HA25 SWPPP
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04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SQUTH PALO ALTO CA 94304 $0 09/20/05 0
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/21/06 62%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $330,575 07/07/06 70%
Al RPORT OVERCROSSI NG TO 0. 68 KM $237,100 11/30/06 °
SQUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498
| NSTALL CONCRETE BARRI ER
HB1 WPCP
04- SM 380-5.0/6.3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKI N &BORTCOLUSSI / FORSTER 3410 MANDELA PARKVWAY $1,961,817 08/14/06 11%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET QAKLAND CALI FORNI A $12,081 08/28/06 1
I M -( )P PLANTI NG AND | RRI GATI ON $12,081 09/ 15/ 07 0
X08-1 02-(E) SAN RAFAEL CA 94901- 4886 (510) 385-6755
--()
HA25 SWPPP
04-S0OL-0-/0 I'N MARI N, SCLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI S, JOHN $951, 100 02/ 06/ 06 63%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $851, 850 03/02/06 90%
H GHWAY PLANTI NG RESTORATI ON $43,533 02/ 08/ 07 0
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL.-12-1.8/4 I'N SCLANO COUNTY I N FAI RFI ELD FROM O C JONES AND SONS | NC CARL BUTTERS $1, 793,818 08/10/05 100%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1, 672,065 08/18/05 100%
ACST- P012- (095) E AVENUE SUI TE 106 $0 09/ 29/ 06 0
G P0- 12 0- (5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAl RFI ELD CA 94533 09/ 29/ 06
-0 (707) 428-2060 COMPLETED
HB1 SWPPP
04-SOL-12-7.1/18.6 I'N SCLANO COUNTY I N AND NEAR SUI SUN GHI LOTTI CONSTRUCTI ON CO. CARL BUTTERS $689, 740 09/19/06 95%
04- 4C3004 AND RI O VI STA FROM SCANDI A ROAD TO 246 GH LOTTI AVE. 2320 COURAGE DR $522,480 10/ 02/ 06 76%
0.2 KM EAST OF DROU N DRI VE SUI TE 106 $522,480 10/ 23/06 0

HA22 WPCP

RESURFACE ASPHALT CONCRETE SANTA ROSA, CA 95407

(707) 428- 2060
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,032,150 11/21/05 80%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 904,901 12/ 07/ 05 94%
ACST- X095- (019) E $210,400 01/11/07 0
X0- 95 0- (9E) (510) 385- 7163
--()
HB4N WPCP
04- SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5,611,514 01/13/06 28%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1, 121,651 01/31/06 20%
ACI M 080 -(348)E ROAD UNDERCROSSI NG SUI TE 106 $98, 312 02/11/08 0
--0) STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518
(707) 428-2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SCLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $678,251 05/06/04 0%
ACI M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/ 18/ 07 °
--(0) SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 37%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURACE DRI VE $341,555 12/28/05 279
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0 02/ 20/ 07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,748,801 12/08/05 99%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $2, 675,898 12/20/05 96%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $632, 445 11/ 26/ 06 °
OlL- 13 9- (9E) STE 106
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04- SOL-505-/10.6 I'N SCLANO COUNTY I N VACAVI LLE FROM TEI CHERT CONSTRUCTI ON $12, 395,000 10/05/06 0%
04- 0C8304 505 AND 80 SEPARATI ON TO THE YOLO P O BOX 1890 $0 10/ 20/ 06 0%
COUNTY LI NE $0 °
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04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $88, 365, 712 12/20/01 99%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $83, 429,163 01/08/02 93%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1,110,211 04/12/08 0
--() CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,354,252 01/11/06 87%
04- 258714 AND FAI RFl ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $6,397,127 01/19/06 85%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $2, 279,104 01/23/07 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,103,812 02/02/06 51%
04- 1S3004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $1, 363,246 02/ 10/ 06 64%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $368, 796 04/ 25/ 07 0
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANVAGE (707) 566-3950
HA23 SWPPP
04- SO\ 1-50. 6/58.5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A GONSALVES & SON BRAJNI KOFF, LEONARD $567, 600 06/13/06 24%
04- OE3004 WALK DRI VE TO GUALALA RIVER BRIDGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCI DENTAL RD, $541, 135 06/21/06 949%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG. A $0 10/ 12/ 06 °
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558 10/ 17/ 06
(707) 566-3956 COWPLETED
HML WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2,239,646 04/05/06 98%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 024,554 04/17/ 06 89
RESURFACE ASPHALT CONCRETE SU I TE A $13,989 10/ 23/ 06 °
CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRI COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588,799 07/09/03 0%
BRI DGE SANTA ROSA $0 04/ 05/ 08 °
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 705,104 09/29/04 99%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $9, 100,936 10/ 13/ 04 5%
ACNH- QL01- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $477,915 01/ 24/ 07 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MVPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-3.8/4.8 I'N SONOVA COUNTY I N PETALUVA FROM 0. 3 GHI LOTTI BROS I NC $2,768,071 09/21/06 0%
04- 281114 KM SOQUTH OF CAULFI ELD LANE 525 JACOBY STREET $0 10/03/06 0%
OVERCROSSI NG TO WASHI NGTON STREET $0 °
CREEK SAN RAFAEL CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE  (415) 454-7011
HB4N SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/29/06 10%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $559, 330 09/ 06/ 06 44%
HEALDSBURG AT VARI QUS LOCATI ONS BLDG A $559, 330 12/ 30/ 06 °
RESURFACE EXI STI NG ROADVWAY PETALUVA, CA
(707) 566-3956
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $2,925,576 12/26/03 100%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $13,908 12/30/06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HBAN
04- SON-101-16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4, 026,986 06/22/04 95%
04- 272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $4, 012,364 07/06/04 97%
ACNH- Q101- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $0 10/19/06 0
--0) ALAMD, CA (707) 576-2404 10/ 20/ 06
COVPLETED
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71, 865,831 03/10/06 27%
04- 245414 VARI OUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $17, 635,590 03/27/06 250
ACNH- QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $801, 000 04/ 09/ 09 °
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566-3956

HE13 SWPPP
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04- SON- 101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,798,694 01/12/06 69%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $4, 540, 257 01/ 27/ 06 35%
CML_- 6204- (058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $146,200 02/14/08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11l SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 62%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1,228,951 11/18/05 63%
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $137,905 01/ 18/ 07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON- 116-4. 4/ 21. 3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1,529,647 12/09/05 75%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1, 478,527 12/ 20/ 05 81%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $372,494 11/ 14/ 06 °
--() REPAI R STORM DAVAGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226, 167 10/ 20/ 05 63%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $2,578,546 10/ 28/ 05 20%
ER- 35L9- (004) E CONSTRUCT TI EBACK WALL SU TE A $551, 202 04/ 25/ 07 °
--0) ALAMDO, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SO\ 116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, I NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 100%
04- 253004 0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $254,075 11/02/05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $13,682 10/ 30/ 06 0
--() SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956 OVER RUN
HA23 SWPPP
04- SO\-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $13, 136,044 04/11/06 80%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCI DENTAL RD $12, 686,449 04/ 13/ 06 96%
ACST- 4390- (001) E WEST OF RI VER ROAD $565, 723 12/ 08/ 06 0

43-90 0- ( 1E)

--()
SwWepp

REPLACE STCORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741

(707) 566- 3953
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04-VAR--/0 I'N SANTA CLARA COUNTY AT VAR OQUS AMLAND WASSEFF, WAGDY $1,618,017 02/08/06 38%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $674,209 02/ 24/ 06 429
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTENMS $239, 658 05/ 25/ 07 0
X0- 85 0- ( 8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADCR $1,883,977 12/13/05 82%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 629,266 12/ 28/ 05 86%
ACST- 000C- ( 285) E COUNTI ES AT VARI QUS LOCATI ONS $72,498 12/ 14/ 06 0
00-0C 2- (5E) MONI TORI NG AND SURVE! LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP

Totals: Authorized Final Amt:

$5, 020, 474, 644 Completed to Date:

$2, 893, 217, 603

Work This Month:

$81, 284, 759




State of California Department of Transportation

HA22 WPCP

Page 54
Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY: PMR2. 5/ 23.0 & 27.0-ROADWAY P. O BOX 556 775 ARLI NGTON STREET $346, 504 04/ 04/ 06 399
DROPPED SEVERALI NCHES; REESTABLI SH $64,861 11/24/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES $5,367,881 09/19/06 0%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 $0 10/ 04/ 06 0%
STP- -( )P FROM 1.3 KM TO 1.6 KM NORTH OF $0 0
P00-1 52- (E) LI MEKI LN CREEK BRI DGE QCAKLAND CA 94604
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931,683 04/23/04 62%
05- 4757V4 MONTEREY AT VARI QUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $827,227 05/ 06/ 04 93%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,696 03/11/08 ’
PO-01 5-(0E) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $505, 177 05/26/06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $0 08/17/06 °
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P PLANT EST
HB1 WPCP SATI S
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON LAVERI NG TYLER $3,234,921 12/23/05 100%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $3, 191,402 01/05/06 96%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $0 10/17/06 °
P0O- 68 0- (8E) UNDERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621 10/ 23/ 06
-0 OVERLAY ASPHALT CONCRETE OVER RUN
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05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $346,938 07/07/04 0%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $781 04/ 23/ 07 0
--0) REPLACE CULVERT (831) 375-1621
PLANT EST
HA23 WPCP SATI S
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 32%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $144,521 06/ 14/ 05 58%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $3,351 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,433,395 11/23/05 80%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 354,022 12/09/05 93%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $2,961 12/11/06 °
G QL-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2,692,448 09/ 12/ 06 47%
05- 0P5904 SALI NAS AT VARI OQUS LOCATI ONS 120 GRANI TE ROCK WAY $2, 296, 448 09/ 20/ 06 85%
ASPHALT CONCRETE OVERLAY $2, 296,448 12/01/06 0
SAN JOSE CA 95136
(408) 574- 1400
HA22 WPCP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SQUTH TO 0.4 KM1000 HONE ROAD $8, 803,150 09/10/01 100%
ACNH X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $0 09/ 26/ 06 °
--() ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802 09/ 27/ 06
MODI FY | NTERCHANGE AND RAMPS (925) 335-3000 OVER RUN
HE14 SWPPP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG, TYLER $7, 166,134 08/ 29/ 06 7%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $117,000 09/08/06 204
SEPARATI ON AND FROM MONTEREY STREET $117,000 07/06/07 °
TO 0.2 KM NORTH OF MARKET CI RCLE WATSONVI LLE, CA (831) 375-5920

REHABI LI TATE PAVEMENT
HA22 SWPPP
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05- MON- 198-11. 0/ 13. 7 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY $1,123,888 10/18/06 0%
05- 0P1004 VARI QUS LOCATI ONS P O BOX 50085 $0 10/ 26/ 06 0%
ASPHALT CONCRETE OVERLAY $0 0
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA WPCP
05- MON-198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,579,825 09/01/06 8%
05- ON4504 KM WEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $347, 442 09/ 20/ 06 290
REPAI R FAI LED EMBANKMENT #130 $347,442 05/ 07/ 07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05-MON-218-1.5/1.5 ~  EASTBOUND HW 218 NEAR DEL REY =~ MONTEREY PENINSULA ENG NEERINGLAVERING TYLER ~~ $385,000 04/19/06  75%
05- 0P5404 GARDENS DR PO BOX 2317 1529 H GHWAY 68 $59, 752 04/ 21/ 06 16%
REPAI R CULVERT AND SI NK HOLES $0 12/31/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COMPANY  STI MSQN, PATRI CK $4, 264,219 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,023,953 04/ 21/ 04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUITE E $8,272 01/10/07 °
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724-1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-101-6.4/7.1 I' N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2, 241,449 11/09/05 100%
05- 314304 SUMMERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $2,111,290 11/18/05 95%
ACNH- Q101- (089) E GARRAPATA CREEK TO PADARO LANE G&H $104,222 10/31/06 0
--() OVERCRCSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648-3373 (805) 884-9459
HB311 SWPPP
05-SB-101-8.1/8.9 I N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,880,930 12/15/05 39%
05- 448104 SUMVERLAND FROM 0.2 KM VEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $2,824,851 12/28/05 58
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $309,531 09/15/08 0
COF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459
HB4N SWPPP

HB4N
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05- SB- 101- 14. 170 CASTILLO STREET UNDER- CROSSI NG VH TAKER CONTRACTORS, [NC. HENCH, CHARLIE $3,360, 000 04/18/05  100%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 328,073 04/18/05 99%
BARRI ER CAMBRI A, CA 93428 $12,517 10/ 31/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927- 4559
OVER RUN
HML
05-SB-101- 14. 2/ 14. 2 N SANTA BARBARA COUNTY N SANTA UNI ON ASPHALT, [NC. ROLDAN, ANDRES $105, 000 06/07/06 0%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N MLPAS ST. STE H $0 07/13/06 0%
UNDERCROSSI NG $0 10/ 02/ 06 0
REPLACE S| DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVENENT
HML
05- SB-101- 38. 7/39. 6 N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $811, 431 08/16/06 23%
05- 0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $253, 225 08/ 29/ 06 31%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO H. $218, 605 01/ 10/ 07 °
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459
HB1 SWPPP
05- SB-101- 46. 2/ 47. 2 N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1,328,289 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 265,926 03/ 01/ 06 0%
ACST- QL01- (108) E GAVI OTA TUNNEL H $372  03/27/07 0
G Q1-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
-0 (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101- 84. 1/90. 9 N SANTA BARBARA COUNTY IN AND NEAR DI ABLO CONTRACTCRS I NC STINSON, PATRI CK $30, 086, 553 06/ 22/ 06 11%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $395, 825 07/ 06/ 06 1%
ACNH- Q101- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $163, 490 05/12/08 0
() NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05- SB-144-1. 470 N SAN BARBARA COUNTY I N SANTA AT S CONSTRUCTI ON COVPANY I NFANTE, ART $810, 853 08/ 22/ 06 89%
05- OMB604 BARBARA AT 0.8 KM NORTH OF ALAMEDA 6420 VIA REAL STE 6 22 N MLPAS ST. STE H $596, 686 09/ 07/ 06 249
ACST- 4114- (004) E PADRE SERRA $335,081 10/ 27/ 06 0
41-14 0- (4E) CONSTRUCT RETAI NI NG WALL CARPI NTERI A CA 93013 (805) 884-9459
--() (805) 684- 4344
HA23 WPCP
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05- SB- 166- 69. 9/ 69. 9 I' N SANTA BARBARA COUNTY NEAR CUYAMA R BURKE CORPORATI ON I NKROTT, KRI STEN $137,226 08/31/06 43%
05- ON8004 AT CUYANMA RI VER BRI DGE P O BOX 957 2053 PREI SKER LANE, $140, 200 09/12/06 95%
ROCK SLOPE PROTECTI ON SAN LU S OBI SPO CA SU TE E $140,200 11/24/06 0
934060957
(805) 543- 8568 (805) 922-1611
HA23 WPCP
05- SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05-0MB704 SUMMVERLAND 1.0 KM SOQUTH OF TCRO 645 CLARION CT 22 N MLPAS ST. STE H $4,995 08/01/06 104
ACST- 4111- (004) E CANYON ROAD $0 03/28/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
) (805) 543- 1706
HA23 WPCP
05- SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA CGRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05-0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 140,597 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $1,350 01/23/07 0
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25-40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--() SACRAMENTO CA 95851
HA23
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 245,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $1,000 11/03/06 °
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY | N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 100%
05- OE3604 JUAN BAUTI STA FROM 0.4 KM EAST COF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,182,608 01/13/05 100%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $0 09/ 25/ 06 0
G P1-56 0- (4E) KM WEST OF ALAMEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900 09/ 27/ 06
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
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05- SBT- 156-3.0/7.2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCH BALD PAVI NG, | NC. NAAS, ABDALLA $878,018 02/21/06 100%
05-0L0604 BAUTI STA FROM ALAMEDA STREET TO P. 0. BOX 37 3075 EXECUTI VE DRI VE $919, 762 03/ 02/ 06 100%
UNI ON ROAD $0 09/22/06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902 09/ 27/ 06
OVER RUN
HMLA WPCP
05-SCR-1-1.0/8.4 I'N SANTA CRUZ COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON CO. LAVERI NG TYLER $2,743,743 08/22/06 56%
05-0P6104 WATSONVI LLE FROM BEACH ROAD PO BOX 720 1529 H GHWAY 68 $2,072,022 08/31/06 75%
UNDERCROSSI NG TO 0.1 KM NORTH CF $1,752,989 11/17/06 0
FREEDOM BOULEVARD OVERCROSSI NG WATSONVI LLE, CA (831) 375-5920
ASPHALT CONCRETE OVERLAY
HA22 WPCP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/ 31/ 06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-8.0/8.1 I'N SANTA CRUZ COUNTY NEAR APTOS FROMGOODW N CONSTRUCTI ON, | NC. W LSON, JENNI FER $388, 020 06/22/06 100%
05-0L7904 0.6 KM NORTH OF LARKI N VALLEY ROAD 460 N YOSEM TE AVE, SUI TE 4 3075 EXECUTI VE DRI VE $388,298 07/12/06 100%
UNDERCRGOSSI NG $0 10/ 04/ 06 0
SLOPE STABI LI ZATI ON QAKDALE, CA 95361 (831) 663-8908 10/ 04/ 06
COVPLETED
HWwC WPCP
05-SCR-1-8.4/9.4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 462,612 05/12/06 100%
05- 039404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $1, 449,565 05/26/06 949%
KM NORTH OF RI O DEL MAR OVERCROSSI NG $0 10/ 26/ 06 0
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908 10/ 27/ 06
OVER RUN
HB1 SWPPP
05-SCR-1-9.1/16.6 I'N SANTA CRUZ COUNTY NEAR APTOCS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $2, 695,816 08/17/06 91%
05- 0P6204 RI O DEL MAR OVERCORSSI NG TO EMELI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $2,341,069 08/25/06 86%
AVENUE UNDERCROSSI NG $813,362 10/ 27/ 06 °
ASPHALT CONCRETE OVERLAY SAN JOSE, CA 95136 (831) 663-8908 10/ 30/ 06
HA22 WPCP
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05-SCR-1-15.8/17. 6 I'N SANTA CRUZ COUNTY TN AND NEAR PAVEX MWYERS J V SI OBHAN SAUNDERS $43,889,892 03/10/06 21%
05-129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $13, 008, 758 03/ 24/ 06 30%
ACNH- X087- (028) E WDEN TO 6 LANES SU TE E $2, 486, 607 09/ 22/ 09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1,508,886 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4,036,579 03/16/06 53%
05- 064104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $2, 497,564 03/27/06 62%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $489,919 03/19/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SION  NAAS, ABDALLA $139, 060 03/21/06 27%
05- OM2304 ESTATES FROM SUVM T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $136, 058 04/ 04/ 06 93%
BOULEVARD $0  09/30/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HML WPCP
05-SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $7,695,695 09/29/06 0%
05- 491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 50085 3075 EXECUTI VE DRI VE $0 10/11/06 -
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH $0 09/ 02/ 07 °
P1-52 0-(9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077-5085 (831) 663-8908
--()
HA22 SWPPP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1, 335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/06 °
P1-52 0-(6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-20.4/21.5 I'N SAN LU S OBI SPO COUNTY AT VARI OUS PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $546,985 09/ 25/06 0%
05-0L1104 LOCATI ONS P.O BOX 77038 4485 VACHELL LANE $0 10/10/06 0%
ACST- P079- (034) E PLANTI NG AND | RRI GATI ON $0 02/07/08 0
PO- 79 0- (4E) CORONA, CA 92877 (805) 542-4765
--()
TEAS WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,551,820 11/09/05 91%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 045,749 12/02/05 67%
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $142,096 05/ 09/ 07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
-0 (209) 984- 4800
HB1 SWPPP
05-SLO 41-.1/10.5 I'N SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC ROSS MCGOWAN $1,901, 778 09/25/06 36%
05-0L9104 MORRO BAY FROM SUNSET AVENUE TO 0.3 P O BOX 1280 1559 EL CAM NO REAL $6, 494 10/ 05/ 06 0%
KM EAST OF OLD MORRO ROAD WEST $6,494 11/14/06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY SANTA MARIA CA 93456 (805) 549-3560
HMLA WPCP
05-SLO-41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N GRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $849, 341 07/10/ 06 15%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P. 0. BOX 790 3230 RI VERSI DE AVE., $595, 702 07/18/06 720
CONSTRUCT TURNOUTS #130 $136, 721 01/03/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.1/7.8 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC $3,593,785 10/05/06 0%
05- ON6404 CAMBRI A AT VARI OUS LOCATI ONS P O BOX 1280 $0 10/19/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 °
SANTA MARI A CA 93450
(805) 922- 9858
HMVL WPCP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $301, 404 12/ 01/ 04 619
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 09/05/06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED

HA23
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05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,731,616 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3,579, 775 03/ 14/ 06 94%
ROUTE 1 $53,257 12/ 06/ 06 0
CONSTRUCT EARTH BUTRESS EMBANKMENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858 SUSPENDED
HA42 SWPPP
05-SLO-46-7.8/15.1 I'N SAN LU S OBI SPO COUNTY NEAR PASO UNI ON ASPHALT | NC $2,997,510 10/10/06 0%
05- 0N8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP O BOX 1280 $0 10/ 20/ 06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK $0 0
39-50 0-(4EA)C CREEK RQOAD SANTA MARI A CA 93456
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 922- 9858
HA23 WPCP
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 °
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO 101-12.5/14.7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1, 312,334 05/24/04 0%
05- 0C1004 GRANDE AND PI SMD BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 239,902 06/ 10/ 04 0%
ACNH QLO1- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
--0) OF QAK PARK OVERCRCSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390,390 06/16/06 0%
05- OMD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 °
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SLO 101-29. 9/ 42 I'N SAN LU S OBl SPO COUNTY I N AND NEARUNI ON ASPHALT, | NC. ROSS MCGOWAN $1, 745,012 09/12/06 70%
05- 0P6004 SAN LU S OBl SPO AND SANTA MARGARI TA P O BOX 1280 1559 EL CAM NO REAL $1, 096,595 09/ 21/ 06 62%
AT VARI QUS LOCATI ONS $1, 096,595 11/08/06 0

HA22 WPCP

ASPHALT CONCRETE OVERLAY SANTA MARIA CA 93456

(805) 549- 3560
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05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 HI GUERA STREET $482, 447 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 600 02/ 20/ 07 0
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU'S R BURKE CORP. ROSS MCGOMAN $1,312,878 01/13/06 100%
05- 0N9904 OBI SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 12/ 15/06 °
GATE SAN LU S GBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2,363,727 03/14/06 53%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $1, 137,250 03/30/06 47%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $221, 730 04/08/10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO-101-58.3/0 I'N SAN LU S OBI SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RICK $619, 874 09/27/05 94%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $546, 822 10/ 06/ 05 90%
I NSTALL CHANGEABLE MESSAGE SI GNS #130 $60, 747 10/ 25/ 06 °
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED
HB4N WPCP
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY IN SAN SQUZA CONSTRUCTI ON, I NC ROSS MCGOWAN $977,837 10/ 24/ 05 100%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $936,547 11/08/05 96%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $73,843 10/ 19/ 07 °
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $184, 875, 865 Completed to Date: $74,535,669  Work ThisMonth: $11, 475, 599
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,339,545 09/29/06 0%
06- 0E9904 1.6 KM SOUTH OF TUOLUMNE AVENUE P.O BOX 50085 505 N STREET $0 10/10/06 0%

OVERCROSSI NG TO 0.3 KM NORTH CF $0 0

DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720

ASPHALT CONCRETE PAVEMENT OVERLAY SUSPENDED
HMLA WPCP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, 047 10/ 18/02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAIN CANAL AVE. $0 10/ 29/08 0

PO- 33 0-(8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) WDEN EXI STING HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 632,666 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6, 621,204 07/12/04 0%
ACNH P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $0 10/ 01/ 06 0
--0) UNDERCRGOSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706

W DEN EXI STI NG HI GHWAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI, MARK $501, 653 10/ 18/ 05 100%
06- 494004 MOUNTAI N VI EW AVENUE P. 0. BOX 468 $482,369 10/ 31/05 100%
ACST- P043- (033) E I NSTALL SI GNAL AND RESURFACE FRESNO, CA 93721 $0 09/ 22/ 06 °
G P0-43 0-(3E) SELMA, CA 93662 (559) 445-5595 09/ 25/ 06
--0) COMPLETED
HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY | N AND NEAR F C | CONSTRUCTORS | NC WOODS, JOHN A $58, 324,297 11/23/05 39%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $18, 293,278 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 31%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721 $3, 333,814 07/ 25/ 07

BENI CI A CA 94510 (559) 445-6308

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-10. 7/15. 9 I'N FRESNO COUNTY N AND NEAR FOLER F C I CONSTRUCTORS, INC. ABOUZEDAN, RAAI D $16, 968,621 01/ 04/ 05 100%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $16, 945,027 01/13/05 100%
ACNH- P099- (464) E UNDERCRCSSI NG TO 0. 1 KM NORTH OF FRESNO, CA 93721 $0 09/ 28/ 06 0
--0) CENTRAL AVENUE OVERCROSSI N (559) 445-6322 10/ 03/ 06

ASPHALT CONCRETE OVERLAY (707) 742- 6000 COMPLETED

HA22 SWPPP
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06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 18%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $362,011 02/ 14/ 05 269
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $4,766 09/ 15/ 09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVI S, CA 93611 (559) 445-6720
6206- 005- () HI GHWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 478,530 05/21/01 84%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 407,705 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $3,600 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC SHERRI LL, OSCAR $2, 240,995 08/10/06 80%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO BI OLA P O BOX 994248 505 N STREET $1, 857,519 08/22/06 83%
JUNCTI ON OVERHEAD $1, 088,673 10/ 30/ 06 °
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 (559) 445-6726
(530) 241- 1086
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 90%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 $850, 803 06/27/03 96%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6,080 02/23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/ 0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI , MARK $250 04/18/06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABI LI ZATI ON 5070 N SI XTH ST., STE 176 505 N STREET $0 05/24/06 0%
$0 07/ 14/ 06 0
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE-168-/4.2 I'N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2,544,185 05/16/06 89%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $2, 070,312 06/01/06 81%
SHAW AVENUE UNDERCROSSI NG $81, 255 10/ 27/ 06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726 10/ 30/ 06

(831) 724- 1011
HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE" S PAVI NG | NC. HADDADI N, HAI DAR $4, 295,585 11/29/05 98%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $4, 087,266 12/ 15/ 05 93%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $158, 129 10/ 24/ 06 0

X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY TN AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVPANY JI M BURFORD $46,559, 913 01/ 24706 35%
06- 408404 VARl QUS LOCATI ONS P. O BOX 5127 16940 STATE H GHWAY $23, 047,349 02/ 02/ 06 49%
W DEN HI GHWAY 14 $1, 465, 716 11/ 08/ 07 0
BAKERSFI ELD, CA. 93388-5127
(661) 824-0260
HE13 SWPPP
HE13
06-KER-41-/5 N SAN LU S OBI SPO, KERN AND KI NG KIEWT PACI FIC CO $31, 562,425 10/ 04/ 06 0%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1769 $0 10/19/06

ACNH- P041- (102) E
--()

REALI GN H GHWAY AND REPLACE BRI DGE

VANCOUVER WA 98668
(360) 693- 1478

$0

0%

HA22 SWPPP

06- KER- 43- 33. 5/ 34. 6 N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05  100%

06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $218,628 06/01/05 o0

ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0  03/29/06 °
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215

-0 (661) 720-0971

HB1 WPCP

06- KER- 46- 30. 5/ 0 I'N KERN COUNTY [N LOST HILLS AT LOST GRI FFI TH COMPANY AVARJI T DHALT WAL $452, 254 09/ 25/ 06 0%

06- 0A0604 HI LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $0 10/ 03/ 06

HB1 WPCP

I NSTALL SI GNALS

BAKERSFI ELD, CA 93387-0157

(661) 720-0972

$0

0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 .0,
ACNH- PO58- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/05 0
--0) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER- 58-55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON H SHAM ALNATOUR $958, 109 07/20/06 37%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O BOX 81197 $395, 807 08/07/06 420
ACST- P058- (102) E OVERCRGCSSI NG TO 0.5 KM EAST OF MOUNT $278,883 02/ 01/ 07 0
PO- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA. 92570 (661) 859-2428
--0) PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY PETER MULLALY $9, 049, 409 06/ 23/06 34%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $1, 450,103 07/12/06 16%
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $1, 248,403 08/ 31/07 0
--0) CCOLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COVPANY BURFORD, JAMES D $697,498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/05/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724-1011
HA22 WPCP
06- KER- 65-6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, | NC. H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. 0. BOX 4770 P. O. BOX 81197 $980, 690 06/ 16/ 05 100%
CH P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $0 10/ 06/ 06 °
MODESTO, CA. 95352 (661) 859-2428 10/ 05/ 06
COWPLETED
HMLA WPCP
06-KER-99-2.7/13.4 I'N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 264,399 05/10/06 62%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATI ON TO 11172 WESTERN AVENUE P. O BOX 81197 $2,377,813 05/23/06 45%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $1, 155,598 01/11/07 0

HB1 SWPPP

CONSTRUCT MEDI AN BARRI ER

STANTON, CA. 90680

(661) 859-2428
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OUS LOCATIONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1,282,833 01/19/06 100%
06-491904 REPLACE BRI DGE RAI LI NG P. 0. BOX 491539 P. 0. BOX 81197 $1,302,801 02/ 06/ 06
100%
$0 10/ 02/ 06
REDDI NG, CA. 96049- 1539 (661) 859-2428 10/ 02/ 06
COMPLETED
HVB WPCP
06-KER-99-24.7/27. 1 I'N KERN COUNTY | N BAKERSFTELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,674,226 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $0 08/22/06 0%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $0 ()
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971
HA25 SWPPP
06-KER-99-48.7/57. 1 N KERN COUNTY TN AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/ 06/ 05 100%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,284 04/ 14/ 05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH COF DELANO CA 93215 $100 02/ 10/ 07 0
TULARE COUNTY LI NE W NDSOR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06-KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF  GRI FFI TH COVPANY AVARJT T DHALT WAL $462,684 08/ 24706 0%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P. 0. BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06 0%
INSTALL S| GNALS $0 0
BAKERSFI ELD, CA 93387- (661) 720-0972
HB1 WPCP
06-KER-178-4.5/4. 6 I'N KERN COUNTY I N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON' COVPANY  HI SHAM ALNATOUR $571, 115 02/ 25/ 05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. Q. BOX 5127 P. O. BOX 81197 $592, 395 03/ 07/ 05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06-KER-178-7.5/13. 4 I'N KERN COUNTY I N BAKERSFIELD FROM  GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,978,122 01/05/06 99%
06- 422304 0.2 KM VEST OF MORNING DRIVE TO 3.0 P.Q BOX 5127 P. O. BOX 81197 $7, 840, 854 01/ 19/ 06 91%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 340,491 10/ 23/ 06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
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Location Awarded
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06- KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT PETERSON CHASE GENERAL ENG NEEJI M BURFORD $618, 784 05/ 25/ 06 49%
06- 483304 SI DEHI LL VI ADUCT 1792 KAl SER AVENUE $454, 042 06/ 06/ 06 73%
REPLACE GUARD RAI L W TH CONCRETE $295, 005 12/01/06 0
I RVINE, CA. 92614 (661) 859-2421
HB1 WPCP
06-KIN-5-3.1/7.3 I'N KINGS COUNTY ABOUT 15 KM SOUTH OF M BUMGARNER, | NC. ROVANI , HANI $942, 715 08/ 01/06 100%
06- 0A8704 KETTLEMAN CI TY FROM 2.0 KM SOUTH OF 1175 GREENVI LLE ROAD 8530 W ROOSEVELT $915,116  08/14/06 ;o0
ACI M 005 -(177)2 XENI A AVENUE OVERCROSSI NG TO 0.3 KM AVE. $0 10/17/06 °
G 005 -(177)E NORTH OF WATERLOO AVE LI VERMORE, CA 94550 10/ 18/ 06
--0) CONSTRUCT MEDI AN BARRI ER (559) 651-8315 COVPLETED
HB1 SWPPP
06- KIN-33-12.5/17.1 I'N KI NGS AND KERN COUNTI ES I N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1,360, 710 09/25/06 0%
06- OF4304 NEAR AVENAL AND MARI COPA AT VARI OUS PO BOX 5127 805 S. LEXI NGTON ST. $0 10/ 02/ 06 0%
LOCATI ONS $0 ()
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93388 (661) 720-0972
HML WPCP
06- KIN-41-15.5/ 20 I'N KINGS COUNTY I N AND NEAR KETTLEMAN GARCI A PAVI NG MEJI A, HUGO $460, 265 09/ 12/ 06 100%
06- 030204 CITY FROM 1. 3 KM SOUTH OF RQUTE 41 2951 SQUTH ELM 8530 W ROOSEVELT $462, 924 09/ 22/ 06 929
AND 5 SEPARATION TO 6.0 KM NORTH OF AVE. $462, 924 10/ 31/ 06 °
ROUTE 41 AND 5 SEPARA FRESNO, CA 93706
RESURFACE ASPHALT CONCRETE (559) 651-8313 OVER RUN
HA22 WPCP
06- KI N-41-28. 4/ 33 I'N KINGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MEJI A, HUGO $3,993,643 04/06/06 100%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $4, 080,869 04/17/06 0,
LAUREL AVENUE AVE. $0 10/19/06 0
RESURFACE EXI STI NG H G-MAY FRESNO, CA 93706 10/ 20/ 06
(559) 651-8313 COMPLETED
HA22 SWPPP
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $910,989 07/13/06 93%
06- 479204 KM SOQUTH OF JERSEY AVENUE TO 0.5 KM P. O, BOX 994248 8530 W ROOSEVELT $772,187 07/ 24/ 06 81%
NORTH OF JERSEY AVENUE AVE. $110,191 10/ 25/ 06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248
(559) 651-8315 SUSPENDED

HB1 WPCP
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06- KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 o0
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06- KI N-43-10. 1/ 10. 6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVING I NC HANI  ROVANI $724,954 12/02/05 100%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROCSEVELT AVE $765,989 12/20/05 100%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $0 09/29/06 0
G P0-43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315 10/ 02/ 06
--0) I NSTALL TRAFFI C SI GNALS COVPLETED
HB1 SWPPP
06-KIN-198-7.2/9.4 I'N KINGS COUNTY I N AND NEAR LEMOORE GRANI TE CONSTRUCTI ON CO. ROVANI , HANI $469,920 09/12/06 95%
06- 060304 FROM SOUTH ROSSI OVERHEAD TO 19TH 2716 GRAI NTE COURT 8530 W ROOSEVELT $433, 700 09/ 20/ 06 94%
AVENUE AVE. $433,700 10/ 20/ 06 0
RESURFACE ASPHALT CONCRETE FRESNO, CA 93706
(559) 651-8315
HA22 WPCP
06- KI N-198-10. 6/ 14. 7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2, 382,048 09/ 25/ 06 3%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O. BOX 994248 8530 W ROOSEVELT $16, 095 10/ 02/ 06 1
ACST- P198- (049) E AVENUE UNDERCRCSSI NG AVE. $16,095 07/26/07 0
G P1-98 0-(9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248
-0 (559) 651-8315
HB1 SWPPP
06- KIN-5712-/0 I'N KINGS COUNTY I N LEMOORE AT THE W JAXON BAKER MEJI A, HUGO $658, 875 06/ 21/ 06 100%
06- 480404 LEMOORE MAI NTENANCE STATI ON P.O. BOX 994248 8530 W ROOSEVELT $616,486 07/05/06 o0
PAVE NAI NTENANCE STATI ON AVE. $0 09/20/06 0
REDDI NG, CA 96099-4248 09/ 22/ 06
(559) 651-8313 COMPLETED
HA12 SWPPP
06- MAD- 41-35.4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,195,019 01/13/06 100%
06- 303104 FRESNO RI VER BRI DGE TO 0.2 KM NORTH P. O, BOX 994248 505 N STREET $1, 149,207 01/24/06 100%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $0 10/13/06 °
G P0-41 0-(9E) SIGNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726 10/ 16/ 06
--0) COWPLETED

HB1 WPCP
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06- MAD-99-9.1/9.8 I'N MADERA COUNTY I N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COVMPANY MENGONI, MARK $5,871,126 10/03/06 0%
06- 407204 KM SOQUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $0 10/11/06 0%
NH- -( ) OVERCROSSI NG TO 0.8 KM SQUTH CF $0 07/17/07 0
--() ROUTE 99 AND 145 SEPARATI ON WATSONVI LLE CA 95077 (559) 445-5595
MCDI FY | NTERCHANGE (831) 724- 1011
HB4C SWPPP
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY | N AND NEAR OROSI LEE' S PAVI NG, | NC. MEJI A, HUGO $3, 659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SQUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3, 410,335 06/ 08/ 05 100%
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 65-18.7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1, 673,954 05/ 24/06 100%
06- 006204 VARI OUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $1, 651,917 06/ 05/ 06 100%
RESURFACE ASPHALT CONCRETE $0 10/ 04/06 0
REDDI NG CA 96099- 4248 (559) 651-8319 10/ 05/ 06
COVPLETED
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 25%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $468, 052 12/02/05 83%
ACST- P099- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,614 02/17/09 °
PO- 99 4-(9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARl QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/ 05/ 06 -
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GNS $0 0
--() VWEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY | N AND NEAR TULARE FC SHELLEY MAGGARD $2, 793,552 03/10/06 100%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $2,956, 739 03/ 24/ 06 98%
OVERCROSSI NG TO 0.4 KM NORTH OF $643, 280 10/ 20/ 06 °

HA21 SWPPP

Al RPORT OVERCROSSI NG
REMOVE BRI DGE AND OFF RAMP

SELMA CA 93662

(559) 651-8319
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99- 28. 3/ 29. 9 N TULARE COUNTY TN TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,113,872 01/19/06 23%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 648,583 01/26/06 78%
ACNH- P099- (455) E OVERCRGSSI NG TO 0.3 KM NORTH OF $22,092 12/17/08 0
--0) CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 99-43.4/45.7 I'N TULARE COUNTY IN VI SALI A FROM 0.1 APEX FENCE CO DAVI D ONTI VEROS $971, 356 07/18/ 06 75%
06- 000704 KM SOUTH OF AVENUE 328 OVERCROSSING PO BOX 545 8530 W ROOSEVELT AVE $457,285 08/ 01/ 06 5%
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $392,985 11/13/06 0
G P0-99 5- (4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL-99-/33.2 I'N TULARE COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COMPANY AVARJI T DHALI WAL $1, 560,545 09/11/06 93%
06- 0Q0404 FROM THE COUNTY LI NE ROAD P. 0. BOX 70157 805 S. LEXI NGTON $1, 432,758 09/19/06 929
OVERCROSSI NG TO 0.5 KM SQUTH OF $1, 312,841 10/ 24/ 06 0
AVENUE 264 BAKERSFI ELD, CA 93387-0157 (661) 720-0972
RESURFACE ASPHALT CONCRETE
HA22 WPCP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $982, 728 06/ 27/ 06 0%
06-3937U4 STREET AND AT O STREET 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 0
VI SALI A CA 93291 (559) 651-8321
HB4AN WPCP
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1, 143,633 10/31/05 100%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOCSEVELT AVE $1, 084,334 11/14/05 100%
SEAL COAT $150 06/ 26/ 07 °
MODESTO CA 95352 (559) 651-8319
OVER RUN
HVL WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $0 07/12/06 0%
SI GNAL LI GHTS $0 °
SELMA CA 93662 (559) 651-8319
HB4N WPCP

Totals: Authorized Final Amt: $257, 991, 002 Completed to Date: $130, 783, 197  Work ThisMonth: $13, 857, 386
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. VWANG, SIMON YEH- FU $1,117,756 10/06/05 100%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $1,106,595 10/21/05 ;..
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $0 09/21/06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015 10/ 02/ 06
(213) 620-2039 COVPLETED
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY IN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259, 869 02/ 02/ 06 96%
07- 4K6804 AT LOS ALAM TGS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $259,869 02/16/06 |0
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $38, 610 10/ 25/ 06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY IN LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170,000 06/08/06  100%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVENI TA ROAD $19, 051 06/ 26/ 06 11%
I NSTALL SMART PEDESTRI AN CROSSWALK $19,051 11/29/06 °
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $859, 164 05/24/06  100%
07-1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $993, 364 06/13/06 0
TO ALAVEDA STREET STE. 101 $0 10/ 11/06 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878 10/ 13/ 06
(951) 736- 7600 (562) 860-3085 COVPLETED
HML WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOAELL CONSTRUCTION ITNC  AZI Z, FUAD $2,429,490 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $2,137,714 08/18/05 88%
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $206, 701 11/ 15/ 06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
-0 (909) 356- 8880 (562) 860-3085
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $19,016 11/28/ 05 3%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUl TE 101 $0 02/ 20/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
-0 (562) 860-3085 SUSPENDED

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY I N TORRANCE AT OAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/24/06 0%
07- 43004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $0 09/11/06 0%
SI GNAL AND LI GHTI NG $0 0
POMONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 175,982 05/ 04/ 05 71%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3,809,646 05/17/05 38%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $165, 761 09/ 29/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 195,599 06/ 22/ 06 4%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $1, 881,265 07/05/06 9%
ROUTE 2 AND 210 SEPARATI ON TO SAN $1, 881,265 07/30/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517, 780 04/07/06 46%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $173, 750 04/21/06 34%
REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $173, 750 05/15/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $794,210 02/06/06 100%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $731,438 02/21/06 93%
ACl M X037- (131) E LOCATI ONS SUl TE C- 107 $17,104 03/ 15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--0) (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 195,195 10/ 24/ 05 24%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $13, 883,528 11/ 05/ 05

ACI M 005 -(064)E VARI QUS LOCATI ONS 31%

--0) REHABI LI TATE PAVEMENT

$2,881,352 10/31/10

VI STA, CA 92081-8831 (818) 637-2506

HA22 WPCP
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07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $361, 310 06/19/06 53%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $103,471 07/ 06/ 06 20%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $88, 755 12/07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON
HB311 WPCP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 379,458 04/ 12/ 05 57%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $22,070,220 04/27/05 62%
ACNH- 005 - (051)N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $956, 257 12/ 10/ 08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEVWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI , KAM $985, 000 04/25/06 100%
07- 1X3804 CI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $981,251 05/09/06 ;00
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $0 09/ 14/ 06 °
SLABS DI R S EMERGENCY ANAHEI M CA 92806 10/ 02/ 06
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273 COVPLETED
HA- 22 PAVEMI
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 479, 344 02/ 01/ 06 68%
07- 4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $14, 403,227 02/ 09/ 06

ACl M 4110- (004) E
--()

NORTHBOUND AND SOUTHBOUND  SEPARATI ON
TO 0.1 KM SQUTH OF TEMPLI N
SLOPE RECONSTRUCTI ON

RI VERSI DE CA 925092405
(951) 684- 5360

#70
(661) 257-0273

$3, 149,788 03/17/07

74%

HA23 SWPPP
07-LA-5-82.0/85 LA-5 FROMPM 82.0 TO PM 85.0 WTH N SUNPEAK CONSTRUCTI ON, [ NC. ARDABI LT, MAHMUD $385,000 08/16/06 80%
07- 1X5004 THE TOAN OF GORMAN | N NORTHERN LOS 1401 QUAIL STREET, SUITE 105 25061 W AVENUE $47,715 08/17/ 06 12%
ANGELES COUNTY DIR S EMERGENCY F. A STANFORD, STE 70 $47,715 10/ 31/06 0
CONTRACT NEWPORT BEACH, CA 92660
REPAI R FI RE DAMACE (661) 257-0273
01130
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORMAN FROMALLI ED PAVI NG COVPANY ARDABI LT, MAHMUD $294,998 06722/ 06 88%
07- 1P1504 0.6 KM VEST TO 0.6 KM EAST OF GORMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $277,077 07/18/ 06

HA22 WPCP

BOULEVARD UNDERCROCSSI NG
CCOLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411

(714) 632- 7484

STANFORD, STE 70
(661) 257-0274

$0 09/ 29/ 06

92%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 100%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. O BOX 1249 25061 W AVENUE $127,227 07/10/06 25%
CF BARB WRE AND FENCE POSTS. DR STAFORD, STE. 70 $79, 106 10/ 31/06 0
CORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 OVER RUN
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 504, 484 10/ 13/ 05 70%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $3, 115,735 10/ 27/ 05 33%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $969, 880 04/ 15/ 07 0
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,889,286 09/22/06 0%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $0 10/ 05/06 0%
UPGRADE SURVEI LLANCE SYSTEM $0 °
LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090,742 08/30/05 51%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. \WDODRUFF $942,346 09/ 14/ 05 86%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $12, 675 10/ 10/ 07 0
--0) ORANCE, CA. 92868 DOWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $1,998,794 11/30/05 100%
07-242004 FROM 0.1 KM EAST CF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 940,503 12/13/05 97%
UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $105,295 11/10/06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 618,251 05/25/05 100%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $5, 689, 623 06/ 09/ 05 100%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $0 09/ 18/ 06 0
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039 10/ 10/ 06
-0 (909) 350- 3535 COVPLETED

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-14.8/48.3 | N LOS ANGELES COUNTY AT VARIQUS PETERSON-CHASE GENERAL ~ CHOU, MCHAEL  $870,560 10/18/05  31%
07-205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $590, 028 10/ 28/ 05 68%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $132,784 09/ 17/ 07 0
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARQUT, REDA $2,211,588 10/02/02 96%
07-008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 089, 028 10/16/02 94%
ACl M X037- (102) E HI GHWAY PLANTI NG UNIT H $0 11/30/06 0
--0) W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2, 306,000 10/04/05 100%
07- 250804 EASTSOF DOANTOMN L. A. TO | NSTALL 2200 WYMORE WAY $1, 595,647 10/19/05 69%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $282,583 02/18/07 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $156, 000 02/ 14/ 06 100%
07-4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAIR QAKS 1615 SOUTH WALL $164, 410 03/03/06 949%
SLOPE PAVI NG STREET $18, 005 11/06/06 0
ALTADENA, CA 91001
(213) 620- 2039
HA42 WPCP
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KWAN, KI' N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DCE P O BOX 2150 25061 W AVENUE $1, 765,197 03/ 29/04 820
ACNH- P014- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $113,634 11/16/07 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562)207-1777 (661) 726-0148 OVER RUN
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI'N $7,553,798 01/10/06 2%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $4,911,379 01/24/06 62
ACNH- P014- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $592,815 01/11/08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273

HA42 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R&L BROSAMER, | NC. CARRANZA, ALVARO $30, 802, 705 02/18/05 100%
07-125204 PALMDALE FROM 0.4 KM SOQUTH OF 1777 QAKLAND BLVD., STE 300 45120 13TH ST W $30, 610,210 03/09/05 100%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $0 10/03/06 0
--() AVENUE P8 UNDERCROSSI NG WALNUT CREEK, CA 94596 (818) 364-2760 10/ 10/ 06
W DEN EXI STI NG HI GHWAY AND BRI DCGES COVPLETED
HB5 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO  SAYKALI, ZARIF $2,816,987 07/21/06 0%
07- 184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $15,925 08/ 07/ 06 1%
ROUTE 1 TO VENTURA COUNTY LI NE BLVD. SU TE 200 $15, 925 03/ 05/ 07 0
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07-0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/02/06 0%
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/06 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07-4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND OAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 °
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-19.9/20 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $332,128 05/22/06 100%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $329,351 05/30/06 100%
ROADWAY W DENI NG $0 08/18/06 0
ORANGE CA 92868 (818) 788-3303 09/ 25/ 06
(714) 538- 5156 COMPLETED
HB4N WPCP
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,693,905 09/22/05 2%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $2, 766,987 10/11/05 5806
ACST- S027- (004) E DRI VE BLVD., SUI TE 200 $1, 296,301 03/30/07
S0-27 0-(4EA)C W DEN AND RESURFACE ROADVAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005- () (310) 649-1821

HA22 HB1 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-27-7110.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1,200,000 01/10/05 100%
07-4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD., 2550 CORPORATE PLACE, $864, 712 01/10/05 7204
CONTRACT, LA027 SU TE C 107 $0 10/30/06 0
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KAROUT, REDA $539, 759 12/ 30/ 05 0%
07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $520, 712 01/12/06 0%
PEJSA CANYON BRI DGE STE H $1,063 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 PLANT EST
HA22 SWPPP SATI S
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/04/06 0%
REALI GN TRAVELER RAI L AVE., SUITE 103 $0 02/ 05/ 07 °
RI CHMOND, CA 94804
(310) 609- 0264
HWVB SWPPP
07-LA-47-2.1/2.1 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTORS | NC AZI Z, FUAD $62, 000 05/22/06 28%
07-1Y9604 AT VI NCENT THOVAS BRI DCGE 4925 SEAPCORT AVENUE 17912 CRUSADER AVE. $37,300 06/07/06 60%
REPLACE SEI SM C DAMPERS SUl TE 101 $37,300 12/11/06 °
RI CHMOND CA 94804
(510) 215- 4820 (562) 860-3085
HVB WPCP
07-LA-47-/1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO ALONZO, BERNARD $2,865,932 11/30/05 56%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $2, 000,469 12/16/05 70%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $345,326 04/ 09/ 07 0
--() BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE | NC $1, 755,903 09/01/06 0%
07-179904 AT VARI QUS LOCATI ONS P O BOX 6270 $0 09/18/06

PLANTI NG AND | RRI GATI ON 20 0%
BUENA PARK CA 90622
(714) 523- 9200
HA25 SWPPP
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07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $601, 731 04/21/06 95%
07- 2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $399, 368 05/ 08/ 06 66%
BRI DGE REHABI LI TATI ON STREET $66, 809 12/ 29/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HWVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VAR OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 243,172 06/03/05 84%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 861,570 06/17/05 94%
ACNH- PO60- (125) E GRIND CONCRETE PAVEMENT AVENUE $52,242 01/11/07 0
--0) BENI Cl A, CA 94510 DOMNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $819,092 09/18/06 3%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. \DODRUFF $1,250 09/ 28/ 06 0%
W DEN OFF RAMP AVE. $1,250 12/30/07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333
HB1 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 129,061 08/02/05 66%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. \WOODRUFF $2, 808,580 08/18/05 87%
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $10, 677 06/ 30/ 07 °
--0) KM VST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333 SUSPENDED
HA22 WPCP
07- LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55,511,198 04/08/03 96%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIOQUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $51, 174,692 04/ 23/ 03 01%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $622, 718 04/ 30/ 07 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--() (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY | N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 816,576 02/10/06 83%
07-201704 THE POMONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON ROAD, $2,047,316 02/ 22/ 06 16%
CONSTRUCT NEW MAI NTENANCE STATI ON SUl TE 6 $381, 632 07/30/07 0

FONTANA, CA 92334
(909) 594-9311
HAL2 SWPPP
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07-LA-60-70 I'N LOS ANGELES COUNTY TN AND NEAR D.W POWELL CONSTRUCTI ON, | NC. ZAW STOWSKI, TOM $2,802,658 08/12/05 85%
07-226714 MONTEBELLO, COMMERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $1, 785, 668 08/ 25/ 05 64%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $72,552 05/ 01/ 07 0
--0) GROSS SOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 N LOS ANGELES COUNTY FROM 0. 1 KM D.W POWELL CONSTRUCTION, INC. SAYKALI, ZARF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O. BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $0 07/01/07 0
UNDERCRCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY IN LOS ANGELES C C WYERS TNC TRUJITLLO, G LBERT $11,588,281 02/ 16705 100%
07-1693C4 AT VARI OQUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $10, 309, 193 03/ 03/ 05 88%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $804, 751 01/ 19/ 07 °
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14. 1 N LOS ANGELES COUNTY I N CARSON, CHUMD CONSTRUCTI ON T NC. LONGAZO, RN $71, 268,603 11/03/05 16%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $20, 540, 403 11/ 21/ 05 200
ACNH- 091 -(123)E LOCATI ONS AVE. $3, 748, 403 03/ 04/ 08 °
-0 REHABI LI TATE PAVENMENT BALDW N PARK, CA 91706-1747 DOMEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9. 8710 N LOS ANGELES COUNTY TN COVPTON AT PK CONSTRUCTI ON VANG, M KE $438,590 04/ 06/ 06 82%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAIR QAKS 11229 S. WOODRUFF $17,943 04/ 18/ 06 4%
COLLEGE OVERHEAD AVENUE $9, 255 12/ 05/ 06 °
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY IN CERRI TOS AT BELAI RE VEEST LANDSCAPE I NC. VANG, M KE $2,356, 634 09/19/02 0%
07- 002964 VARl QUS LOCATI ONS 7371 WALNUT AVENUE $2, 333,477 09/ 27/ 02 0%
ACNH- P091- (111) E HI G-VAY PLANTI NG AND | RRI GATI ON DOWNEY, CA 90241-5521 $0 09/ 22/ 06 0
| M5O-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
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07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 17%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $1, 657,304 01/23/06 74%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $458, 700 12/30/09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 285,761 08/20/04 98%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $11, 287,472 09/ 07/ 04 789
UNDERCROSSI NG TO ALAMEDA STREET STREET $893,501 04/27/07 0
OVERCRGSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3,121,636 09/01/06 8%
07-232304 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $23, 045 09/12/06 194
ROADSI DE MAI NTENANCE STE. C 107 $23,045 08/30/07 °
I RVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I'N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/ 05 54%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 209,322 08/18/05 94%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE G 107 $86, 064 09/ 30/ 07 0
--0) PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/ 13/ 06 91%
07- 436904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $222,301 06/21/06 909
RECONSTRUCT DEPRESSED PAVEMENT STE. C- 107 $33, 274 11/15/06 °
I RVINE, CA 92614-5706
(323) 981-1795
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, AZI MA, HASSAN $4, 110,802 06/03/05 74%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $3, 262,022 06/ 14/05 82
ACNH- Q101- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $130, 338 01/30/07 0

--0)
HA22 WPCP

UNDERCRGSSI NG
RESURFACE ASPHALT CONCRETE

SUN VALLEY, CA 91353-1489

MONTEREY PARK, CA 91754
(323) 981-1795
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07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 38%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $3, 496,223 11/15/05 68%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $406, 960 01/24/08 0
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 86%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $1, 061,598 05/17/03 949%
ACNH P101- (995)0 ENCI NO AVEPEDESTRI AN OVERCRGSSI NG ENCI NO CA 91436 $4,500 03/30/07 0
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 582,399 11/14/05 45%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $2, 868,719 11/29/05 279
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON SYSTEM SUI TE 101 $364, 075 08/ 29/ 07 0
--0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY I N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 23%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $338,846 06/ 26/ 06 70%
OVERCRGSSI NG $338,846 10/ 31/ 06 °
REPLACE G RDER AND OVERHEAD S| GN ORANGE CA 92868 (818) 788-3304
(714) 538- 5156
HVB WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWVPANY PUNJABI, RAJ $321, 702 06/ 06/ 06 0%
07-2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $0 06/15/06 -
RESURFACE ASPHALT CONCRETE AVENUE $0 0
CRANGE, CA 92856
(562) 572-6230
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333

REPLACE STRI PI NG AND MARKI NG
Hw WPCP



State of California Department of Transportation Page 84

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I'N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $442,955 06/ 06/ 06 45%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $251, 950 06/ 15/ 06 570
190TH STREET $121,162 12/ 08/ 06 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I N LOCS ANGELES COUNTY IN CARSON AT PETERSON CHASE ~ SOHEILI, ANDY  $575,433 05/26/06 8%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $521, 798 06/ 07/ 06 89%
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 10/18/06 0
I RVI NE, CA 92614-5706 10/ 23/ 06
(310) 609- 0264
HA22 WPCP
07-LA-110-11.1/13 N LOS ANGELES COUNTY IN LOS ALL AVERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06  100%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S W LM NGTON $751,463 05/30/06 |0
HAWIHOVE AT VARI QUS LOCATI ONS AVE STE 103 $0 10/10/06 °
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229 10/ 12/ 06
(310) 609- 0264 COVPLETED
HMLA WPCP
07-LA-110-24.5/25.5 N LOS ANGELES COUNTY TN LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,535, 174 11/ 14/05 0%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1,192,093 11/23/05 479
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $5, 450 10/ 30/ 07 0
G S1-10 0- (O0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
-0 I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA,  HASSAN $3,583,780 10/04/05 42%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAIR AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCRGSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 02/ 23/07 0
-0 BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07-LA-110-30.2/32 N LOS ANGELES COUNTY TN AND NEAR ALL ANVERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 11%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $12,240 06/ 06/ 06 204
DRI VE OVERCROSSI NG TO GLENARM STREET $12,240 11/30/06 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506

(951) 736- 7600
HML WPCP
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07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 100%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $510, 426 05/ 26/ 06 100%
COLD PLANE ASPHALT CONCRETE $0 09/18/06 0
COLTON CA 92324 (818) 788-3303 10/ 10/ 06
(909) 382- 2233 COMPLETED
HMLA WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 100%
07- 4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $593, 580 03/14/06 100%
UNDERCRCSSI NG SUl TE 101 $0  09/22/06 0
SLOPE PAVI NG AND ERGCSI ON CONTROL LAKE FOREST, CA 92609 09/ 28/ 06
(818) 364-2760 COVPLETED
HA42 WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,322,978 12/01/05 15%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMWN & COUNTRY RD. 4TH FL 2090 FERN LANE $996,992 12/09/05 73%
ACNH P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $178,198 09/ 25/ 09 °
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE HARTANTO, H. $833, 821 05/30/06 7%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROQUTE P.O. BOX 902500 45120 13TH STREET $850, 820 06/12/06 99%
RCAD TO 0.5 KM EAST OF 288TH STREET VEST $0 10/18/06 0
ASPHALT RUBBER CHI P SEAL PALMDALE, CA 93590 10/ 23/ 06
(661) 726-0148
HMLA WPCP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0 01/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364- 2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EWROAD TO P.O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM WEST OF 165TH STREET EAST VEST $0 03/15/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
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07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMXZI, | RAJ $15, 641,716 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $5, 962,493 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EWROAD TO 0.1 KM WEST CF SYLMAR, CA. 91342 $805, 703 06/ 25/ 08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN H GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/ 23/ 05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \DODRUFF $812, 630 05/ 23/ 05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/30/06 65%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $502,891 06/13/06 98%
COLD PLANE ASPHALT CONCRETE $127,698 12/22/06 0
CORONA, CA 92878-2229 (626) 338-3430
HML WPCP
07-LA-170-14.6/20. 6 I'N LGOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 59%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $2,171,894 10/ 26/ 05 40%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SUl TE C- 107 $391, 763 04/ 30/ 07 °
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 427,761 03/27/06 63%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $2,539,102 04/12/06 47%
OVERCROSSI NG TO 0.2 KM NORTH OF SUl TE C- 107 $602, 982 04/ 30/ 07 °
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY IN LOS ANGELES J F L ELECTRIC I NC $482,279 09/ 14/ 06 0%
07-4L7604 AND CULVER CITY AT M DWAY AVENUE 8257 COVPTON AVE $0 10/11/06 0%
I NSTALL TRAFFI C SI GNAL $0 0
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07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $659, 600 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $0 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES $0 07/17/08 0
ORANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 26%
07-172174 FROM SAN DI MAS CANYON RCAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 301,634 08/11/05 86%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $26,572 08/18/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 0%
07-1264F4 FROM THOVWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,566,174 07/28/05 89
BERNARDI NO COUNTY' LI NE #11 $11,661 07/08/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP | NC GALLARDO, SAM $411,010 05/16/06 67%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE STE26 18730 S. W LM NGTON $328,500 05/31/06 80%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE STE 103 $170,913 12/14/06 °
LAKE FOREST CA 92630
(310) 609- 0264
HVB WPCP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COVPANY PUNJABI, RAJ $1, 728,899 08/ 24/06 0%
07-188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOWVFI ELD AVENUE 11229 SOUTH WOODRUFF $0 09/01/06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $0 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $30, 016,929 01/17/03 0%
07-1198W4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $30, 061,399 01/30/03 0%
ACNH- 405 - (032)N CI TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $155,399 03/ 30/ 07 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
--0) (909) 886- 6823 90220 PLANT EST

HB5 SWPPP SATI S
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07-LA-405-25.9/29.5

07-1178U4

ACNH- 405 - (048) N
40-5 30-(8NS)T

I'N LOS ANGELES COUNTY AT VARI OQUS
LOCATI ONS
CONSTRUCT HOV LANES

BALFOUR BEATTY CONSTR. | NC.
419 SQUTH HI NDRY AVE., STE C

VENTOCI LLA, JOSE $115, 221,522 09/ 28/ 04 53%
$48, 885,296 10/ 06/ 04

42%

$2, 464,567 04/13/09

I NGLEWOOD, CA 91792 (310) 410-9862

6207- 034-()
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY TN LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33,572,944 04/12/05  100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $21, 987,823 04/ 26/ 05 65%
ACNH- 405 - (054)N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 147,293 02/ 03/ 07 0

40-5 30- (4N SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
) W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $3,098,568 08/29/05 100%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO. SEPULVEDA $2, 304,389 09/ 14/ 05 24%
ACl M 405 - (046) E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $437,489 05/21/07 °
() ARCADI A CA 910661717 (310) 478-7970

(626) 301- 9897

HA42 SWPPP
07-LA-405-38.6/40. 2 I'N LOS ANGELES COUNTY IN LOS ANGELES DW POAELL CONSTRUCTI ON PATEL, JAGDI SH $3, 969,897 06/21/05 0%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD  P.O. BOX 4406 5160 HASKELL AVENUE $3, 263,787 07/ 08/ 05

UNDERCRCSSI NG TO 0.1 KM SOUTH OF 0%
BURBANK BOULEVARD OVERCR

ADD HOV LANE PLANT EST
HB5 SWPPP SATI S

07-LA-405-38.7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $24,821,802 03/02/05 68%

ENCI NO, CA 91436
(818) 788-3303

$48, 731 09/ 26/ 07
FONTANA, CA 92334

07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $17, 732,437 03/18/05 210

ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $303, 803 04/ 27/ 07 0
40-5 30-(ON) SQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303

-0 REALI GN AND W DEN EXI STI NG H GHMAY  (714) 835-4612

HE11 SWPPP

07-LA-405-712.6 I'N LOS ANGELES COUNTY I'N LONG BEACH, PETERSON CHASE GENERAL ZAW STOABKI,  TOM $14,577,468 11/10/05 19%

07- 244404 CARSON AND SI GNAL HILL FROM LCS 1792 KAI SER AVE. 11229 S. WOODRUFF $956, 081 11/ 23/ 05

0,
ACI M 405 - (929) E ANGELES AND ORANGE COUNTY LINE TO AVE. $140,394 06/ 30/ 09 9%
=0 ROUTE 405 AND 110 SEPARATI O IRVINE, CA 92614- 5706 DOWEY, CA 90241

SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333

HA22 WPCP
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07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 110,276 10/29/04 80%
07-040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4, 491,875 11/16/04 88%
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $62,804 12/05/06 0
--0) SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,037,844 08/05/04 47%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOWN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 789,440 08/ 19/ 04 899
ACNH- P710- (011) E WARDLOW AVENUE STE 101 $3,579 10/ 20/ 08 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TGS, CA 90703
(562) 860-3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,106,679 11/14/05 55%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $851, 626 11/29/05 279
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $7,270 06/04/07 0
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 408,670 12/23/05 38%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $5, 461,520 01/11/06 279
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $726,970 11/21/07 °
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 76%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $12,567,791 06/17/05 799%
ACNH 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $321,662 03/17/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 31%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $503, 079 12/21/05 119
RECONSTRUCT MAI NTENANCE STATI ON SU TE G- 107 $79,128 04/ 30/ 08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795

HA12 SWPPP
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07-VEN-1-4.0/4.7 I'N VENTURA COUNTY IN VENTURA AT 2.2 RSB GROUP, | NC CASTI LLO, ELOY $194, 600 09/13/06 0%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 1100 S. SEPULVEDA $0 09/ 26/06 0%
0.3 KM NORTH CF BI G SYCAMORE CREEK BLVD., SU TE 200 $0 0
BRI DCE I RVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821
HB1 WPCP
07- VEN- 1- 15. 0/ 15 I'N VENTURA COUNTY I N OXNARD FROM 0.1 BLO S CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $2,110,556 08/ 09/06 39%
07- 247204 KM WEST OF PLEASANT VALLEY ROAD 3201 STURG S ROAD 1525 RANCHO CONEJO $40, 402 08/ 23/ 06 20
OVERCROSSI NG TO ROUTE 1 BLVD. SU TE 103 $40, 402 01/03/07 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD, CA 93030
(805) 480- 4928
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11. 0 AT WOOD ROAD O C | N OXNARD BLVD. $0 04/30/06 °
DR S EMERCGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY | N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 9%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $9, 353,431 04/17/06 16%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $1,773,176 07/20/ 10 °
620-7 03-() ANGELES AVENUE UNDERCRCSSI N SUN VALLEY CA 913531489
-0 W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SwWePP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTCOUNCHN AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF TI ERRA REJADA ROAD $0 01/14/07 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2,200,000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI' S AVE. $1, 995,926 05/03/05 91%
FAI LURES | NCLUDI NG POTHCLI NG, $116, 369 11/20/06 °
DELAM NATI ON &RUTTI NGDI R S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
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07-VEN-23-723.6 VEN 23 AT PM 23.5-25.6 THI S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHANNVAD $510, 000 10/03/05  100%
07-4L6204 SECTI ON OF VEN23 | S JUST SQUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $506, 151 10/ 03/ 05 999%
SANTA CLARA RI VER & FI LMORE DI R BLVD. STE. 102 $139,933 11/20/06 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMACGED CONCRETE DRAI NACGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,907,453 01/09/05 91%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $11, 407 12/29/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/ 05 99%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/ 29/06 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11. 2/20. 8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 76%
07-2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $1, 727,785 06/ 30/ 06 97%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $1, 481,385 11/22/06 °
VENTURA CA 93003
(805) 654- 1682 (805) 480-4928
HML WPCP
07- VEN- 33-55.8/0 IN VEN 33 AT PM55.8 I N THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4, 668,666 09/01/05 92%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $0 10/ 20/ 06 °
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMVENT (805) 480- 4928 OVER RUN
HA23
07-VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AMERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/ 24/ 06 24%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $10, 699 06/ 06/ 06 204
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $0 06/30/08 0
DOMNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
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07-VEN-34-6.3/12. 4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 166,360 05/ 04/06 100%
07-1Y7404 AND CAVARI LLO FROM RI CE AVENUE TO P O BOX 50085 $1, 193,648 05/15/06 100%
PLEASANT VALLEY ROAD $0 09/28/06 0
COLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077 09/ 29/ 06
(831) 724-1011 COVPLETED
HMLA WPCP
07- VEN- 101-22. 0/ 26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $412,438 02/ 24/ 06 100%
07- 4K1004 VARI OUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $371,450 03/13/06 100%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., #102 $0 09/ 19/06 °
LAKE FOREST CA 92609 09/ 21/ 06
(949) 380-9414 (805) 375-9247 COVPLETED
HA42 SWPPP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $82, 779,778 04/26/02 81%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $76, 096, 726 05/ 02/ 02 90%
ACNH- QL01- ( 005) E SPUR OVERHEAD BLVD. , SU TE 102 $2,693,991 03/30/07 °
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334-1221 (805) 375-9247
HE13 SWPPP
07-VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN- 101 FWY AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 100%
07-1X4304 THE ADJACENT MAIN STREET ON-RAMP AT P.O BOX 1489 1525 RANCHO CONEJO $54,616 07/ 05/06 704
PM 31.5 INCITY OF VENTURA NORTH OF BLVD. SU TE 103 $0 10/ 20/ 06 0
VEN101/ 33 | NTCHNGDI R SUN VALLEY, CA 91353
REPAI R SI NKHOLE AND PAVEMENT DANAGE (805) 480-4928 OVER RUN
HA23
07- VEN-118-4.8/0 IN THE TOWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. | RA, ALFRED $350, 000 10/04/05 0%
07- 4L6104 VENTREPAI R & REPLACE DANAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 -
SYSTEM AS NEEDED, REBUI LD THE BLVD. STE. 103 $0 02/15/06 °
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480- 4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 M LES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $500, 000 10/ 04/05 100%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $377,858 10/12/05 76%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD., SU TE 102 $112,108 11/ 20/ 06 0
STORM DAMACGE DI R S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480- 4928 OVER RUN

HA- 23 SUPPORT/ GUARDRAI
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District o7
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 118-16.0/17.9 I'N VENTURA COUNTY I N MOORPARK FROM SECURI TY PAVI NG COVMPANY | NC TOUTOUNCHI AN, MOHAMVAD $1, 130,765 05/26/06 63%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BLVD., $1,011,179 06/ 06/ 06 93%
COLD PLANE ASPHALT CONCRETE SUl TE 103 $0 11/14/06 0
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-23. 8/ 30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAI M $417,954 06/ 22/ 06 81%
07- 466804 VARI OUS LOCATI ONS 20282 VI A MEDI CI 13171 TELFAI R AVENUE, $262, 505 06/ 29/ 06 63%
CONSTRUCT SI DEWALK AND RAMPS SU TE 101 $133,780 11/14/06 0
NORTHRI DGE, CA 91326
(818) 364-2760
HA42 SWPPP
07- VEN- 126- 29. 8/ 32. 7 I'N VENTURA COUNTY NEAR PI RU AT SECURI TY PAVI NG COVPANY, INC. DI PSIA M KE $544,065 09/12/06 0%
07- 4L7504 VARI QUS LOCATI ONS P.O BOX 1489 1525 RANCHO CONEJO $0 09/ 26/ 06 0%
OVERLAY ASPHALT CONCRETE BLVD., SU TE 102 $0 03/31/07 °
SUN VALLEY, CA 91353-1489
(310) 345-6263
HB1 WPCP
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 137,947 04/22/05 69%
07- 237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3, 065,831 05/ 06/ 05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $8,256 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK RCAD OVERCROS STANTON CA 90680 THOUSAND QAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. | RA, ALFRED $1, 388,494 09/ 26/ 05 17%
07- 4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $267,529 10/ 13/ 05 e
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES BLVD., SU TE 102 $257,985 12/07/06 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--0) (805) 480- 4928
HA23 SWPPP
07- VEN- 150-11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $469, 099 06/ 16/ 06 63%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $88,732 06/ 22/ 06 1994
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $7,300 11/07/06 0
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/01/07 0
--0) RESURFACE ASPHALT CONCRETE THOUSAND OAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 200, 000 09/ 28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $2,413,605 10/02/05 75
POST M LES: BLVD. STE 103 $312,254 10/ 27/ 06 0
22.52,22.59, 22.62,22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
23.71 DIRS E (805) 480- 4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN-150-/13. 4 RE DEBRI' S FROM VEN150 TO VEN33 LARRY THOWPSON CONSTRUCTI ON CODORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2,019, 608 01/06/05 100%
CLEAR STORM DEBRI' S FROM | N QUTLETS BLVD., #102 $0 08/08/06 0
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320 10/ 12/ 06
(805) 480-4928 COVPLETED
HA23
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8,985, 000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $8, 379,617 08/ 04/05 93%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $251, 790 10/ 31/ 06 0
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $961, 797, 164 Completed to Date: $556, 497,476  Work ThisMonth: $37, 831, 957
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 08
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I N RI VERSI DE COUNTY NEAR BANNI NG AT DENBCER ENG NEERI NG & CONST. OZOWARA, DENI S $2,073,550 12/13/05 87%
08- 0C9504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $1, 543,558 12/30/05 74%
ACI M 010 -(099)1 FACI LI TI ES $303,419 11/20/06 0
ACI M 010 - (099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRINGS, CA 92264 (951) 232-3714
--0) SUSPENDED
HA42 WPCP
08-RI V-10-85.8/86. 4 I'N RI VERSI DE COUNTY I N CHI RI ACO T D S ENG NEERI NG $231,243 09/08/06 0%
08- 0F3004 SUMW T FROM 0.4 KM WEST OF CHI RIACO 2899 AGOURA ROAD SU TE 171 $0 09/19/06 0%
SUW T OVERCRGCSSI NG TO 0.5 KM EAST OF $0 0
CHI RI ACO SUWM T OVERCRO WESTLAKE VI LLAGE CA 91361
| NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB4N WPCP
08- RI V-10- 156. 2/ 156. 4 I'N RI VERSI DE COUNTY I N BLYTHE FROM GRANI TE CONSTRUCTI ON COVPANY EMUH, GODW N $435,504 06/21/06 24%
08- 0F9404 RI VI ERA DRI VE TO COLORADO RI VER 380000 MONRCE STREET 2351 LUGONI A AVENUE, $140, 630 07/07/06 33%
BRI DGE SUTE F $140, 630 12/ 11/ 06 °
RESURFACE EXI STI NG PAVEMENT I NDI O, CA 92203
(951) 232-3706
HMVL WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 340,517 03/08/06 34%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $16, 938,994 03/17/06 3204
ACNH- PO60- (123) E WAY UNDERCROSSI NG SUl TE B6 $5, 013,254 11/01/07 °
LN62- 08 0- (8) W DEN HI GHWAY RI VERSI DE, CA 92509
-0 (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VIA LATA STE $9, 933,143 01/14/04 0%
HP21- 6208- (007) L RI'VERSI DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/28/08 0
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RI V-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/ 26/ 02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 o
ROAD #117 $0 0%
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-74-27.5/30.5 I' N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COVPANY FATHI, ALI $819, 007 04/21/06 90%
08- 0F8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $744, 736 05/ 01/ 06 90%
VEST OF BRI GGS ROAD $744,736 10/ 23/ 06 0
RESURFACE RUBBERI ZED ASPHALT ORANGE CA 92856 10/ 26/ 06
(714) 637- 1550
HML WPCP
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VAR QUS VANCE CORPORATI ON AL- SAADOON, ALI $892, 009 06/23/06 8%
08- 34244 LOCATI ONS 2271 N. LOCUST AVE. 2023 CHI CAGO AVE. , $428,354 07/ 06/ 06 48%
PASSI NG LANES AND TURNOUTS SUI TE B-6 $142,530 07/10/07 0
RI ALTO, CA 92377
(951) 276-1945
HB4N SWPPP
08-RIV-74-71.8/101.5 I'N RI VERSI DE COUNTY FROM 0.5 KM VANCE CORPORATI ON $1, 607,265 06/15/06 44%
08- 0F9104 NORTH OF CARRI ZO WASH BRI DGE TO 2271 N LOCUST AVENUE $539, 415 06/ 27/ 06 34%
ROUTE 74 AND 111 SEPARATI ON $536,515 10/ 31/06 0
CCOLD PLANE ASPHALT CONCRETE RI ALTO CA 92377
(909) 355- 4333
HMVL WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE PO BOX 429 3474 NI KI WAY $18, 893,775 06/07/01 0%
ACNH P091- (104) E UNDERCROSSI NG TO 0. 3 KM EAST OF Rl VERSI DE, CA 92507 $2,380 03/27/07 °
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4AN SWPPP SATI S
HE13
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $221, 201,126 02/06/04 60%
08- 334844 MORENO VALLEY AT VARIOQUS LOCATIONS P.O. BOX 600 3474 NI KI WAY $136, 809, 774 02/ 24/ 04 62%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $4,554,748 11/30/07 0
[-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE11
08-RI V-371-58.4/75.8 I'N RI VERSI DE COUNTY AT VAR QUS HI GHLAND CONSTRUCTI ON | NC FATHI , ALI $380, 568 06/ 22/ 06 93%
08-0C4704 LOCATI ONS 133 N PI XLEY ST 2023 CHI CAGO AVE. STE $84,642 07/07/06 239
CONSTRUCT TURNQUTS B-6 $0 09/ 26/ 06 0
ORANGE CA 92868 09/ 28/ 06
(714)538-5156 (951) 232-7259 COVWPLETED

HB4N SWPPP
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Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 10- 27. 6/ 30. 6 I'N SAN BERNARDI NO COUNTY I N REDLANDS J MC LOUGHLI N ENG NEERI NG CO $384,627 06/21/06 15%
08-0F1114 AND LOVA LI NDA AT VARI OQUS LOCATI ONS 10641 FULTON COURT $278, 746 07/ 05/ 06 75%
SEAL BRI DGE DECKS $0 10/03/06
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
HWVB WPCP
08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $23,743,488 07/ 14/ 06 48%
08- 0A4234 RI ALTO AND FONTANA AT VARl OUS 4375 JUTLAND DRI VE, SUITE 260 9225 STELLAR COURT, $14, 422,186 07/27/06 60%
LOCATI ONS SUl TE B $1, 328,445 01/ 09/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTON | NC. GADALLA, AMGAD $829, 458 08/22/05 27%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK RD $798, 033 09/ 08/ 05 95%
ACI M 015 -(222)1 OVERCROSS| NG VI CTORVI LLE, CA 92392 $0 02/07/07 °
G 015 - (222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--() SUSPENDED
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $766,982 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $762,536 01/ 09/ 03 0%
0.5 KM NORTH CF ROY RODCERS M5 1104 $0 10/ 20/ 06 0
OVERCROSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GAWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08-SBD-15-74.1/86. 4 I'N SAN BERNARDI NO COUNTY | N BARSTOW KIEW T PACI FI C COWANY SHAHI DI, SHAI NE $3, 442,456 07/ 14/ 06 0%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSING TO P O BOX 339 222 E MAI N STREET, $0 08/01/06 -
EAST YERMO ROAD OVERCROSSI NG SUI TE 208 $0 03/14/07 0
REGRADE MEDI AN AND | NSTALL BARRI ER NEVWBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PAC FI C CO SPENCER, OVEN $47,888,942 04/07/04 94%
08- 4567V4 BARSTON AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST. . $47,270, 005 04/ 26/ 04 96%
ACl M 015 -(218)1 STREET OVERCRGOSSI NG TO 0. 32 KM SOUTH SUl TE 208 $2,073,176 11/20/06
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD- 15-115.3/119 | N SAN BERNARDI NO COUNTY NEAR BAKER GRANITE CONSTRUCTION CO. JOSE TORRES  $6, 177,177 08/22/06 0%
08-476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET, $0 09/07/06 0%
OVERCROSSI NG TO 2.3 KM SQUTH CF SUl TE 208 $0 05/27/07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085
W DEN ROADWAY AND BRI DGE (951) 232-7521 SUSPENDED
HB4C SWPPP
08- SBD- 18- 20.6/39.5 SR 18 PM 20.6 TO PM 39.5 200" TO C/ L SOUTH BAY Tl MBER DAVI S, DARCY L. $1, 400,000 01/26/06 86%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1, 078,451 02/07/06 779
ER -( ) ROUTES F $333,001 12/15/06 0
() YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 30- 26. 7/ 30. 2 I'N SAN BERNARDI NO COUNTY I N SAN ALCORN FENCE COVPANY PAI BUL, SENI $912,000 09/12/06 0%
08- 0F1404 BERNARDI NO AND HI GHLAND FROM HI GHLAND P O BOX 1249 790 S VIA LATA, SU TE $0 09/ 25/ 06 0%
AVENUE UNDERCROSSI NG TO FI FTH STREET 100 $0 02/05/07 0
UNDERCRGOSSI NG SUN VALLEY, CA 91353
I NSTALL MEDI AN BARRI ER (951) 830-9299
HB1 SWPPP
08-SBD-38-.5/0 I'N SAN BERNARDI NO COUNTY | N REDLANDS FREEWAY ELECTRI C $130, 250 06/22/06 0%
08- OF4104 AT THE | NTERSECTI ON OF LUGON A P O BOX 7745 $0 07/20/06 0%
AVENUE AND ORANGE STREET $0 °
MODI FY SI GNALS AND LI GHTI NG RI VERSI DE CA 925137745
(951) 712- 5767
HB1 WPCP
08-SBD-38-9.3/9.6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COVWPANY $2,220,473 03/27/06 22%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $264,868 04/11/06 12%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $252,478 03/13/07 °
PO- 38 0-(4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14.8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COWPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 83%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $819, 544 10/ 11/05 820
REMOVE DEAD AND DYI NG TREES $160, 788 11/ 14/ 06 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582

201 130
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 50%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $2,893,025 06/08/06 30%
ER -( ) 90 AND PCSTM LE 97 $1,158,133 10/27/08 0
--() BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWYEAGER- SKANSKA YUEN, M CHAEL $6,567,450 09/07/06 24%
08-0J1014 AND NEEDLES FROM MARBLE WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN STREET $2,469,001 09/14/06 38%
ACBR- 040 -(052)E TO MUSTANG WASH BRI DGE $1, 217,989 03/06/07 0
04-0 20-(2E) REPLACE BRI DGES EASTBOUND Rl VERSI DE, CA 92509 (951) 232-7522
--()
HA21 SWPPP
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 7%
08-0J0204 SAN BERNARDI NO COUNTY AT MJSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAI N STREET, $1, 310,102 03/29/06 71%
BRI DGE # 54- 0893R STE 208 $89, 799 09/05/08 0
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509-2405
(951) 232-7522
201 130
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOCS, JOHN $787,324 05/12/06 89%
08- 0F9204 FROM 7.6 KM EAST COF WATER ROAD TO P O BOX 50085 222 E. MAIN ST. STE $748,929 05/30/06 95%
WEST OF 40 AND 95 JUNCTI ON 208 $9,919 09/ 14/ 06 0
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085 10/ 10/ 06
(831) 724- 1011 (951) 538-5315 COWPLETED
HMVL WPCP
08- SBD- 40- 136. 0/ 143. 7 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOS, JOHN $1,526,010 05/10/06 78%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 222 E. MAIN ST. STE $1, 490,111 05/22/06 979%
AND 95 JUNCTI ON 208 $36, 459 08/ 31/ 06 °
DI GOUTS WATSONVI LLE CA 950775085 10/ 10/ 06
(831) 724- 1011 (951) 538-5315 COWPLETED

HVL WPCP
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District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD-60-.6/3.5 I' N SAN BERNARDI NO COUNTY I N CH NO BELAI RE VEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 52%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $405, 682 10/ 27/ 05 799%
COUNTY LI'NE TO 0.32 KM WEST OF REDLANDS, CA 92374- 4562 $7,860 08/ 15/07 0
MOUNTAI' N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 523-9200
HA25 WPCP
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEARGRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $10, 035,487 10/ 06/ 05 68%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $9, 367,241 10/ 21/ 05 91%
ACNH- P062- (024) E 0.1 KM VEST OF HESS BOULEVARD TO LA BANNI NG, CA 92220 $751,545 03/07/07 0
--() HONDA WAY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADVWAY
HB4N SWPPP
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HMVL
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $678,508 01/27/06 100%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $618, 361 02/ 14/ 06 90%
| NTERSECTI ON B $162,603 11/17/06 0
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCE P. O BOX 867 790 S. VIA LATA STE $1, 954, 446 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 05/14/07 0
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 73%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1,771,628 11/30/05 89
NH () RTE 189 SUTE F $284,778 12/ 15/ 06 °
--() REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067

(909) 844-9731
201 130
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 138-/13.9 I' N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG, CATALI NO $37,631,856 02/14/06 39%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $17,018,276 03/01/06 450
ACST- X071- (051) E W DEN ROADWAY $521,192 08/31/07 0
X0-71 0-(1E) RI VERSI DE CA 925092405 (951) 840-8230
) (951) 684- 5360
HB1 SWPPP
HA22
08-SBD-142-/5.7 I'N SAN BERNARDI NO COUNTY I N AND NEARR J NOBLE COWVPANY $1, 046,992 06/21/06 100%
08- 0F8504 CHI NO HI LLS FROM ORANGE COUNTY LINE P O BOX 620 $412,822 06/29/06 40%
TO ROUTE 142 AND 71 SEPARATI ON $0 10/ 27/ 06 °
OPEN GRADED ASPHALT CONCRETE ORANCGE CA 92856 10/ 30/ 06
(714) 637- 1550
HML SWPPP
08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 884,563 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $6, 720 07/10/07 0
-0 H GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $847,414 01/ 24/ 06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $804, 490 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $0 08/17/07 0
--() CONSTRUCT PARK AND RI DE RI ALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY ABDELKHALEQ $4, 323,254 05/24/06 41%
08-0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $793,380 06/06/06 18%
AVENUE OVERCROSSI NG TO 0.4 KM SQUTH 790 S. VIA LATA STE $134, 420 04/ 06/ 07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830- 6629
08- SBD-247-2.7/3.3 I' N SAN BERNARDI NO COUNTY | N YUCCA CGRANI TE CONSTRUCTI ON COVPANY CHAN, KHONSON $1, 938,333 06/ 27/06 13%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $229, 458 07/07/ 06 12%
SOUTH OF BUENA VI STA DRI VE AND $229, 458 03/ 27/ 07 0

HB1 SWPPP

SKYLI NE RANCH ROAD
SI GNALI ZE AND W DEN | NTERSECTI ON

WATSONVI LLE CA 950775085
(831) 724- 1011



State of California Department of Transportation Page 102

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 330- 30. 8/31. 8 I' N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $6,272,041 07/07/06 99%
08-0H4104 Hl GHLAND FROM 2. 6 KM NORTH OF 2271 N LOCUST AVENUE $5, 423,382 07/ 14/ 06 78%
ACST- 4113- (004) E H GHLAND AVENUE OVERCROSSI NG TO 0.6 $2, 209,872 10/ 23/ 06 0
41-13 0- (4E) KM SOUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377
--0) CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333
HA23 SWPPP
08- SBD- 395-4. 3/11.7 I'N SAN BERNARDI NO COUNTY I N HESPERI A ORTI Z ASPHALT PAVI NG COVPANY $1, 545,483 09/19/06 0%
08- 065804 AND VI CTORVI LLE AT VARI QUS LOCATIONS P O BOX 883 $0 09/28/06 0%
OVERLAY ROADVAY $0 °
COLTON CA 92324
(909) 382- 2233
HA22 WPCP
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1, 194,438 04/25/06 71%
08- 0F8904 JUNCTI ON FROM ROUTE 58 TO DESERT HI LL P O BOX 883 15367 TAMARACK RD $1, 051,024 05/11/06 100%
ROAD $0 09/ 01/ 06 0
RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-3748
(909) 382- 2233 SUSPENDED
HML WPCP
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $926,898 01/18/06 99%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SOUTH #183 ( CONSTRUCTI ON TRAI LER) $907,515 01/24/06 98%
UPGRADE NAI NTENANCE STATI ON C/ O CALTRANS $32,800 10/ 24/ 06 °
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414
HA12

(951) 538-9810

Totals: Authorized Final Amt: $493, 071, 314 Completed to Date: $305, 304, 826  Work This Month: $22, 441, 910
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09-TNY-190-86.5/96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON COVPANY KURT WVEI ERVANN $1, 950,543 05/ 22/ 06 36%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM VEST PO BOX 5127 500 SOUTH MAI N STREET $936,512 06/ 06/ 06 48%
OF DAYLI GHT PASS RQAD $936, 137 11/ 13/06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA 93388 (760) 872-0781
SUSPENDED
WPCP
09-TNY-395-25.8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON' COVPANY, CHRI'S TALBOT $3, 473,458 04/ 25/ 06 100%
09- 301404 VARI QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $3,367,020 05/10/06 100%
RESURFACE ROADVAY $0 09/ 22/ 06 0
BAKERSFI ELD CA 93388 (760) 872-0794 09/ 22/ 06
COVPLETED
HVL WPCP
09-TNY-395-31.2/41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, I NC. H J. BLOWER $4,212,507 03/01/06 100%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH Pl XLEY STREET 500 SOUTH MAI N STREET $3, 986,018 03/ 15/ 06 100%
ACST- P395- (213) E BRI DGE TO 1.0 KM SOUTH OF ASH CREEK $0 10/ 07/ 06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789 10/ 10/ 06
--0) RESURFACE ROADWAY COVPLETED
HB1 SWPPP
09- T NY-395-45. 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS T NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06 100%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $634, 690 03/ 24/06 100%
CHI P SEAL $0 09/25/ 06 0
(760) 872-0794 09/ 25/ 06
COMPLETED
HVL WPCP
09- 1 NY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCER ENG NEERI NG AND DANI EL DEYO $1, 469, 647 09/ 23/ 05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PAROCELA 500 SOUTH MAI N STREET $1, 449,911 10/ 05/ 05 100%
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $0 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRINGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- 1 NY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOPW JAXON BAKER, | NC. KURT WEI ERVANN $1,633,670 06/13/06 100%
09- 334104 AT VARI OUS LOCATI ONS PO BOX 994248 500 SOUTH MAI N STREET $1, 566,990 06/ 23/ 06 100%
RESURFACE ASPHALT CONCRETE $0 09/ 25/ 06 °
REDDI NG, CA 96099- 4248 (760) 872-0781 09/ 25/ 06
SUSPENDED

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09-TNY-395-115.0/129.5 [N [ NYO COUNTY TN AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON T NC $5, 197, 007 09/ 12/ 06 0%
09- 301704 VARI QUS LOCATI ONS P O BOX 50760 $0 09/21/06 0%
RESURFACE ROADWAY $0 0
SPARKS NV 89435
(775) 355- 0420
HA22 WPCP
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 564,909 08/10/05 100%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 377,041 08/23/05 100%
ACNH- P395- (206) E KM SOUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $0 09/ 22/ 06 0
--0) RESURFACE EXI STI NG H GHWAY BAKERSFI ELD CA 93388 (760) 872-0794 09/ 22/ 06
COVPLETED
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1,007,285 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PAROCCELA 500 S MAIN ST $874,235 11/22/05 87%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $37,527 12/01/06 °
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL, | NC. H J. BLOWER $130, 776 04/ 26/ 06 100%
09- 320604 SONOCRA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD 500 S. MAIN ST $125,167 05/03/06 95%
BRI DGE $125,167 10/ 31/ 06 0
RESURFACE BRI DGE DECK HAYWARD, CA 94545 (760) 872-0789 10/ 26/ 06
HVB WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONCRA JUNCTI ON  CI MARRON, | NC. DANI EL DEYO $531, 134 09/05/06 0%
09- 307004 AT VARI QUS LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $0 09/15/06 0%
REPLACE EXI STI NG CULVERTS $0 09/07/07 0
QAKDALE, CA 95361 (760) 872-0794
SUSPENDED
HA22 WPCP
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $424,783 04/11/06 73%
09- 295104 KM SOUTH OF POWER HOUSE ROAD AND AT 1271 COLUMBIA AVE. SUTE 10 500 SOUTH MAI N STREET $307, 754 04/ 25/ 06 7204
0.2 KM SQUTH OF POVER HOUSE ROAD $63, 703 11/14/06 °
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- MNO- 395-6. 0/ 12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 100%
09- 335304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $1, 235,367 05/14/06 100%
ASPHALT RUBBER CHI P SEAL $0 10/ 26/ 06 0
MODESTO, CA 95352 (760) 872-0794 10/ 26/ 06
HML WPCP
09- MNO- 395-52.7/54. 9 I'N MONO COUNTY NEAR LEE VI NING FROM CROWN FENCE CO. DANI EL DEYO $496, 427 09/ 25/ 06 3%
09- 334304 1.3 KM NORTH OF VI SI TOR CENTER ROAD 12118 BLOOVFI ELD AVE. 500 SOUTH MAI N STREET $78,564 10/ 05/ 06 16%
TO 1.3 KM SOUTH OF CEMETERY ROAD $78,564 12/11/ 06 °
RECONSTRUCT METAL BEAM GUARD RAI L SANTA FE SPRINGS, CA 90670 (760) 872-0794
HB1 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOWER $5, 524,233 10/ 07/05 78%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $5, 330,289 10/19/05 99%
ACNH- P395- (210) E NEVADA STATE LI NE $135,093 10/ 25/ 06 0
--0) RESURFACE ROADVWAY M NDEN, NV 89423-4203 (760) 872-0789 10/ 26/ 06
HA22 WPCP

Totals: Authorized Final Amt: $37, 761, 834 Completed to Date: $29, 269, 559  work ThisMonth: $1, 376, 189
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2, 000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CGEORCGE REED, | NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR QOUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/ 29/ 05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
o) (209) 334- 0790
HA22 WPCP
10- AMA-49-7.0/ 11 I'N AMADOR COUNTY I N AND NEAR SUTTER VI KI NG STI MPEL A JO NT VENTURESHI VI NDER SI NCH $24,663,918 03/22/04 31%
10- 049944 CREEK AND AMADOR Cl TY FROM JUNCTION P.O. BOX 492335 260 HANFORD STREET $21,177,507 03/ 26/ 04 6%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA-95685 $1, 417,684 02/09/07 °
PO- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
--0) CONSTRUCT EXPRESSVWAY
HE14 SWPPP
10- AMA-88-7.4/0 I'N AMADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, | NC. OSHI TA, STANLEY T. $157,164 08/10/ 05 30%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $100, 807 08/ 24/ 05 64%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
P0O-88 0-(7E) SAN RAFAEL, CA 94901-4886 LODI, CA 95240
-0 (209) 333-6928
HB1 WPCP
10- AMA- 88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK GECRGE REED I NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- -( ) $0
--0) LODI CA 95241
HA23
10- AMA- 88-42.1/46.9 I'N AMADOR COUNTY NEAR COCOKS STATION FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 106, 737 11/ 04/ 05 90%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $4, 489,652 11/18/05 8%
ACNH- P088- (046) E CONSTRUCT PASSI NG LANES LANE, SUITE 35 $2,071,221 12/30/06 0
--() LCDI, CA 95240-2406 LCDI, CA 95240

(209) 333-6928
HE14 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- AVA- 104- 3.6/ 0 'N AMADOR COUNTY NEAR TONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY  OGHI TA, STANLEY T. $2,013,925 06/ 10/ 04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,981,371 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/06 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 49%
10- 0A8504 CREEK BRI DGE 260 HANFORD STREET $2,500,088 04/13/05 88%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $267,034 04/ 25/ 07 0
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GECRGE REED, I NC MARCELI NO DE LA CRUZ $392, 150 04/14/06 100%
10- OL7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. O BOX 548 P. O BOX 430 $325, 145 04/ 24/ 06 83%
EAST OF OBYRNES FERRY ROAD $570 11/15/06 0
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUWNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1,431,228 01/30/06 67%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PI NES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $658, 486 02/ 10/ 06 469
AND I N TUCLUVNE COUNTY ON ROUTE 108 $153, 726 12/ 27/ 06 0
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894
CONSTRUCT 2 SAND STCORAGE FACI LI TI ES
HA12 WPCP
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGEORGE REED | NC DE LA CRUZ MARCELI NO $2, 665,781 07/28/06 43%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. O BOX 548 P. 0. BOX 430 $1,274,903 08/07/06 48Y%
DRI VE $1, 120,925 11/30/ 06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
HA22 WPCP
10- MER- 99- 5. 0/ 21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED | NC DEQL, HARM NDER $2,544,385 09/11/06 44%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADVAN CREEK P O BOX 4760 P. 0. BOX 1863 $165,943 09/18/06 704
BRI DCE TO 0.6 KM NORTH OF BUHACH ROAD $165,943 11/28/06 °
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10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 232,387 11/10/05 33%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOQUTH OF P.O BOX 878 $50, 348,868 11/28/05 73%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWNCHI LLA, CA 93610 $3, 700,903 04/21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTOLUSSI, | NC. HASSAN JAKHAR $1,292,782 01/06/06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $931,875 01/17/06 7204
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $349, 938 08/ 04/09 0
--() HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,054, 496 11/07/05 33%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $12, 480,900 11/18/05 520
ACNH- P099- (487) E SOUTH OF HAMMATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $826,026 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 485,571 05/ 14/ 02 0%
ACNH P099- (436) E LOCATI ONS LANE, SUI TE 35 $0 10/ 06/ 06 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LCDI, CA 95240
PLANT EST
HE12 SWPPP SATI S
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST CF P. 0. BOX 994248 P.O. BOX 878 $2,533,063 02/25/03 99
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $5,845 10/ 14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY IN AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 116,383 08/ 29/ 06 71%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. 0. BOX 3367 1801 MOTEL DRI VE $1, 081,695 09/05/06 96%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $351, 507 10/ 20/ 06 °

HA22 WPCP

KM WEST OF DELTA ROAD
REPLACE ASPHALT CONCRETE

TURLOCK, CA 95381-

(209) 726-5485
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10- MER- 165-32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC DEOL, HARM NDER $622,839 05/04/06 16%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $35,378 05/22/06 6%
KM NORTH OF W LLI AMS AVENUE $35,378 01/22/07 0
I NSTALL LEFT TURN LANE MODESTO CA 95352 (209) 667-1869
(209) 523-0734 SUSPENDED
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117- (001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEOL, HARM NDER $1, 785,000 05/03/06 90%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $1, 210,299 05/05/06 68%
REMOVE DEBRI S FROM HW CAUSED BY $27,213 10/ 24/ 06 0
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869 10/ 24/ 06
201130
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $2,158,932 06/17/06 220
CONSTRUCT TWO TEMPORARY BRI DGES AND $739, 263 12/ 31/ 06 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $573,847 04/ 12/ 06 100%
10- 0H3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $435,291 04/ 25/ 06 76%
OF ROUTE 4 AND 5 SEPARATI ON #35 $209, 499 10/ 30/ 06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050
(209) 333-6923
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 436,484 03/18/03 0%
ACNH- X077- (012) E HI GHVAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 0
--() RI O LI NDA, CA 95673 LCDI, CA 95240

(209) 333-6928 PLANT EST
HA25 SWPPP SATIS
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10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON, I NC. UPPAL, GURDI P DANNY $364, 898 04/27/06 37%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $311,281 05/12/06 82%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SUITE 35 $37,809 10/ 20/ 06 0
(209) 982- 0950 (209) 333-6930
HVB WPCP
10-SJ-5-23.9/25. 1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON COVPANY OBAI DULLAH " ABDUL" $257,950 09/ 06/ 06 10%
10- 0P3004 FROM 0.4 KM NORTH OF DOANI NG AVENUE P. O BOX 1118 RASHI D $263,115 09/18/06 0.
UNDERCRCSSI NG TO 0.4 KM SOUTH OF WATERFRONT $5, 555 10/ 26/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201-1118 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, |NC. GURDI P "DANNY" UPPAL $527,550 05/30/06 68%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $115, 025 06/ 08/ 06 220
DRI VE LANE, SU TE 35 $18,245 12/ 01/ 06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $794,527 03/29/06  100%
10- 0H2004 AT VARI OUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $682, 450 04/ 11/ 06 86%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $335,839 10/ 30/ 06 0
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923
--()
HB1 WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,133,216 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $147,760 12/ 12/ 06 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I'N RI PON AT TENNYSON ELECTRIC ITNC $596, 673 06/ 23/ 06 0%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000C- ( 283) CHANGEABLE MESSAGE SI GN $0 0
--0) LI VERMORE CA 94550

(925) 606- 1038
HB4N WPCP
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10-SJ-99-14. 1/ 15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KI NG DSS A JO NT VENTURE CASTILLO MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRISE GOLD CI R STE A 445 W WEBER AVE. $24, 720,109 05/ 28/ 02 0%
ACNH P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $1,950 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11 SWPPP SATI S
HE11
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 55%
10- 0H5204 STOCKTON AT NMARI PCSA RCAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $843, 095 05/30/06 60%
OVERCROSSI NG $243, 400 01/03/06 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 896, 836 06/ 24/ 05 51%
10- 3A4304 VARI OQUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $3,492,111 07/12/05 50%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $568, 732 04/ 24/ 06 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ- 99- 25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 245,175 06/ 30/ 06 23%
10- 0F3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $2,072,236 07/12/06 20%
ACST- P099- (502) E LCDI  OVERCROSSI NG $743,210 07/31/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 97%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $445, 223 06/ 27/ 03 97%
TO 0.3 KM NORTH OF SOUTH LGDI LANE, SUITE 35 $4,122 12/29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACENMENT HI GHWVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-35.6/36.3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO CGEORCGE REED, | NC. MARI O CASTI LLO $529,362 06/ 14/ 06 93%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. O BOX 1630 611 SAN JUAN AVENUE $455,912 06/ 22/ 06 86%
OVERCROSSI NG TO 0. 6 KM SQUTH OF $455,912 10/ 23/ 06 0
CCLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 941-1926 10/ 23/ 06

PAVE MEDI AN
HA42 SWPPP
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10-SJ-132-.6/2. 2 N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON DECL, HARM NDER $634,589 04728/ 06 97%
10- OMB204 VARI QUS LOCATI ONS 164 BELLE AVE P. O BOX 1863 $600, 628 05/ 16/ 06 95%
RESURFACE CONCRETE PAVEMENT $534, 858 10/ 23/ 06 0
PLEASANT HI LL CA 94523 (209) 667-1869 10/ 26/ 06
(925) 945- 1052 SUSPENDED
HMLB WPCP
10- SJ-205-3.0/13. 6 I'N SAN JOAQUI N COUNTY IN AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $73,983,116 03/28/06 15%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $7, 647,708 04/ 12/ 06 10%
ACNH X077- (014) N W DEN FREEWAY AND BRI DGES $5,181,096 06/ 11/ 10 °
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10-STA-5-28.1/0 N STANI SLAUS AND SAN JOAQUI N GRANI TE CONSTRUCTI ON' COVPANY $6, 296,520 09/ 20/ 06 0%
10- ON2104 COUNTI ES | N AND NEAR NEWWAN, P O BOX 50085 $0 10/ 05/ 06 0%
PATTERSON AND WESTLEY FROM MERCED AND $0 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724- 1011
HA22 WPCP
10-STA-5-728. 1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COVPANY GURDI P "DANNY" UPPAL $658,854 06/13/06  100%
10- OF85U4 LOCATI ONS 1110 W KETTLENMAN $657,119  06/23/06 ;00
REPLACE RI GHT OF WAY FENCE LANE, SUl TE 35 $0 09/ 25/ 06 °
09/ 26/ 06
(760) 446- 3100 (209) 333-6930 COMPLETED
HA42 WPCP
10- STA-99-9. 9715 I'N STANI SLAUS COUNTY TN AND NEAR WATKI N AND BORTOLUSSI I NC SUTTI, RENEE M $4, 115,112 02/ 06/ 06 11%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $1, 425,437 02/ 22/ 06 34%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $605, 349 08/ 01/ 07 0
--0) THE TUCLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10-TUO 108-1. 8/ 4.6 I'N TUOLUMNE COUNTY NEAR SONORA FROM  GOODFELLOW HARRI S JO NT BLUM ALFRED $45,760,870 06/21/01 0%
10- 34044 0.3 KM VEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,728,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $16, 500 08/ 23/ 07 °
P1-08 0-(7E) W DEN EXI STI NG H GHMAY VENATCHEE WA 98807 (209) 536-2646
-0 (509) 662- 7111 PLANT EST

HE14 SWPPP SATI S
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10- TUG- 108-45. 5/50. 3 I'N TUOLUWMNE COUNTY NEAR DARDANELLA CGEORCGE REED, | NC. V. RAY WORTHI NGTON, $869, 310 05/22/06 100%
10- OMA104 FROM 1.4 KM WEST OF DONNELL VI STA P. O BOX 548 ACTI NG $824, 697 05/31/06 100%
PO NT TO 1.7 KM EAST OF CLARKS FORK P. 0. BOX 218 $0 10/ 12/ 06 0
ROAD SONORA CA 95370 10/ 13/ 06
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 533-3894 COVPLETED
HB1 WPCP
10- TUG- 120-7.4/11.3 I'N TUOLUWNE COUNTY NEAR YOSEM TE CGEORGE REED | NC V. RAY WORTHI NGTON $787,775 04/19/06 100%
10- OMA004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $648,570 05/03/06 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $0 10/10/06 0
SONORA CA 95370 10/ 13/ 06
(209) 984- 5202 OVER RUN
HML WPCP
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $405, 460 08/ 14/ 06 16%
W DENI NG ROADVWAY AT VARI OQUS $153,134 10/ 31/06 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130
Totals: Authorized Final Amt: $348, 695, 857 Completed to Date: $202, 400, 247  Work This Month: $20, 505, 525
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11-TMP-86-19. 5/ 20. 6 I'N T MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, [NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,296,025 05/12/03 .
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP- 98- 45. 2/ 46 I'N TMPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,094,514 11/18/05 98%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $4,069,214  12/07/05 ;.
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $0 09/ 26/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--() SUSPENDED
HA22 SWPPP
11-TMP-111-11.4/22.2 I'N TMPERT AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1,352,953 03/06/06 16%
11- 256204 VARl QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 216,637 03/17/06 90%
PLANTI NG AND | RRI GATI ON $1,956 09/ 14/09 0
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [NC. NABI ZADEH, MEHRDAD $1, 484,917 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1, 424,481 01/ 13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $46, 400 11/24/06 °
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-.17.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [NC. ARI'NDUQUE, RAY $1, 620,126 08/29/06 17%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $173, 444 09/ 07/ 06 11%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG $173, 444 03/ 20/ 08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-8.6/10 I'N SAN DI EGO COUNTY IN CHULA VISTA™ WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,697,340 06/02/06 20%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $1, 713,459 06/ 15/ 06 30%
ACl M 005 -(599)8 LOCATI ONS $745,391 01/11/11 °
CSTS- 054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP

HA25
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-10.0/10.7 I'N SAN DI EGO COUNTY I N NATI ONAL CI TY COFFMAN SPECI ALTI ES, | NC. CARDENAS, VI CTOR $9, 879,068 11/04/05 71%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878- 410 CAM NO DEL $6, 708, 732 11/ 15/ 05 67%
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCROSSI NG RI O SOUTH $294,994 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA  92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688- 6955
HB4N SWPPP
11- SD-5-10. 3/ 49. 3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841,074 10/21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $817,564 11/03/05 0%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $3,150 02/ 26/ 07 0
-0 I RVINE, CA 92614- 5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1,392,380 06/19/06 45%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $1, 010,167 07/ 05/ 06 68%
CLEAN AND TREAT BRI DGE DECK $381, 772 02/ 02/ 07 °
PHOENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $453,531 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAI SER AVENUE 7177 OPPORTUNI TY ROAD $394,669 11/23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH OF $0 09/01/06 0
BROADWAY OVERCROSSI NG IRVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4AN WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE FELLEKE, SAMUEL $532,302 06/ 29/ 06 7%
11- 276304 LOCATI ONS 13950 QLI VE CREST WAY 1463 BROADVWAY $487,172 07/ 19/ 06 89
REPLACE RI GHT OF WAY FENCE $143,095 11/13/06 0
POMAY, CA 92064 (858) 688-1495
HB4N WPCP
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 645,941 11/ 15/ 04 0%
11- 207914 VARI OQUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 413,509 12/02/04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG H GHWAY SOUTH, #410 $0 09/ 29/ 06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0- (4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-16. 1/ 25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS, | NC. FI GUEROA, RENE $1, 063,889 03/21/06 32%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $325,543 04/ 04/ 06 31%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 12/13/06 0
G X0-73 0- (2E) STANTON, CA 90680 (619) 588-9069
--0) SUSPENDED
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $131, 742,658 02/27/02 0%
11- 03014 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $122, 735,851 03/12/02 0%
AClI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 775,997 07/18/08 0
PL60- 66 O-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNITY RD. $494, 485 08/ 20/ 04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOQUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 °
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, | NC JUAREZ, DAN EL $391,585 06/16/06 70%
11- 080514 LOCATI ONS P. 0. BOX 420850 13220- 112 EVEN NG $364, 150 06/ 22/ 06 95%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $95, 707 11/13/06 °
SAN DI EGO, CA 92141- 0850
(858) 679- 5567
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/ 07/ 06 51%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $391,512 06/ 16/ 06 5100
PLANTI NG AND | RRI GATI ON UPGRADE $100, 467 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. . KIEL, WLLIAM $4, 660, 867 08/ 04/05 98%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4,683,261 08/19/05

ACI M 008 - (300) 3
--0)

HA21 WPCP

SWEETWATER RI VER BRI DGE TO 0.5 KM
EAST OF LA POSTA CREEK BRI DGE
BRI DGE REHABI LI TATI ON

(602) 437-1711

EL CAJON, CA 92020
(619) 888- 8886

$217,568 11/21/06

92%



State of California Department of Transportation Page 117

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 36%
11-2379U4 VARI OUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $1,989, 796 06/ 15/ 06 349
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $512, 717 10/ 02/ 07 0
--() SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,269,637 12/06/02 0%
11-070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,197,861 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0. 2 KM NORTH OF SAN DI EGO, CA 92111 $4,109 01/30/07 0
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $0 07/14/06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $0 12/26/06 °
--0) WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4AN WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000, 000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- -( ) $0
--() SPRI NG VALLEY CA 91979
HA23
11-SD-15-13.0/50.9 I'N SAN DI EGO COUNTY AT VARI QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4, 438,799 09/23/04 78%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $4,990,925 10/13/04 96%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE RI O SOUTH $539, 326 10/ 30/ 06 0
--() SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108

(858) 688-1480
HA22 WPCP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

11-SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $40, 061, 760 07/ 10/ 06 4%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $4, 649, 847 07/ 25/ 06 120
ACI M 015 -(201) N ROAD OVERCROSSI NG TO 0.1 KM SOQUTH OF DRI VE NORTH $3, 507,052 10/ 09/ 08 0
ST62-11 0- (0PL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211- 050- () CONSTRUCT MANAGED LANES (858) 688-1430
HB4C SWPPP
HB4C
11-SD- 15-18. 9/ Mi9. 5 N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTCR $32,952,294 04/ 14705 62%
11- 080934 VARl OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $21, 522,006 04/ 26/ 05 64%
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE NORTH $1, 484,162 09/ 05/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0-(2N) (858) 688-1508
HB4C SWPPP
HB4C
11-SD- 15- 19. 07 M22 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECIALTIES, I NC. AL-JAFRI, ABU BAKR $56, 113,216 10/29/03 85%
11- 080904 VARI QUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVENI NG CREEK $49, 244,688 11/13/03 86%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $814, 464 04/ 20/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMFCI/BBCl, JV HSU, PAUL $72,132,934 08/11/04 61%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $45, 949, 579 08/ 26/ 04 63%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1,237,071 12/ 24/07 0
CMBT- 6211- (034) P UNDERCRGSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 2/ 24, 4 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/15/06 25%
11- 064844 VARI OQUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $1,392,252 07/05/06 28%
CM.- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $318,386 07/23/ 07 0
-0 DUENDA ROAD OVERCRCS IRVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS/ BINNS, CORY $89, 249,108 09/ 09/ 04 42%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $45, 105, 433 09/ 22/ 04 50%
ACI M 015 -(196)2 UNDERCRCSSI NG TO 0. 7 KM SOUTH OF VI A PKWY $3, 325,874 06/ 02/ 08 0

--0

HBAC SWPPP
HB4C

RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES

VI STA, CA 92081

SAN DI EGO, CA 92128
(858) 679-5567
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- VEST LANDSCAPE, INC. HURTZI G JOHN $473,986 12/20/01 100%
11- 247704 0.3 KM WEST TO 0.7 KM EAST COF SANTO P. QO BOX 6270 7177 OPPORTUNI TY ROAD $482,408 01/09/02 100%
ROAD OVERCRGSSI NG SAN DI EGO, CA 92111 $0 09/22/06 0
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086 09/ 25/ 06
PLANT EST
HA25 SWPPP SATI S
11- SD-52-8. 6/ 10. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY $3,109, 724 09/27/06 0%
11-2T0204 0.2 KM WEST OF SANTO ROAD P O BOX 229000 $0 10/16/06 0%
OVERCROSSI NG TO 2.4 KM VEST OF QAK $0 ?
CANYON BRI DGE SAN DI EGO CA 921929000
W DEN EXI STI NG ROADVWAY (858) 587- 3600
HB4N SWPPP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SQUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $943,817 10/ 30/ 02 0%
OVERCRGOSSI NG SAN DI EGO, CA 92111 $6,274 04/ 23/ 08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- (M 56 FROM 0.6 KM WEST OF CARVEL M. $0 0
R -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,929,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAMAR PLACE 7177 OPPORTUNI TY ROAD $3, 401,249 04/22/05 0%
OVERCRGSSI NG TO 0. 3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $39,379 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 99%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2, 844,445 01/13/05 949%
UNDERCROSSI NG TO 0.1 KM SOQUTH CF EL CAJON, CA 92021 $0 10/13/06 °
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069 10/ 24/ 06

RESURFACE ASPHALT CONCRETE
HMLA WPCP
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Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830,260 06/19/06 43%

11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $355,069 07/ 06/ 06 43%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $355,069 12/08/06 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS

HVBH WPCP

11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,978,422 07/27/06 15%

11- 246514 SAN DI EGO FROM 0. 6 KM NORTH COF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $101, 715 08/ 07/ 06 1%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $73,995 10/ 05/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCE

HA21 WPCP

11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 0%

11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $0 08/ 01/ 06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 0
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529

HA21 WPCP

11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,603,461 01/19/06 100%

11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. 0. BOX 229000 1780 S. M SSI ON ROAD $3, 631,403 02/02/06 99%
Al RPORT ROAD $140,258 11/01/06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796- 4666

HB1 SWPPP

11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY LEVI NE, GARY $1, 305,523 06/22/06 72%

11- 266704 0.9 KM EAST OF Al RPCRT ROAD TO 0.7 KMP.O BOX 981330 1780 W M SSI ON ROAD $928,893 07/05/06 719%
EAST OF JEFFRI ES RANCH ROAD $928,893 11/28/06 °
RESURFACE PAVEMENT W SACRAMENTO, CA 95798 (760) 796- 4666

HMLA WPCP

11-SD- 76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL, | NCLEVINE, GARY $1,517,774 06/21/06 62%

11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O. BOX 50085 1780 W M SSI ON ROAD $1, 405,234 07/ 05/ 06 96%
VALLEY CENTER ROAD $250, 040 12/19/06 0
RESURFACE PAVEMENT WATSONVI LLE, CA 95077 (760) 796- 4666

HMLA WPCP
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11-SD-78-10. 5/ 11. I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 292,725 09/09/04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSH NG STE 200 1780 W M SSI ON ROAD $10, 404, 648 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $120, 800 08/13/07 0
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796-4666
(949) 753- 1414 PLANT EST
HE11 SWPPP SATI S
11- SD- 78- 20. 7/ 21. I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,829,143 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.O BOX 1577 1780 W M SSI ON ROAD $2,714,792 09/ 08/ 04 92%
ACST- PO78- (102) E DRI VE ESCONDI DO, CA 92025 $0 10/ 01/06 0
PO- 78 1- (2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11- SD- 78- 20. 9/ 21. I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/21/06 0%
11- 241924 FROM SUM T DRI VE TO FLCRA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- P078- (104) 3 DRI VE $0 °
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
-0 (760) 743- 6776
HB1 WPCP
11- SD-79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/24/00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724- 1011
HVLA
11- SD-94-13. 2/ 13. I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $507, 833 05/30/ 06 98%
11- 263004 DI EGO FROM 0. 3 KM WEST COF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADVWAY $455, 644 06/ 13/ 06 91%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $13,751 11/13/06 0
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
W DEN OFF RAMP SUSPENDED
HB4N WPCP
11- SD-94-17. 5/ 17. I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $268, 850 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,272 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-30.0/38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $1, 485,605 08/21/06 42%
11- 266504 VARI QUS LOCATI ONS 6465 MRI NDUSTRY PLACE 817 SVEETWATER ROAD $829, 615 08/ 31/ 06 56%
ASPHALT CONCRETE OVERLAY $829, 615 12/12/06 0
SAN DI EGO, CA 92192 (858) 688-1091
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1, 346,731 07/18/06 27%
11-091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $280, 312 07/ 27/ 06 21%
0.1 KM VST OF ROUTE 125 TO 0.1 KM $87,295 05/07/09 0
SCQUTH OF BONI TA MEADOAS LAN ORANGE, CA 92868 (858) 467-4086
M TI GATI ON PLANTI NG
HE14 SWPPP
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961, 414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1,817,949 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $21,926 03/21/07 0
--0) SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598, 982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATCOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $504, 882 03/15/05 0%
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,486 08/ 06/ 08 °
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 008,361 03/13/06 37%
11- 241504 0.6 KM SQUTH TO 0.3 KM NORTH CF P. O BOX 640 13220- 112 EVEN NG $4, 164,428 03/ 22/ 06 429
STPL-6211- (046) CLAI REMONT MESA BCOULEVARD CREEK DRI VE $1, 065, 416 07/ 26/ 07 0
--() OVERCRCSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11- SD-805-10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 800,297 04/06/06 0%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 570,161 04/ 20/ 06 0%
4TH STREET OVERCROSSI NG TO LOGAN $391,210 11/30/06 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S

HB4N
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-805-20.2/0 I'N SAN DI EGO COUNTY IN SAN DIEGO AT T D S ENG NEERI NG $298,292 09/01/06 0%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899 AGOURA ROAD STE 171 7177 OPPORTUNI TY ROAD $0 09/ 13/06 0%

I NSTALL TRAFFI C SI GNALS $0 0

WESTLAKE VI LLAGE CA 91361

HB1 WPCP
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTCRS, | NC. CARDENAS, VI CTCOR $15, 416,848 10/ 18/ 02 0%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 954,537 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154-6223 $27,465 11/01/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $287,425 12/20/05 100%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $240, 488 01/ 04/ 06 84%

MCDI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $42,763 10/ 27/ 06 0

CORONA, CA 92883
(858) 688-1529 OVER RUN

HA23 WPCP

Totals: Authorized Final Amt: $561, 222, 289 Completed to Date: $385, 718,933  Work ThisMonth: $20, 126, 630
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-0- 10. 2/ 25. 3 'N ORANGE COUNTY AT VAR OUS LOCATI ONS MANUEL BROS, T NC. NAJM ELIE $6, 557, 068 10/ 17/ 05 81%

12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $5, 294, 650 10/ 31/ 05 79%
ACST- X059- (043) E AVENUE $716, 258 12/ 28/ 06
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-0RA-0-70 N ORANGE COUNTY AT VARI OUS LOCATIONST D S ENG NEERING [ NC. THAT, DANH $1,219,807 02/16/06 50%
12- 0E1004 UPGRADE RAMP METER AND VEH CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 050, 814 02/ 24/ 06 86%
ACNH- X059- (044) E AVENUE $30, 025 04/ 25/ 07
--() WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.1/1.1 'N ORANGE COUNTY TN DANA PO NT AT 0. 9 PETERSON CHASE GENERAL THAI, DANH $314,056 05/31/05  100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $284,830 06/ 08/ 05 96%
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 10/ 18/ 06 °
G P0-01 5-(9E) SEPARATI ON | RVINE, CA FULLERTO, CA 92831 10/ 18/ 06
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-. 2/ 1. 1 I'N ORANGE COUNTY TN DANA PO NT FROM POMELL CONSTRUCTORS MAHDAVI,  SAEED $2, 681,363 06/06/06 21%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO P. O BOX 698 3251-1/4 UN VERSI TY $506, 220 06/ 21/ 06 19%
SAN JUAN CREEK BRI DGE DRI VE $408, 148 04/ 26/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 0698
(949) 509-5055
HB1 SWPPP
12-ORA-1-18.5/19.8 I'N ORANGE COUNTY N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $929,010 07/13/06 0%
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $0 07/ 24/ 06 0%
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG I RVI NE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I'N SAN CLEMENTE AT BRUTOCO ENG NEERI NG AND $4,123,050 09/25/06 0%
12- 0E7404 SOUTHBOUND AVENI DA Pl CO OFF RAMP P O BOX 429 $0 10/10/06 0%
W DEN EXI STI NG OFF RAMP $0 0

FONTANA CA 92334
(909) 350- 3535
HB4N SWPPP
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12- ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 328,384 11/07/05 55%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $2, 390,407 11/18/05 38%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $390, 424 01/17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTIN, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
12- ORA- 5- 23. 9/ 24. I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $8, 968, 700 08/ 01/06 17%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $2, 158,551 08/15/06 24%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $884, 636 07/ 01/ 07 °
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA- 5- 24. 2/ 24. I'N ORANGE COUNTY I N I RVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $175,784 11/07/05 100%
12- 0G0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $141, 432 11/21/05 84%
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $0 10/ 02/ 06 °
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831 10/ 02/ 06
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12- ORA- 5- 29. 0/ 29. I'N ORANGE COUNTY I N TUSTI N AT RED GCl CONSTRUCTI ON, | NC. BERRI CS, JOSE $1, 016,744 12/28/05 100%
12- 089504 H LL AVENUE OFF RAMP 245 FlI SCHER AVENUE, #B-3 3251 1/4 UNI VERSITY $987,441 01/10/06 100%
ACI M 005 - (909) 1 W DEN H GHWAY RAMP DRI VE $0 10/ 13/ 06 °
AClI M 005 -(909) E COSTA MESA, CA 92626 10/ 13/ 06
--0) (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12- ORA- 5- 30. 3/ 31. I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $894,591 03/23/06 100%
12-0G3404 ANA FROM ROQUTE 5 AND 55 SEPARATION TOP. O BOX 2229 3251 1/4 UNI VERSITY $804, 022 04/11/06 90%
0.5 KM NORTH OF FOURTH STREET DRI VE $798,934 11/15/06 0
OVERCROSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023 OVER RUN
HB1 WPCP
12- ORA- 5-41. 5/ 43. I'N ORANGE COUNTY I N ANAHEI M BELAI RE WEST LANDSCAPE | NC. ZI AElI AN, GHASSEM $1, 851,348 08/15/02 96%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1,872,780 09/05/02 999
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,500 01/05/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780

HE13 SWPPP

(949) 279- 8468
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12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES ITNF C I CONSTRUCTORS/ BALFOUR BU, DA KEN G $194, 671,359 04/18/06 11%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $18, 859, 091 04/ 25/ 06 10%
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCRGOSSI NG TO $12, 135,262 07/30/10 0
I-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
) RECONSTRUCT AND W DEN FREEWAY
HE13 SWPPP
12-ORA-39-5.6/5.6 I'N ORANGE COUNTY I N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COVMPANY  BERRI OS, JCSE $407,700 08/16/06 0%
12- 0HO014 AND WESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $0 08/31/06 0%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0
CORONA, CA 92883
(949) 509-5023
HB1 WPCP
12-ORA-39-16. 6/16. 9 I'N ORANGE COUNTY | N BUENA PARK ON HI GHLAND CONSTRUCTION, INC.  NADERI, ARSALAN $424,350 06/16/ 06 99%
12- 0®104 ROUTE 39 FROM CAMERON DRI VE TO 133 N. PI XLEY STREET 3251 1/4 UNI VERSI TY $436,098  06/29/06 ;00
DURANGO DRI VE DRI VE $233,704 10/ 20/ 06 0
REHABI LI TATE DRAI NAGE CHANNEL ORANGE, CA 92868 10/ 20/ 06
(949) 279-8439 COVPLETED
HA42 WPCP
12-ORA-55-5.3/5.6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $532, 677 05/23/06 48%
12- 0HO044 VARl QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $235, 642 06/ 13/ 06 44%
MODI FY TRAFFI C Sl GNALS AVENUE $60, 750 01/ 16/ 07 0
COSTA MESA, CA 92626
(714) 680-7829
HB1 WPCP
12-ORA-55-10. 7717.7 N ORANGE COUNTY I'N TUSTIN, SANTA R~ J. NOBLE COVPANY RAMANATHAN, KUGAN $1,009,006 06/22/06 100%
12- 0H0104 ANA, ORANGE AND ANAHEI M AT VARIOUS  P.O. BOX 620 15700 TUSTIN VI LLAGE $978, 764 07/ 05/ 06 97%
LOCATI ONS WAY, #2 $0 09/ 20/ 07 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856- 6620
(949) 279-8495
HML WPCP
12-ORA-57-13.0/16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- VEST LANDSCAPE, INC. JOUBEEN, JAY $1,159,687 02/01/06 34%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P.Q BOX 6270 15700 TUSTI N WAY $906, 677 02/ 09/ 06 8%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $108,270 12/10/07 0

NORTH OF ORANGETHORPE UNDERCROSSI
PLANTI NG AND | RRI GATI ON

--0) BUENA PARK, CA 90622-6270

SWPPP

(714) 558- 4062
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 100%
12- 0G36U4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $259,431 11/ 17/ 04 95%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $0 09/21/06 0
G P0-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--() (714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/28/06 100%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSI TY $449,930 03/13/06 899
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $19,318 11/01/06 0
BUENA PARK, CA 90620-1030
(949) 509- 5047 OVER RUN
HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS BEADOR CONSTRUCTI ON COVPANY AMUTHASAKARAN, KAUSI $2,093,700 08/23/06 15%
12- 09834 COMPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/ 4 UNI VERSI TY $11,673 09/ 05/ 06 1%
DRI VE $11,673 12/03/07
CORONA, CA 92883
(919) 509- 5047
HA42 SWPPP
12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMJTH, KAUSI $1,697,393 10/17/05 74%
12- 009844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1,532,797 10/ 27/ 05 97%
ACNH- PO73- (080) E DRI VE $147,292 03/01/07
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509- 5047 SUSPENDED
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 29%
12- 0G2704 COAST DRI VE UNDERCROSSI NG 999 TOAN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $138,937 02/ 25/ 05 239
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $691 12/09/ 10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N | RVI NE AND R J NOBLE COWPANY YiI, JAMES $1, 230, 788 02/10/06 216%
12- 060704 NEWPORT BEACH FROM BONI TA CANYON P.O. BOX 620 3251 1/4 UNI VERSI TY $387,510 02/17/06 319
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $360, 750 12/ 01/ 06 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012

HB1 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, | NC. RAMVANATHAN, KUGAN $604, 810 04/24/06 76%
12- 0H0404 ANAHEI M AND BUENA PARK AT VARI QUS 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $427,055 05/08/06 70%

LOCATI ONS WAY, #2 $0 10/18/06 0

REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911 10/ 18/ 06

(949) 279- 8495 COVPLETED

HML WPCP
12-ORA-91-3.3/3.5 I'N ORANGE COUNTY I N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $259,094 09/13/05 100%
12- 04304 FULLERTON AT HARBOR BOULEVARD AND 2973 HARBOR BLVD., SUITE 516 2491 E. ORANGETHORPE $232,394 09/ 30/ 05 96%
ACST- P091- (124) E LEMON STREET AVENUE $0 10/13/06 0
G P0-91 1-(4E) UPGRADE TRAFFI C SI GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831 10/ 13/ 06
--() (714) 680-7841 OVER RUN
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,972,834 07/22/02

0%

ACNH- P091- (110) E SANTA ANA RI VER AND VEST OF LAKEVI EW
--() AVENUE TO WEST OF ROUTE

ANAHEI M CA 92805
(949) 735-5729

$6,550 02/02/07
W NCHESTER, CA 92596

H GHVWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12-ORA-91-10. 3719 I'N ORANGE COUNTY N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATT NPOUR, HAM D $15, 639, 359 03/07/06 70%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O, BOX 2229 15700 TUSTI N VI LLAGE $12, 400, 968 03/ 23/ 06 81%

OVERCROSSI NG TO  ORANGE SAN WAY $1, 823,470 12/ 26/ 06 0

BERNARDI NO AND RI VERSI DE C CORONA, CA 92787

PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12-ORA-91-12. 8/ 14. 3 I'N ORANGE COUNTY | N ANAHEI M FROM 2.6 D W POWELL CONSTRUCTI ON INC  ZI AET AN, GHASSEM $1,501, 727 01/19/06 89%
12- 0G0504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTIN VI LLAGE $1, 452,230 01/ 27/ 06 96%
ACNH- P091- (126) E TO 0.1 KM VEST OF WEI R CANYON ROAD VAY, #2 $6,603 11/27/06 0
-0 UNDERCROSSI NG FONTANA CA 923341406

REHABI LI TATE ROADWAY (909) 356- 8880 (949) 279-8468
HBL SWPPP
12-ORA-91-13.5/14. 7 I'N ORANGE COUNTY N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOAN $1,481,927 06/ 14702 0%
12- 075304 YORBA LINDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 338,275 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VAY #4 $0 02/ 27/ 07 0
- 0 CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA 92780

H GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWePP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-91-16.9/17. 4 I'N ORANGE COUNTY I'N YORBA LINDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2,042,224 06/29/06 0%
12- 0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTIN VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG WAY, TRAILER #3 $0 01/31/07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12-ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG ESSAYLI, MOUSSA $182,166 07/17/06 0%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $0 07/31/06 0%
I NSTALL TRAFFI C SI GNAL SYSTEM AVENUE $0 04/ 27/ 07 0
COSTA MESA, CA 92626
(714) 680-8735
HB4 WPCP
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I'N LAGUNA BEACH AND SEMA CONSTRUCTI ON, I NC. EVAM  KAVRAN $24,202,051 12/06/02 100%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUITE 150 15510 ROCKFI ELD $23, 094,396 12/16/02 93%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUITE A $287,079 01/31/07 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA. 92618
--0) W DEN AND REALI GN H GHWAY (949) 598- 3588 OVER RUN
HA22 SWPPP
12-ORA-133-8.3/8.5 I'N ORANGE COUNTY INTRVINE FROM 0.2 T D S ENG NEERI NG EVAM  KAVRAN $647,162 08/16/06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH?2899 AGOURA ROAD, SUITE 171 15510 ROCKF! ELD $0 08/30/06 0%
OF ROUTE 405 BLVD., SUITE A $0 0
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361
(949) 598-3577
HB1 WPCP
12-ORA-133-7.3 I'N ORANGE COUNTY N LAGUNA BEACH FROMPETERSON- CHASE GENERAL MANSOURI,  HOSSAI'N $1,053,107 09/25/06 0%
12- 0C5504 ROUTE 1 TO FOREST AVENUE 1792 KAl SER AVENUE 15510 ROCKFI ELD $0 10/ 04/ 06 0%
PAVEMENT REHABI LI TATI ON BLVD., SU TE A $0 02/ 15/07 0
I RVI NE, CA 92614-5706
(949) 598-3587
HA22 SWPPP
12-ORA-241-17.6/25 I'N ORANGE COUNTY IN M SSITON VI EJQ, ALL ANVERI CAN ASPHALT $1,563,612 09/12/06 0%
12- OF1804 LAKE FOREST AND | RVI NE FROM ANTONIO P O BOX 2229 $0 09/22/06 0%
PARKWAY OVERCROSSI NG TO PORTOLA $0 °

HA22 WPCP

PARKWAY NORTH OVERCROSSI NG
REHABI LI TATE ROADVWAY

CORONA CA 92878
(951) 736- 7600
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/22/06 0%
12- 0G7704 | RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 01/ 06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSACE SI GNS (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY I N I RVI NE FROM D WPOAELL CONSTRUCTI ON, INC. TABAR, MEHRDAD (| SAACQ) $3,590, 604 10/25/05 81%
12- 09324 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTIN VI LLAGE $3,385,411 11/10/05 90%
ACI M 405 -(910) 9 KM SOUTH OF JEFFREY ROAD WAY $99, 033 12/01/06 0
--0) ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 558-4023
HB4N SWPPP
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/15/06 16%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $381,408 03/07/06 200
DI EGO CREEK \% $130,315 01/12/10 0
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9.6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 431, 134 12/ 27/ 00 62%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMUS DRI VE, $59, 789,635 01/11/01 98%
STP-5312- (031) N 0.1 KMS OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SUI TE A-102 $95,505 12/20/06 0
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-7.7/0 I'N ORANGE COUNTY I N | RVI NE AT T D S ENG NEERI NG THAI, DANH $249,472 06/ 23/ 06 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/29/06 -
MODI FY S| GNAL AVENUE $0 03/02/07 °
WESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12- ORA-405-10.2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MCM CONSTRUCTI ON | NC. TABAR, MEHRDAD (| SAAC) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W OF P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98Y%
ACI M 405 -(890)1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 WAY $0 06/ 30/ 06 0
ACI M 405 -(890) N KM N CF BEAR ST UC NORTH HI GHLAND, CA. 95660  TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEVWAY (714) 558-4023

HB5 SWPPP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06

District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,541, 141 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 515,904 07/11/05 0%
ACI M 405 - (924) 1 ANA Rl VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $16, 029 05/ 01/ 07 0
ACI M 405 - (924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S

12- ORA-405-15.9/16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR MEHRDAD (I SAAQ) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2,191, 183 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHVEST OF NEW.AND STREET VAY $11,705 11/16/06 0
AClI M- 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405-16. 5/17. 8 I'N ORANGE COUNTY N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1, 804,858 10/25/05  100%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNIVERSI TY $1, 732,625 11/03/05 93%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $156, 707 12/ 01/ 06 °
ACI M 405 - (911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612

-0 (949) 509-5010 OVER RUN
HA22 SWPPP

12- ORA-405-20. 8/23. 1 I'N ORANGE COUNTY N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7,010,090 09/18/06 3%
12- 0G6904 0.2 KM NORTH OF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $67,834 09/27/06 1%
ACI M 405 -(934) 1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $67,834 08/ 14/ 07 °
AClI M 405 -(934)E I NSTALL DRAINS AND OVERHEAD LI GHTS | RIVNE, CA 92614-5706

-0 (949) 509-5010

HB1 SWPPP

12- ORA-405-22.5/22. 5 N ORANGE COUNTY I'N SEAL BEACH ON PETERSON CHASE PHAM DAT $886, 938 08/29/06 0%
12- 0G5604 SOUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSI TY $0 09/11/06 0%

SEAL BEACH BOULEVARD DRI VE $0 09/12/07 °
SHOULDER W DENI NG, MODI FY DRAI NAGE | RVINE, CA 92614
(949) 509-5010
HB1 SWPPP
Totals: Authorized Final Amt: $410, 167, 434 Completed to Date: $192, 355,636  Work ThisMonth: $19, 010, 464




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN- 101- 25. 9/ 27 01- 461804
01- DN- 101- 35.8/45. 3 01-293134
01-DN-169-2.3/2.9 01-311714
01- DN- 199- 23. 6/ 24 01- 399504
01- DN-199-27.0/27.5 01- 409604
01- DN-199-33.3/0 01- 375634
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-58. 8/ 70 01- 438404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101-83.4/0 01- 457204
01- HUM 101- 15. 3/15. 7 01- 440904
01- HUM 101-94.0/0 01- 463004
01- HUM 101-97.5/109. 6 01- 461204
01- HUM 101- 102. 9/ 103. 7 01- 403204
01- HUM 101-/17.9 01-473104
01- HUM 299- 11. 0/ 19 01- 442304
01- HUM 5712-/0 01- 426104
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK- 20- 38. 6/ 45. 3 01-276814

01- LAK-29-9.7/0 01-421104
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01- LAK-99-/0
01- LAK- 175-11

.8/12.1

01- MEN-1-30.8/31.3
01- MEN-1-50.0/0

01- MEN- 1-60. 0/ 60. 7
01- MEN-1-10.2/11.2
01- MEN-20-20.0/0
01- MEN- 20-33.3/37.9

01- MEN- 101- 10
01- MEN- 101- 51
01- MEN- 101- 58
01- MEN- 101-75
01- MEN- 101- 98
01- MEN- 101- 84
01- MEN- 101- 85

.7/0
.5/55.2
.9/82.5
.5/81. 4
.9/100. 8
.0/0

.4/ T106. 8

01- MEN-271-.5/20.4

01-VAR--/0
01-VAR--/0

02- LAS-36-25.4/25.9
02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-44-36.9/37.2

Statement of Ongoing Contracts - Index

Contract

01- 452604
01- 455304
01- 438804
01- 458404
01- 378014
01- 307904
01- 443404
01-297704
01-293014
01- 461904
01- 375614
01- 458704
01- 397514
01-412204
01- 473004
01- 408204
01- 443704
01- 458004
02- 0C55U4
02- 361804
02-1C8804
02- 396504
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02- LAS- 139-. 6/ 40

02- LAS-395-11.
02- LAS- 395- 24.
02- LAS- 395- 49.
02- LAS- 395- 64.
02- MOD- 299- 46.
02- MOD- 395- 11.
02- MOD- 395- 23.

8/ 24.
8/ 32.

5/0

0/ 71.
5/ 51.
0/ 23.
3/61.

02-PLU-36-.7/1.5
02- PLU-36-12.8/0

02- PLU-36-14.0/18. 4

02-PLU-70-.7/1.3
02- PLU-70-3.0/ 7
02- PLU-70-49. 2/ 0
02-PLU-89-.7/2.7
02- SHA- 5-58. 0/ 67
02- SHA- 5-65. 2/ 65. 8
02- SHA- 5-28. 0/ 29
02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 0/ 58
02- SHA- 5-44. 4/ 58
02- SHA-36-7.5/7.7

N

3 00 N W

Statement of Ongoing Contracts - Index

Contract

02- 2C5504
02- 258504
02- 373904
02- 357904
02-4C16U4
02- 3C4204
02- 3603U4
02- 387404
02-1C2204
02- 0C7504
02-1C8204
02- 398004
02-3016U4
02- 374604
02- 366004
02- 387304
02- 4C0604
02- 3C1414
02- 387504
02-4C1804
02-1C8704
02- 310904

Page
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02- SHA-44-62.7/0

02-SHA-44-1.2/4.2
02- SHA-44-7.0/0

02- SHA-44-14. 4/ 43. 3
02- SHA- 44-24. 2/ 25. 2
02- SHA-89-21.3/26.5
02- SHA- 89-29. 4/43. 3
02- SHA-273-6.8/7.1
02- SHA-299-1.7/0
02- SHA- 299- 31. 0/ 41
02- SHA- 299-57.9/0
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-24. 1/ 30. 3
02- SHA-5713-/0

02- SHA-5716-/0

02- SHA-5734-/0

02- SI S-5-10.0/ 16
02-SI S-5-11.4/16
02-SI S-5-40.1/58.1
02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50

Statement of Ongoing Contracts - Index

Contract

02-2C0004
02- 0C8104
02- 397504
02- 1C9004
02- 383014
02- 360604
02- 310404
02-3937U4
02- 4C0904
02- 4C1904
02- 3C7704
02- 1C9404
02- 0C3504
02- 351504
02- 3508U4
02-3621U4
02- 4C2004
02- 381114
02- 381504
02- 3C8004
02- 340204
02- 2C5404

Page
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15
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02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-24.0/52.5
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02-SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4
02- TRI - 299-55.7/57. 7

02-VAR--/0

03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2

Statement of Ongoing Contracts - Index

Contract

02- 347104
02- 380204
02-4C2104
02- 3C3704
02- 311204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02-1C9204
02- 3C0604
02- 0C9104
02- 288534
02- 388504
03- 0C3404
03-4A4404

Page
15
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16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
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03-BUT-32-/7.7
03- BUT-99-13.2/0
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03-COL-5-6.6/7.7
03- COL-5-28.8/29.5
03- COL- 20- 30. 6/
03-ED-49-21.5/0
03-ED-49-24.1/24.6
03- ED-50-16.7/18.1
03- ED- 50-20.9/37.5
03- ED- 50- 36. 7/ 37
03- ED-50-40.6/0
03- ED-50-69. 4/ 0
03- ED-89-8.6/21
03-ED-89-/8.5
03-ED-193-6.2/0
03- GLE- 162-67. 2/ 84.6
03- NEV-20-17.4/46. 1
03- NEV-20-/4.1
03- NEV-49-7.3/8.1
03- NEV- 80-24. 7/ 26

Statement of Ongoing Contracts - Index

Contract

03- 2M3904
03-3C2004
03-3822V4
03- 0E3204
03- 2E6204
03- 2E6304
03-1Mm4404
03- 2E2104
03-2C3604
03- 35554
03- 2E6404
03- 2E2604
03- 2E7104
03- 1A6104
03- 2M3304
03-2MD304
03-4C2604
03-2MB704
03- 2MD204
03- 1A5304
03- 3A2604
03- 2E3204

Page
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23
23
23
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03- NEV-80-4.9/9. 2

03- NEV-80-9.0/0

03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4
03- NEV- 267-/2.8
03- PLA- 65-15. 1/ 24.
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 38. 3/ 44.
03- PLA- 80- 39. 0/ 55.
03- PLA- 80- 56. 1/ 66.
03- PLA- 80- 56. 1/ 66.
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-89-8.6/0
03- PLA-89-/21.5
03- PLA-193-5.6/0
03- PLA-5711-/0

03- PLA-5731-/0
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03- SAC-80-1.4/14.5
03- SAC-99-19.6/19.8

W W N o w N

Statement of Ongoing Contracts - Index

Contract

03- 2E6504
03-2M6104
03-3C9304
03- 2M3804
03-291014
03- 2E1604
03- 0A6004
03- 2E6704
03- 1A8014
03- 2M3504
03- 2E6604
03- 0E0204
03-2C2104
03- 3C7004
03- 2E6804
03- 1E1504
03- OE0604
03-2C4804
03- 0E1804
03- 0OE4904
03- 0E1704
03-4C5104

Page
23
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23
24
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24
24
24
25
25
25
25
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25
26
26
26
26
26
26
27
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03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9

03- SAC-5501-/0
03- SUT-20-16.7/1
03- SUT-20-17.0/0

03-SUT-99-8.7/11. 7

03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03- YOL-80-5.8/7.
03-YOL-84-.8/0
03- YOL-113-10. 1/
03- YUB- 20- 1. 9/ 6.
03-YUB-65-.5/1.5
03-YUB- 70- 18. 9/ 2
03- YUB- 5503-/0
03-YUB-5715-/0
04- ALA-13-4.7/9.
04- ALA- 24-1. 8/ 6.
04- ALA- 80- 1. 6/ 3.
04- ALA-92- 2. 6/ 6.
04- ALA-112-/1.7

7

2

0
6

0

w o1 N O

Statement of Ongoing Contracts - Index

Contract

03-437204
03- 0E9004
03-2C84U4
03-4C3904
03- 0A1314
03-1A4314
03- 0E6804
03- 2Mb404
03- 0A8404
03- 2E4104
03- 2E4004
03- 2E3904
03-2ML004
03-401804
03-4A5704
03- 3C0604
03- 0A29U4
04- 1R0424
04- 0C6804
04- 012034
04- 045064
04-151774

Page
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30
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04- ALA- 238-14.2/16. 7

04- ALA-580-.1/12.5
04- ALA- 580-17. 0/ 22
04- ALA- 580-18. 8/ 30. 8
04- ALA- 580-45.8/46.9
04- ALA- 580- 46. 3/ 46. 4
04- ALA-580-2.7/15.9
04- ALA-580-9.0/27.5
04- ALA-580-/2.7

04- ALA-580-/0

04- ALA- 680-2.4/0

04- ALA-680-2.2/11.8
04- ALA-680-8.7/0

04- ALA- 680-12. 4/ 18
04- ALA- 880-15.4/17.9
04- ALA-880-27.9/31.1
04- ALA- 880-28. 9/ 30. 3
04- ALA- 880-32. 7/ 34
04- ALA- 880-34. 8/ 35
04- ALA-880-/2.9

04- ALA-5746-1/0
04-CC-4-.7/31.1

Statement of Ongoing Contracts - Index

Contract

04- 249044
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 4C2204
04- 444804
04- 470804
04-150144
04- 254604
04- 4C2304
04- 444904
04- 0C6904
04- 243004
04-4C2504
04- 4C2404
04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774

Page
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34
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04-CC-4-2.2/ 26
04-CC-4-4.7/12.8
04-CC-4-12.4/0
04-CC-4-31.1/40.8
04- CC-4-18.0/20.3
04- CC-80-9.8/12.9
04-CC-80-13.7/14.1
04-CC-123-/2.2

04- CC-680-2.9/4.3
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- CC-680-/12.6

04- MRN-1-.2/50.5
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.9
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN-580-/1.9

Statement of Ongoing Contracts - Index

Contract

04- 4C2704
04- 0A8104
04- 252064
04-272124
04- 4C2804
04- 263704
04- 013094
04- 270204
04- 228554
04- 006044
04- 006034
04- 228444
04- 4C2604
04- 0A9004
04- 159614
04- 150674
04- 251304
04- 1A9604
04- 271604
04-2261V4
04- OE0504
04- 041524
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04- NAP-29-7.0/0

04- NAP- 29-29. 3/ 32. 8
04- NAP-29-7.3/11.3
04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL- 85-22.0/23.6
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48
04- SCL- 101-34.9/0
04- SCL- 101-40.2/52.6
04- SCL-101-/0

04- SCL-130-1.3/3.1
04- SCL- 152-21. 9/ 30. 3

Statement of Ongoing Contracts - Index

Contract

04- 4R6704
04- 128474
04- 4C2904
04- 444604
04- 253804
04-151324
04- 270904
04- 165934
04- 165944
04- 0A2304
04- 0A1304
04-1S73A4
04- 0A1604
04- 247304
04- 4396U4
04-151334
04-151294
04- 2R5504
04- 0C8904
04- 246934
04- OE1904
04- 0C7604
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04- SCL- 237-5.3/5.7
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04-SF-80-5.7/7.7
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8
04- SF-101-9.1/9.4
04-SM 1-24.5/0

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1

04-SM1-/0

04-SM 35-7.4/0

Statement of Ongoing Contracts - Index

Contract

04- 2332F4
04-272014
04- 244604
04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04-291004
04-171204
04- 449404
04- 276704
04-1123G4
04-1123C4
04- 1123K4
04-287614
04-212804
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04-SM 82-2.7/5

04- SM 82-22.1/22.3
04- SM 84-13.3/0

04- SM 84-27.7/28.2
04-SM 92-5.0/7.3
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04- SM 380-5.0/6. 3
04-SOL-0-/0
04-SOL-12-7.1/18.6
04-SOL-12-1.8/4

04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16.2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL- 505-/10.6
04- SOL-680-.3/1

Statement of Ongoing Contracts - Index

Contract

04- 2R8704
04- 299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 235724
04- 1A9404
04- 294624
04- 1A3804
04- 4C3004
04- 444104
04- 443604
04- 0T1644
04- 449604
04- 0A8804
04-0T1114
04- 0C8304
04- 006064
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04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04-SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8

04- SON- 101-12
04- SON- 101-13
04- SON- 101- 16
04- SON- 101-19
04- SON-101-21

.6/36.3
.7/14.1
.8/19.4
.5/21.6
.6/22.2

04- SON-116-3.2/0
04- SON-116-4.4/21.3
04- SON-116-8.3/0
04- SON-116-9.5/0
04- SON-128-5.3/5.8

04-VAR--/0
04-VAR--/0

05- MON-1-9.3/9. 3
05- MON- 1-21. 6/ 31. 4
05- MON- 1- 74. 9/ 80. 8

Statement of Ongoing Contracts - Index

Contract

04- 258714
04- 1S3004
04- OE3004
04- 0C8604
04-0T0424
04- 276004
04- 281114
04-4C3104
04- 130214
04- 272424
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914
05- ON7604
05- 0P2204
05-4757V4
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05- MON- 1-21.9/22.1

05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 86. 0/ 98.
05- MON- 101- 95. 0/ 95.
05- MON-183-/2.1

05- MON- 198-11. 0/ 13.
05- MON-198- 21. 1/ 21.
05- MON-218-1.5/1.5
05-SB-1-1.7/2.5

05- SB-101-14.1/0
05- SB-101-14.2/14.2
05- SB- 101-38.7/39.6
05- SB- 101-46. 2/ 47. 2
05- SB- 101-84.1/90.9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05- SB-144-1.4/0

05- SB- 166-69. 9/ 69. 9

Statement of Ongoing Contracts - Index

Contract

05- 0C5404
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05- 0P5904
05- 01614
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 484604
05- OM7204
05- OP7004
05- 0L5404
05- 0K1104
05- 446014
05- 314304
05- 448104
05- OMB604
05- ON8004
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05- SB-192-13.7/0
05-SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5
05- SBT-156-.2/2.9
05- SBT-156-3.0/7. 2
05-SCR-1-7.7/7.7
05-SCR-1-8.0/8.1
05-SCR-1-8.4/9.4
05-SCR-1-9.1/16.6
05- SCR-1-15.8/17.6
05-SCR-1-1.0/8.4
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4
05-SLO-41-.1/10.5
05-SLO-41-10.8/11.9
05-SLO-46-.3/0

Statement of Ongoing Contracts - Index

Contract

05- OMB704
05-0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 0L7904
05- 039404
05- 0P6204
05- 129104
05- 0P6104
05- 465604
05- 04104
05- OM2304
05- 444804
05- 491804
05- 0L1104
05- 420744
05-0L9104
05- 345304
05- ONB404
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05- SLO 46-7. 8/

05-SLO-46-52.5
05-SLO-46-.1/7
05-SLO-46-.7/1
05-SLO-101-12.
05-SLO-101- 28.
05-SLO-101- 29.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101- 56.
05-SLO-101-58.
05-SLO-227-13.
06- FRE- 5- 20. 0/
06- FRE-33-62. 5
06- FRE-41-31.1
06- FRE-43-7. 1/
06- FRE-99-10. 7
06- FRE-99-12. 2
06- FRE-99-19. 8
06- FRE-99- 20. 2
06- FRE-99-24. 2
06- FRE-99-.7/7

15.1
/10
. 8

5/ 14.
1/ 28.

9/ 42

7/ 35.
3/ 35.
0/ 59.

3/0

4/ 13.

38
/ 69.
/31.
7.5
/15.
/14.
| 24.
/27.
/ 26.
.4

~

N W N o1 ©

Statement of Ongoing Contracts - Index

Contract

05- ON8104
05- 458804
05- ON6404
05- 468604
05- 0C1004
05- OMD204
05- 0P6004
05- 345484
05- ON9904
05-0C1104
05- 0C8704
05- 494104
06- 0E9904
06- 343534
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 0E2604
06- 453204
06- 350704
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06- FRE- 168-29.3/0

06- FRE- 168-/4. 2

06- FRE- 180-31. 3/0
06- FRE- 198-14. 9/ 26. 8
06- KER- 14- 16. 2/ 26. 6
06- KER-41-/5

06- KER- 43-33.5/34.6
06- KER- 46- 30. 5/ 0
06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER-99-23.1/0
06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-119-18.1/0
06- KER-178-13.7/0
06- KER-178-4.5/4.6
06- KER-178-7. 5/ 13. 4
06-KIN-5-3.1/7.3

Statement of Ongoing Contracts - Index

Contract

06- OF8804
06- 497504
06- 478904
06- 497404
06- 408404
06- 38294
06- 410304
06- 0A0604
06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 493604
06- 0A8604
06- 491904
06- 451604
06- 0C1204
06- 0A6604
06- 483304
06- 388804
06- 422304
06- 0A8704
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06- KIN-33-12.5/17.1

06- KI N-41-15. 5/ 20
06- KI N-41- 28. 4/ 33
06- KIN-41-36.7/0

06- KIN-41-39.8/42.1
06- KIN-43-10.1/10.6
06- KIN-198-7.2/9.4
06- KI N-198-10. 6/ 14.7
06- KIN-5712-/0

06- MAD- 41-35.4/35.6
06- MAD-99-9.1/9.8
06- TUL-63-19.8/30.1
06- TUL-65-18.7/21.9
06- TUL-99-12.1/13.1
06- TUL-99-17.8/0

06- TUL- 99- 25. 3/ 26. 3
06- TUL-99-28.3/29.9
06- TUL-99-43.4/45. 7
06- TUL-99-/33. 2

06- TUL- 137-15.0/15.9
06- TUL-198-15.1/21.5
06- TUL- 198-19.8/0

Statement of Ongoing Contracts - Index

Contract

06- OF4304
06- 0Q0204
06- 364604
06- 479204
06- 467904
06- 0A0804
06- 0Q0304
06- 0A8904
06- 480404
06- 303104
06- 407204
06- 448004
06- 0C6204
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 0Q0404
06- 3937U4
06- 0C6004
06- 483204
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07-LA-1-1.
07-LA-1-3.
07-LA-1-5.
07-LA-1-6.
07-LA-1-7.
07-LA-1-9.
07-LA-1-14
07-LA-1-27

07- LA-2-24.
07- LA-5-13.
07- LA-5-15.
07- LA-5-16.
07- LA-5-28.
07- LA-5-39.
07- LA-5-42.
07- LA-5-82.
07- LA-5-85.
07- LA-5-65.

07-LA-5-/6
07-LA-10-2
07-LA-10-4
07-LA-10-5

0/1

4/ 3.5
6/5.6
8/9.2
1/30.7
9/0

. 8/ 14.
. 4/ 30.
4/ 82.

9/ 41

0/ 85

1

.1/ 14,
. 6/17.
. 3/42.

9/ 17.
9/ 28.
1/ 28.
4/ 45.
6/ 88.

6/ 86.
4/ 65.

o O O N B

(61

Statement of Ongoing Contracts - Index

Contract

07- 231504
07- 4K6804
07- 4K6904
07-1Y5604
07-1190E4
07-1190F4
07-4L3004
07-1660U4
07-214204
07- 232474
07- 232604
07- 193104
07-0510C4
07- 122004
07- 1X3804
07-1X5004
07-1P1504
07-4L0404
07-1X4404
07-244504
07- 182104
07-2324C4
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07-LA-10-5.8/6.7

07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 30. 8/ 31.

07-LA-10-/.1
07-LA-10-/.6
07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/11.1
07-LA-27-/10.6
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/.9
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-11. 2/ 11.

Statement of Ongoing Contracts - Index

Contract

07-242004
07-222204
07- 205004
07- 008704
07-4K4304
07- 250804
07-4E2404
07-194104
07- 125204
07- 184904
07- 0P6804
07-4L5904
07-4J0704
07-2074U4
07-4K8104
07-4Gr7004
07-1Y7104
07-1Y9604
07- 179904
07- 129954
07-2Y0004
07- 4K6504
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07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9

07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07- LA-101-17.5/20
07- LA-101-25.3/38.2
07- LA-101-33.7/33.7
07-LA-103-1.2/1.3
07- LA-105-/18. 2

Statement of Ongoing Contracts - Index

Contract

07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-2Y3804
07-1Y9304
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07-LA-107-.9/3.6

07-LA-110-8.9/8.9
07- LA-110-11.1/13
07-LA-110-24.5/25.5
07-LA-110-24.9/25.5
07- LA-110- 30. 2/ 32
07-LA-118-9.9/13.3
07-LA-118-11.3/12.1
07- LA-134-11.5/13
07-LA-138-2.2/4.3
07- LA-138-43.4/47.8
07- LA-138-60.2/61.6
07-LA-138-61.5/63.6
07-LA-164-2.0/0
07-LA-164-4.0/4.8
07-LA-170-14.6/20.6
07-LA-170-18.8/19.8
07-LA-187-6.4/6.4
07-LA-210-24.0/45.1
07- LA-210-46.2/49.3
07-LA-210-49.3/52.1
07-LA-405-7.5/7.5

Statement of Ongoing Contracts - Index

Contract

07-4J9904
07-251404
07-2Y3604
07- 243504
07- 4G3004
07-1Y1504
07-1Y8104
07-4K1204
07- 182604
07-1Y8204
07-4L8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07-4L7604
07- 2324E4
07-172174
07-1264F4
07- 250704
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07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07-LA-405-/12.6
07- LA- 605- 14. 6/ 15.
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-5707-/0
07-VEN-1-4.0/4.7
07- VEN- 1- 15. 0/ 15
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6
07- VEN- 33-5. 6/ 45

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-244404
07- 040104
07-120934
07- 234904
07- 242604
07- 244704
07-201604
07- 1P5704
07-247204
07- 4K8304
07-1Y7704
07- 4L4004
07- 115454
07-4L6204
07- 4K7604
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07- VEN-33-7.8/8

07- VEN- 33-11. 2/ 20. 8
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN- 101- 22. 0/ 26.
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 31. 5/ 31.
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN- 118- 23. 8/ 30.
07- VEN- 126- 29. 8/ 32.
07- VEN-126-/13. 1
07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23.
07- VEN- 150- 22. 5/ 23.
07- VEN- 150-/13. 4
07- VEN- 150-/30. 5
08- RI V- 10- 85. 8/ 86. 4
08- RI V-10-15.8/15.9

Statement of Ongoing Contracts - Index

Contract

07- 4K6304
07-2Y3304
07-4L3404
07-2324F4
07-1Y7404
07- 4K1004
07-0607U4
07-1X4304
07-4L6104
07-4L6004
07-2Y3204
07- 436804
07-4L7504
07-237204
07- 4G5204
07-1189C4
07-105484
07-4L2404
07- 4K7804
07-4L2304
08- OF3004
08- 0C9504

Page

90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
94
94



Cnty Rt Pm
08- Rl V- 10- 156. 2/ 156. 4

08-RIV-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-27.5/30.5
08-RI V-74-71.7/85.2
08-RI V-74-71.8/101.5
08-RI V-74-23.5/25.9
08-RIV-91-7.4/21.6
08- RI V-215-37.7/43.9
08-RI V-371-58.4/75.8
08- SBD- 10- 27. 6/ 30. 6
08- SBD- 15-12. 7/ 15
08- SBD- 15-40.5/0

08- SBD- 15-41.1/41.7
08- SBD- 15-74. 1/ 86. 4
08- SBD- 15- 74. 9/ 124
08- SBD- 15- 115. 3/ 119
08- SBD- 18- 20. 6/ 39. 5
08- SBD- 30- 26. 7/ 30. 2
08- SBD-38-.5/0
08-SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4

Statement of Ongoing Contracts - Index

Contract

08- 0F9404
08- 354804
08- 446514
08- 0F8304
08- 342414
08- 0F9104
08- 1A0104
08-4353U4
08- 334844
08- 0C4704
08- OF1114
08- 0A4234
08- 279004
08- 493504
08- 1A9104
08-4567V4
08- 476104
08- 0H8104
08- 0F1404
08- 0F4104
08- 358424
08- 0H4004

Page

94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
97



Cnty Rt Pm

08- SBD- 40- 80. 0/ 97
08- SBD- 40- 80. 4/ 97. 6
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7
08- SBD- 60-.6/3.5

08- SBD-62-.8/9.6

08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 142-/5.7

08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395-4.3/11.7
08- SBD- 395- 46. 0/ 52
08- SBD- 5731-/0

Statement of Ongoing Contracts - Index

Contract

08-0J1304
08-0J1014
08-0J0204
08- 463004
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504
08- 449704
08- 0H5804
08-4697V4
08- 0F8504
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 0H4104
08- 06804
08- 0F8904
08- 499904

Page
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101



Cnty Rt Pm

09- 1 NY- 190- 86. 5/ 96. 8
09- 1 NY- 395-25.8/31.2
09- 1 NY-395-31.2/41. 4
09- 1 NY- 395-45. 4/50. 3
09- 1 NY-395-83.9/0
09- 1 NY-395-112. 9/ 115
09- 1 NY-395-115.0/129.5
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- NO- 108-12.9/0
09- MNO- 108-/ 15

09- NO- 158-5.4/5.7
09- MNO- 395-6.0/12.6
09- MNO- 395-52.7/54.9
09- MNO- 395-93. 0/ 120. 5
10- ALP-4-12.5/26.5
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA-104-3.6/0

Statement of Ongoing Contracts - Index

Contract

09- 332204
09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 301704
09- 295504
09- 311704
09- 320604
09- 307004
09- 295104
09- 335304
09- 334304
09- 317604
10- 1A2104
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- 2A2704

Page
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
105
105
105
105
105



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- AVA- 124-8.5/0 10- 0A8504 105
10- CAL-4-8.1/8.4 10- 0L7504 106
10- CAL-4-35.4/0 10- 2A9804 106
10- CAL-4-42.7/49.6 10- 0E9704 106
10- MER- 99- 5. 0/ 21 10- 0P2804 106
10- MER- 99- 10. 2/ 12. 8 10- 363114 106
10- MER- 99- 15. 2/ 16. 2 10- 482314 106
10- MER- 99- 26. 5/ 28. 8 10- 3169E4 107
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4 107
10- MER- 140- 27. 0/ 30. 2 10- 0A5804 107
10- MER- 152-19. 5/ 25 10- 0P2904 107
10- MER- 165- 32. 2/ 32. 6 10- 0H5504 107
10- MPA- 140- 34. 0/ 51 10- 0A8204 107
10- MPA- 140-42.3/0 10- 0P2404 108
10- MPA- 140-42. 3/ 43.5 10- 0P4404 108
10- SJ-4-15.8/0 10- 0H3504 108
10- SJ-4-17.6/19.5 10- 3A9304 108
10-SJ-5-5.4/45.8 10- OF5104 108
10-SJ-5-23.9/25.1 10- 0P3004 108
10- SJ-5-28.3/29.5 10- OMB204 109
10- SJ-12-23.1/0 10- 0H2004 109

10-SJ-26-15.3/15.9 10- 499004 109



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-99-1.7/0 10- 0K8104 109
10- SJ-99-14. 1/ 15 10- 1A7004 109
10- SJ-99-16.7/0 10- 0H5204 109
10-SJ-99-17.1/25.4 10- 3A4304 110
10- SJ- 99-25. 4/ 29 10- 0F3004 110
10- SJ- 99-28. 2/ 29 10- 0J6104 110
10- SJ-99-35. 6/ 36. 3 10- 0K5604 110
10- SJ-132-.6/2.2 10- OMB204 110
10- SJ- 205-3. 0/ 13. 6 10- 300164 110
10- STA-5-28.1/0 10- ON2104 111
10- STA-5-/28.1 10- OF85U4 111
10- STA-99-9. 9/ 15 10- OF7204 111
10- TUO 108- 45.5/50. 3 10- OM4A104 111
10- TUO 108-1.8/4.6 10- 3404U4 111
10- TUO 120-7.4/11. 3 10- OM4A004 111
10- TUO 120- 24. 5/ 30 10- OP7704 112
11-1MP-86-19.5/20.6 11- 241104 112
11-1MP-98-45. 2/ 46 11- 229024 112
11-1WMP-111-11.4/22.2 11- 256204 112
11-SD-5-8.6/ 10 11-0786U4 113
11-SD-5-52.8/0 11- 080514 113

11-Sb-5-.1/.3 11- 079404 113



Cnty Rt Pm

11-Sb-5-.1/.3

11- SD- 5- 10.
11- SD- 5- 10.
11-SD-5-12.
11- SD- 5- 13.
11- SD- 5- 14.
11- SD- 5- 16.
11- SD- 5- 16.
11- SD- 5- 28.
11- SD- 5- 34.

0/ 10.
3/ 49.
7171

0/ 15

7/ 15.
0/ 16.
1/ 25.

3/ 37

7/ 35.

11-SD-8-2.2/2.6

11- SD- 8- 36.
11-Sb-15-2.3/6. 1
11- SD-15-13.
11- SD-15-18.
11- SD-15-18.
11- SD-15-19.
11- SD- 15-22.
11- SD- 15-22.
11- SD- 15- 24.

5/0

11-SD-15-.6/2. 4

11-SD-15-6.5/10. 1

0/50.9
6/ 7.7
9/ ML9. 5
0/ M2
0/ Me4. 1
2/ MR4. 4
0/ MR6. 5

Statement of Ongoing Contracts - Index

Contract

11- 264904
11- 066704
11- 240304
11- 248404
11- 352304
11- 276304
11- 207914
11- 264704
11-0301U4
11- 065104
11- 254304
11- 080004
11-2379U4
11- 077304
11- 080944
11- 080934
11- 080904
11- 080914
11- 064844
11- 080924
11- 235904
11- 070804

Page
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116
116
116
117



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-15-8.3/0 11- 080974 117
11-SD-15-8.9/9.7 11- 233204 117
11-SD-52-8.5/9.1 11- 247704 117
11- SD-52-8. 6/ 10. 2 11- 270204 117
11-SD-54-5.0/0 11- 249804 117
11- SD- 56-. 6/ 11-172834 118
11-SD-56-2.2/6.2 11-172894 118
11-SD-67-3.9/18.5 11-241184 118
11- SD- 75- 20. 5/ 22 11- 254104 118
11-SD- 75-20.5/21.9 11- 246514 118
11-SD- 75-21.8/21.9 11- 246524 118
11- SD- 76-18. 8/ 32.9 11- 276004 119
11-SD-76-2.7/8.5 11- 266704 119
11-SD-76-.1/2.2 11- 259204 119
11-SD- 78-10.5/11.6 11-183644 119
11-SD- 78-20.7/21.3 11- 241904 119
11-SD- 78-20.9/21.3 11- 241924 119
11- SD- 79- 20. 3/ 53 11- 238804 120
11-SD-94-17.5/17.7 11-176424 120
11- SD-94-30. 0/ 38.9 11- 266504 120
11-SD-94-13.2/13.4 11- 263004 120

11-SD-125-9.2/9. 2 11- 091894 120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD-125-22.3/0 11- 260524 120
11-SD-163-.9/2.8 11- 258024 121
11-SD- 163-8.3/8.9 11- 241504 121
11- SD-805-10.8/11.8 11- 238504 121
11- SD- 805-20. 2/0 11- 269404 121
11- SD-905-10.9/11.7 11-091804 121
11- SD-5530-/0 11- 091604 121
12- ORA-0-10.2/25.3 12- 0E1104 122
12-ORA-0-/0 12- 0E1004 122
12-0RA-1-.1/1.1 12- 0G3004 122
12- ORA-1-18.5/19. 8 12-0F7414 122
12-0RA-1-.2/1.1 12- 000704 122
12- ORA-5-3.6/0 12- 0E7404 123
12- ORA-5-7.3/8 12- 0A3904 123
12- ORA-5-23.9/24.8 12- 0F9504 123
12- ORA-5-24.2/24.2 12- 0G0054 123
12- ORA-5-30.3/31.5 12- 0G3404 123
12- ORA-5-41.5/43.5 12-0126E4 123
12- ORA-5-42.1/44. 4 12-101674 124
12- ORA-5-29.0/29.1 12- 089504 124
12- ORA-39-5.6/5.6 12- 0H0014 124

12- ORA-39-16.6/16.9 12- 0104 124



Cnty Rt Pm
12- ORA-55-5.3/5.6

12- ORA-55-10. 7/ 17.
12- ORA-57-13. 0/ 16.
12- ORA-57-14. 8/ 14.
12- ORA-57-21.1/0
12- ORA-73-16. 3/ 16.
12- ORA-73- 16. 8/ 24.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 24.
12- ORA-91-3.3/3.5
12-ORA-91-6.4/8.6
12- ORA-91-10. 3/ 19
12- ORA-91-12. 8/ 14.
12- ORA-91-13. 5/ 14.
12- ORA-91-16. 9/ 17.
12-ORA-91-2.6/1.3
12- ORA-133-.4/0
12-ORA-133-4.2/8.1
12- ORA-133-8.3/8.5
12- ORA-133-/.3

12- ORA-241-17.6/ 25
12- ORA-405-.9/.9

(o]

w o1 N W

~

Statement of Ongoing Contracts - Index

Contract

12- 0H0044
12- 0HO104
12- 084404
12- 0G36W4
12- 0E3004
12- 0C9834
12- 009844
12- 0&704
12- 0Q0704
12- 04304
12- 075404
12- OEOS5U4
12- 0G0504
12- 075304
12- 0G7604
12- 0H0404
12- 0H2044
12-1072U4
12- 0H2014
12- 0C5504
12- 0F1804
12- 0Gr704

Page
124
124
125
125
125
125
125
125
126
126
126
126
126
126
127
127
127
127
127
127
128
128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page

12- ORA-405-1.5/3.7 12- 09324 128

12- ORA-405-3.7/6.4 12-075704 128

12- ORA-405-7.6/9.6 12- 06954 128

12- ORA-405-7.7/0 12- 0H2244 128

12- ORA- 405-10. 2/ 12. 4 12- 083804 129

12- ORA-405-12.5/12. 7 12- 0F5304 129

12- ORA- 405-15.9/16. 3 12- 0A7614 129

12- ORA- 405-16. 5/ 17. 8 12- 099424 129

12- ORA- 405-20.8/23.1 12- 0G6904 129

12- ORA- 405-22.5/22.5 12- 0G6604 129

Statement of Ongoing Contracts - Federal Aid
District 01

Federal Aid Category Bid + CCO
- F- FEDERAL Al D ( PRI MARY) $41, 280, 605
-S FEDERAL Al D ( SECONDARY) $62, 615, 838
- SH STATE H GHMAY $36, 711, 227
- ER- STORM DAMAGE REPAI R $65, 854, 722
$3, 746, 236

District Total:

$210, 208, 627

Work Comp
$32, 884, 443
$33, 667, 722
$14, 711, 389

$1, 598, 628
$3, 356, 943
$86, 219, 125




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO

$52, 251, 239
$63, 942, 045
$61, 041, 787
$80, 812, 195
$258, 047, 266

Bid + CCO
$94, 775, 196
$7, 000, 817
$136, 018, 242
$90, 946, 153
$328, 740, 408

Bid + CCO

$2, 155, 673, 383
$296, 831, 419
$200, 262, 931
$1, 896, 377, 625

Work Comp
$35, 003, 212
$47, 631, 356
$50, 456, 484
$46, 046, 071

$179, 137,124

Work Comp
$90, 271, 168
$5, 124, 677
$44, 240, 496
$36, 975, 785
$176,612, 125

Work Comp

$1, 960, 941, 227
$196, 752, 710
$92, 665, 892
$408, 571, 753



District
Federal Aid
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO

$57, 949, 291
$413, 379, 997
$5, 020, 474, 644

Bid + CCO
$86, 359, 571
$31, 728, 189
$57, 145, 420

$9, 642, 685
$184, 875, 865

Work Comp

$31, 326, 794
$202, 959, 228
$2, 893, 217, 603

Bid + CCO
$942, 715
$142,592, 203
$30, 373, 296
$83, 648, 314
$434, 475
$257, 991, 002

Work Comp
$25, 558, 924
$13, 453, 605
$31, 152, 249

$4, 370, 891
$74, 535, 669

Work Comp
$915, 116
$53, 773, 771
$26, 145, 337
$49, 948, 972
$0

$130, 783, 197




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO
$107, 550, 686
$490, 536, 239

$99, 024, 309
$173, 873, 338
$90, 812, 593
$961, 797, 164

Bid + CCO
$50, 791, 950
$304, 018, 283
$52, 129, 960
$58, 230, 296
$10, 985, 000
$16, 915, 824
$493, 071, 314

Work Comp
$49, 197, 299
$300, 220, 545
$71, 048, 502
$96, 067, 489
$39, 963, 641
$556, 497, 476

Bid + CCO
$16, 558, 789

Work Comp
$49, 611, 596
$183, 781, 412
$28, 545, 534
$26, 188, 174
$3, 971, 475
$13, 206, 634
$305, 304, 826

Work Comp
$16, 157, 242



District
Federal Aid
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
-ER-

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY
STORM DAMAGE REPAI R

Bid + CCO

$4, 212, 507
$16, 990, 538
$37, 761, 834

Work Comp
$3, 986, 018
$9, 126, 299

$29, 269, 559

Bid + CCO
$207, 026, 043
$102, 253, 535

$36, 319, 606
$2, 500, 000

$596, 673

$348, 695, 857

Work Comp
$105, 966, 603
$83, 517, 447
$12, 916, 196
$0

$0

$202, 400, 247

Bid + CCO
$452, 695, 534
$25, 295, 915
$34, 545, 546
$41, 447, 043
$1, 000, 000

Work Comp
$312,013,778
$22, 663, 269
$25, 588, 984
$24, 060, 650
$0



District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid
-1 -

-ER-
-S
-F-

11

12

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$6, 238, 251
$561, 222, 289

Bid + CCO
$65, 851, 642
$203, 825, 993
$91, 888, 143
$48, 601, 654
$410, 167, 434

Statement of Ongoing Contracts -

Statewide Recap

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$2, 980, 532, 344
$532, 124, 048
$147, 931, 698
$906, 094, 282

$1, 885, 267, 921

Work Comp
$1, 392, 252
$385, 718, 933

Work Comp
$54, 956, 595
$27,112, 717
$90, 828, 116
$19, 458, 208

$192, 355, 636

Work Comp

$2, 552, 909, 991
$260, 878, 698
$41, 267, 789
$564, 144, 139
$1, 017, 627, 669



Statement of Ongoing Contracts -

Statewide Recap
Federal Aid Category Bid + CCO Work Comp
- Sh STATE HI GHMAY $2, 621, 103, 410 $775, 223, 234
Statewide Totals $9, 073, 053, 704 $5, 212, 051, 519

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $11, 152, 593
10 $2, 315, 939
12 $2, 794, 838
11 $473, 986
02 $14, 321, 909
01 $896, 116
09 $19, 588, 738
08 $2, 693, 902
04 $53, 306, 926
06 $28, 947, 827

07 $45, 670, 379



Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
03 $6, 554, 695

Work completed this Period: $188, 717, 846
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